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EXECUTIVE SUMMARY

Executive
Summary

Introduction

The Newhouse building is beyond its useful life. It

has significant health, life safety, operational and
functional deficiencies. Major building systems such as
building envelope, roof, potable water, electrical and
sewer systems are failing. Failure in any one of these
systems will make the building uninhabitable. This will
likely occur when the building is at full occupancy such
as during legislative session.

The Pritchard building is underutilized, not fit for
modern needs and has significant health, life safety,
operational and functional deficiencies. The 55,485
square foot building was completed in 1958 and for the
Washington State Library and is listed on the National
Register of Historic Places. It was sited to integrate with
the historic Legislative, Cherberg and O'Brien buildings.
The book stacks, which compose over half the building,
do not have tall enough floor to floor heights to be
converted into modern office uses. Its proximity to a
steep slope introduce safety concerns during a seismic
event and present geotechnical challenges when
attempting to address this.

ESSB 6248 SECTION 1027

The goals for this predesign are defined by the
provisions of ESSB 6248 Section 1027 Chapter 356, Laws
of 2020.

— Newhouse Replacement: Program space for Senate
offices and support functions, member offices
similar in size to the Cherberg building, consider an
additional floor for legislative agency support and a
building facade similar to the American neoclassical
style of the existing legislative buildings on the
Capitol Campus.

— Pritchard Renovation or Replacement: Program space
for House of Representative offices and support

functions, space for legislative agencies, additional
space as required.

— O’'Brien renovation: Remodel the third and fourth
floors of the O’'Brien building to enlarge existing
member offices and reduce congestion.

— Other: Maintain or increase parking capacity of
campus, meet net zero ready energy standards and
an EUl of less than 35, provide temporary office space
during construction

Proposed Solution

Both the existing Newhouse building and historic
Pritchard building will be replaced to provide safe
buildings that meet contemporary campus needs.

— Accommodate program currently in Newhouse
— Alleviate crowding of House offices in O'Brien

— Provide central locations and functional space for
legislative agencies that are currently in the Pritchard
building (Code Reviser, LEG-TECH), and off-campus
(Production & Design) to increase efficiency and to
support both the Senate and the House.

Problem Statement
A series of needs have been identified based on
discussions with members and staff and observation of

the existing conditions:

— New space is required for existing Senate offices and
support spaces in the Newhouse building that has
been designated for replacement.

— Additional space is required for House offices and
support spaces due to crowding in the O'Brien
building.

— New space is required for the Code Reviser,
Legislative Support Services (LSS), and LEG-TECH
spaces currently in the Pritchard building that has
been designated for replacement.
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— New space is required for LSS Administration
displaced from the Legislative Building, which
was identified to accommodate the Press due
to demolition of the existing Press Houses on
Opportunity Site 6.

— New space is required for the Production and Design
services that are currently off-campus to relocate
this joint legislative service on-campus and increase
efficiency of their services.

SENATE

The 2017 State Capitol Development Study identifies the
Newhouse Building's significant life safety, operational
and functional deficiencies. Although it is eligible

for designation on the National Register of Historic
Buildings, the 25,000 gross square foot structure was
built as a temporary facility in 1934 and should be
replaced.

HOUSE

The House occupies the O'Brien Building that was
constructed in 1940 and comprehensively renovated in
2014. Most of the member offices are smaller than the
average size of House offices in the Legislative Building
and the average size of Senate member offices in the
Legislative, Cherberg, and Newhouse buildings. The
arrangement of circulation and legislative assistant
workstations leads to crowding when constituents visit
their representatives during session, compromising
access, safety, security and privacy. There is demand
for hearing space, caucus rooms, space for interns and
additional session staff, and storage space. Tenant
improvements on the third and fourth floor of O'Brien
and new space in a Pritchard replacement building
would resolve these issues.

LEGISLATIVE AGENCIES

The Code Reviser, Legislative Support Services (LSS) and
the LEG-TECH/Legislative Services Center (LSC) occupy
the Pritchard Building. They provide essential services
to the legislature, especially during session. The current
space in the Pritchard building is not suitable for these
functions.

Analysis of Alternatives

ESSB 6248 Section 1027 Chapter 356, Laws of 2020
outlines that the Legislative Campus Modernization
Predesign Study explore an Irv Newhouse building

replacement on Opportunity Site Six, and to consider
an option with an additional floor. It also requests
studying two options for approaching the Pritchard
building: a renovation or a replacement. The chosen
alternative will also include renovation of the third and
fourth floors of the John L. O'Brien building to right-size
existing legislative member offices.

Option A assumes a renovation and expansion of the
existing Pritchard Building. A.1 explores a three-story
replacement of Newhouse and A.2 explores a four-story
replacement. Option B assesses a full replacement

of the Pritchard building. B.1 explores a three-story
replacement of Newhouse and B.2 explored a four-story
replacement.

Detailed Analysis of Preferred

Alternative

Due to its ability to fully address program requirements
and meet health and life safety requirements, Option
B.2 was selected as the preferred alternative.

SPACE NEEDS
Reference Figure 01 for the Space Allocation Summary,
comparing the existing net area to the proposed.

BUILDING CONFIGURATION

Both the Newhouse and Pritchard replacement
buildings feature security elements that align with
current industry standards. Features include a secure
entry and locating the security station and offices are
near the front door to monitor activity. The overall
heights of the buildings do not exceed that of the
nearby Cherberg building.

Newhouse Replacement Building

The preferred alternative proposes a four-story building
on the Newhouse site. Its location on the northwest
corner of the site places it adjacent to the Cherberg
building and gives it a presence on Sid Snyder Ave SW,

a major circulation path on the Capitol Campus. The
first floor contains space for Production and Design, LSS
administration services (relocated from the Legislative
building), meeting space, and Senate security. The
second floor includes the page school, additional
Senate support and Republican caucus offices. The third
and fourth floors are dedicated to Senate member and
caucus offices.
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[FIGURE 01] EXISTING AND PROPOSED SPACE ALLOCATION SUMMARY

EXISTING (NSF) PROPOSED (NSF) | NET CHANGE (NSF)

Newhouse Replacement 24,214 39,007 14,793
Senate 8,655 14,640 5,985
Republican Caucus 5,541 7,520 1979
Joint Senate/House Page School 980 1,660 680
Production & Design 6,780 5,577 -1,203
LSS (From Leg Building) 1,576 1,240 -336
Leg Ethics (From Leg Building) 190 150 -40
Shared 492 8,220 7,728

Pritchard Replacement 21,997 43,540 21,543
House of Representatives 0 (See O'Brien) 15,345 15,345
LEG-TECH (LSC) 6,421 6,705 285
LSS Photo 1,112 940 -172
Code Reviser 8,821 9,480 659
Shared 0 3,160 3,160
Public Space 5,498 7,760 2,262
Third House 145 150 5

O'Brien Renovation (House of Rep.) 13,837 9,009 -4,828

Press (relocated to Leg. Building) 1,994 1,394 -600

Total 62,042 92,950 30,908

Pritchard Replacement Building

The proposed building on the Pritchard site has three
floors. Its front door maintains the axis with the
Legislative building. The upper floors cantilever over the
hill with a truss structure. The ground floor includes LSS
support, a hearing room, café, and lobby. The second
floor contains legislative agencies and the third floor is
dedicated to House member offices.

MAJOR BUILDING COMPONENTS

High Performance Building

ESSB 6248 Section 1027 Chapter 356, Laws of 2020
defines specific requirements for this project to be net
zero-ready and have an energy use intensity (EUI) of

no greater than 35. These targets will reduce energy
consumption by 20 to 50 percent compared with the
code required baseline and reduce carbon emissions.

In order to achieve net zero energy goals, a rooftop
Photovoltaic installation is used to offset the energy use
of the building.

Structure and Materials
The proviso requires that the Newhouse replacement
be an American Neoclassical facade. However, after

discussions stemming from consideration of the Master
Plan and Secretary of the Interior guidelines in the
context of Washington's Capitol Campus, the project
budget includes money to be applied towards enhanced
depth and detailing of the facades of the replacement
Newhouse and Pritchard buildings to appropriately fit
into the vocabulary of the historic buildings without
replicating them exactly. The facade for both the
Newhouse and the Pritchard buildings, while not an
exact copy of Cherberg's stone exterior, will include a
similar neoclassical base-middle-top expression across
each building. There will be depth and relief in the
facade that are common in American neoclassical
designs, which can be incorporated using modern
construction methods and materials. The building
character will not rely on specific classical elements
such as columns, pediments, and capitals and will use
precast concrete in place of sandstone.

PARKING

The LCM project will reduce the number of parking
stalls in the Southwest Campus area from 350 to 293
stalls, creating a potential net deficit of 57 stalls. In
the foreseeable future, the LCM project is expected to
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accommodate the same number of legislators and staff ~ between an agency and a construction manager who
who already work in this area of the campus. will be at risk for the final cost and time of construction.
) . Construction industry/contractor input into the design
The proviso requests maintaining the same number . } ) ,
o o and constructability of complex and innovative project
of stalls as the existing at a minimum. However, . .
on an occupied campus are the major reasons an
agency would select the GC/CM method. Unlike DBB,

GC/CM brings the builder into the design process at a

the COVID-19 pandemic has induced a paradigm
shift by which nearly all state employees at the

campus are currently working from home. After the o L
: . stage where definitive input can have a positive impact
pandemic ends, it is expected that many employees h ot
on the project.

will continue to work from home on some days of the Prel

week. The reduction in state agency employee parking SCHEDULE
demand would open up parking capacity on the

The estimated construction completion dates are as
southeast campus to use during the peak times when

follows:
the legislature is in session. Given that, the Project
Executive Team (PET) decided that no additional — Newhouse Replacement - June 2025
parking beyond the proposed 293 stalls would be — Pritchard Replacement -August 2027

included in the preferred olter‘n.otwe solujuon. The PET — O'Brien Remodel - June 2028
further assumed that an additional parking structure

may be considered at a later date. PROJECT BUDGET OF PREFERRED ALTERNATIVE

The overall project cost will be made up of construction
PROJECT DELIVERY METHOD

General Contractor /Construction Manager (GC/CM)

cost, soft costs, and temporary facility/operations cost.

Reference the project cost summary table in Figure 02
project delivery method is recommended for Newhouse,

below.
Pritchard and O'Brien to meet the projects priorities.
Due to the simplicity and budget of the temporary FUNDING
facilities, they can be procured by Design Bid Build ESSB 6248, Section 1027, Chapter 396, Laws of 2020,
(DBB) delivery method. GC/CM is a project delivery appropriated $10M for the 2019-21 biennium and
method in which the agency contracts separately with identified S89M for future biennia. The total project
a designer and a construction manager. The significant costs for all three projects surpasses the estimated total
characteristic of this delivery method is a contract cost of $100M.

[FIGURE 02] PROJECT COST SUMMARY

PROJECT COST

Acquis.|Consultant| Construct. Equip.| Artwork| Project Other Total ***Total
Services| Contracts Mngmt Escalated
*Newhouse §534,330| $7,153,301| $57,901,880| $1,642,514] $370,946| $222,000| $1,525,590| $69,350,562| $74,560,000

Replacement

Pritchard S0| $7,776,781| $69,751,889 | $1,535,478 | $461,388] $243,000( $1,480,869| $81,249,405( $92,739,000
Replacement

O'Brien S0| $1,333,246| $3,576,350| $570,070| $34,305| $17,500| $279,372| $5,810,844 $6,895,000
Renovation

**Temporary SO| $495,545| $4,306,798 $0 S0| $17,500| $554,228 $5,374,071 $5,709,000
Facilities

***Total $179,903,000

*The Newhouse Replacement project costs include global LCM project costs including, but not limited to, street
vacation costs,Press House demolition and parking lot development, Leg Building Tl for Press.

**Temporary facilities includes global LCM costs

***Rounded to nearest $1000
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Problem
» Statement

ESSB 6248 Section 1027

The goals for this predesign are defined by the
provisions of ESSB 6248 Section 1027 Chapter 356, Laws
of 2020.

For the Newhouse building replacement, the predesign
must include:

i. Necessary program space required to support
senate offices and support functions;

ii. A building facade similar to the American
neoclassical style of existing legislative buildings on
Capitol Campus;

iii. Member offices of similar size as member offices
in the John A. Cherberg building;

iv. Design and construction of a high performance
building that meets net-zero-ready energy
standards, with an energy use intensity of no
greater than thirty-five;

v. Building construction that must be procured
using a performance-based contracting method,
such as design-build, and must include an energy
performance guarantee comparing actual
performance data with the energy design target;

vi. Temporary office space on Capitol Campus,
for which modular space is an option, to be used
during the construction of the building. Maximizing
efficient use of modular space with Pritchard
renovation or replacement must be considered;

vii. Demolition of the buildings, not including
the visitor center, located on opportunity site six.
Demolition costs must not exceed six hundred
thousand dollars

In regards to the Pritchard building renovation or
replacement and O'Brien building renovation, the
predesign must address the following:

i. The necessary program space required to support
house of representatives offices and support
functions;

ii. Building construction that must be procured
using a performance-based contracting method,
such as design-build, and must include an energy
performance guarantee comparing actual
performance data with the energy design target;

iii. Design and construction that meets net-
zero-ready energy standards, with an energy use
intensity of no greater than thirty-five;

iv. The detail and cost of temporary office space
on Capitol Campus, for which modular space is
an option, to be used during the construction of
the buildings for state employed occupants of any
impacted building. Maximizing efficient use of
modular space with the Newhouse replacement
must be considered

Additional overarching considerations include:

i. Preference for the completion of construction of
the Irv Newhouse building before the renovation or
replacement of the Pritchard building and before
the renovation of the third and fourth floors of the
John L. O'Brien building;

ii. The amount of parking on the capitol campus
remains the same or increases as a result of the
legislative campus modernization construction
projects; and

iii. Options for relocation of the occupants of
impact buildings that are not employed by the
state to alternative locations, including, but not
limited to, the visitor center.
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Program Requirements

The space needs analysis and requirements for
functional adjacencies were developed in consultation
with the Department of Enterprise Services, Senate,
House, Legislative Support Services, and other
stakeholders. The process included meetings with key
stakeholders and review of existing spaces. Key findings
include:

— New space is required for existing Senate offices and
support spaces in the Newhouse Building that has
been designated for replacement.

— Additional space is required for House offices and
support spaces due to overcrowding in the O'Brien
Building.

— New space is required for the Code Reviser,
Legislative Support Services (LSS), and LEG-TECH
spaces currently in the Pritchard building that has
been designated for replacement.

— New space is required for LSS Administration
displaced from the Legislative Building, which
was identified to accommodate the Press due
to demolition of the existing Press Houses on
Opportunity Site 6.

— New space is required for the Production and Design
services that are currently off-campus to relocate
this joint legislative service on-campus and increase
efficiency of their services.

EXISTING CONDITIONS

Newhouse Building

The 25,000 gross square foot Irv Newhouse Building
currently houses Senate offices and joint Senate/House
legislative functions, including the page school. Built
as a temporary facility, it was completed in 1934 and

is eligible for listing on the National Register of Historic
Places. The structure is located on west block of

Opportunity Site 6, on the historic west capitol campus.

The Carlyon House and Ayers Duplex, known as

the Press Houses, are also located on this block.
Additionally, the 872 square foot Visitor Center is
located on the northeast corner of the opportunity
site. It is a temporary structure, does not have water or
restrooms and only accommodates 4 employees.

The 2017 State Capitol Development Study indicated
that the Newhouse Building has significant health and
life safety hazards and should be replaced. It noted
that any improvement that extends the life of the
facility will trigger code requirements for improvements
to the envelope, structural, mechanical, electrical and
plumbing systems.

The structure of the floors, columns and roof is
designed for live gravity loads that meet current
standards. Engineering in the 1930’s, however, did

not include provisions for resisting the lateral forces
associated with earthquakes. The structure does not
have a lateral force-resisting system that would be
considered adequate for major earthquakes in the
Puget Sound region. The exterior walls are brick veneer
supported by clay tile back up walls that were common
during the early 1900’s. In an earthquake the brick and
clay tile walls will crack and will contribute no additional
strength to the building. Plastered clay tile walls were
also used for the interior partitions separating offices
and in the corridors. In a major earthquake the brittle
clay tile walls without internal reinforcing are likely to
fall and pose life-safety risks, especially in exit corridors
and stairs.

The exterior brick walls supported by clay tile infill walls
are not built to contemporary standards for thermal
performance or weather protection. The exterior walls
are not properly insulated to meet contemporary
energy codes. Contemporary standards for construction
of brick veneer exterior walls acknowledge the porous
nature of brick and mortar. An air space between

the brick veneer and the supporting back up wall
allows moisture that does get in through the brick
veneer construction to find its way back out of the
wall through weep holes that are integrated into the
mortar joints of the brick veneer. A weather barrier on
the supporting wall behind the brick veneer prevents
rainwater that does get into the cavity from entering
the interior construction.

The exterior construction of the Newhouse building has
none of these features. As a result the exterior walls
allow rainwater to leak into the interior. Over the past
20 years there have been three major repair projects

11
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to address water damage in addition to emergency
repairs. Water repellents have been applied but do not
prevent water penetration through structural cracks

or defects. The design flaws of the existing exterior
construction cannot be remedied. A weather barrier,
proper air space and weep holes can only be addressed
by rebuilding the entire exterior brick veneer wall.

Mechanical, electrical and plumbing systems do not
meet code. Ad hoc HVAC systems simultaneously
heat and cool, increasing energy use and decreasing
occupancy comfort. The domestic water piping is
corroded. Sanitary sewer piping is combined with the
storm water system. Sewer gas backs up through
abandoned fixtures adversely affecting indoor air
quality. Storm water backs up causing the lower level

[FIGURE 03] CURRENT/EXISTING NEWHOUSE BUILDING

First Floor

Second Floor

[ Senate Offices

[7] Republican Caucus
Nonpartisan Senate Support
Senate & House Page School

L

to flood. Water infiltrating exterior walls creates a life
safety issue for electrical wiring and devices. The fire
alarm system is inadequate and constitutes a life safety
hazard. Physical security measures are inadequate and
do not meet current industry standards.

A 2007 Project Request Report identified deficiencies
and proposed replacing the Newhouse building. Since
then, the building has further deteriorated and become
a life safety hazard.

Senate Offices

The size of the existing Senate offices in the Newhouse
Building are adequate and fall within the overall range
of 155 to 308 square feet for non-leadership member
offices across the Cherberg, Newhouse, and Legislative
buildings.

Page
Teachers ||

Legislative Page School ﬂl
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Senate Page Room

Basement
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The Republican caucus currently occupies spaces that
are the same size as member offices and are oversized
relative to their function.

Pritchard Building

The 55,485 square foot Pritchard Building was built in
1958 to house the Washington State Library. It has been
vacated by the State Library and is currently occupied
by the Code Reviser’s Office, Legislative Support
Services (LSS) and the Legislative Service Center (LEG-
TECH). It also contains a public cafeteria. The central
location provides good functional adjacencies to the
House and Senate.

The Pritchard Building is protected as a state capitol
historic facility under RCW 79.24.710 and listed on the
National Historic of Historic Places. The 2002 Historic
Structures Report indicated that the modest scale of
the building does not lend itself to massive modification
or addition. The report stated that the main entry

and roof should be considered integral to the building
and treated with the same importance as the primary
interior spaces; any additions should be subordinate to
the visual integrity of the primary facade when viewed
from the Legislative Building; and that the Washington
Room, lower gallery and reading room on the main
floor should remain available for public access.

The 2017 State Capitol Development Study indicated
that the facility has significant functional, health and
life safety hazards that must be addressed. It noted
that any improvement which alters the use or extends
the life of the facility will trigger code requirements for
improvements to the envelope, structural, mechanical,
electrical and plumbing system:s.

The original closed book stack volume, which represents
63% of the building, is currently vacant. The seven-
story stacks have a small footprint, no windows, a 7-6”
floor-to-floor height, one exit stair and no restrooms.
City of Olympia code prohibit occupancy of the stacks.
Adaptation of the other original library spaces to offices
has resulted in functional deficiencies in terms of space
allocation, adjacencies, access and acoustics. Providing
proper acoustic separation between the functions
would be a major investment in an HVAC system that is
at the end of its useful life and would trigger updates to

other systems. Additionally, physical security measures
are inadequate and do not meet current industry
standards.

Structural deficiencies are a major issue in the
continued use of the facility. The building’s lack

of strength, ductility and continuity of structural
components could lead to partial collapse in a

major earthquake. The one-story reading room lacks
structural continuity with the seven-story book stacks.
They move differently in an earthquake which would
cause significant damage. The exterior closure system,
including the curtain wall and stone cladding, is not
adequately attached to the structure representing a life
safety risk to occupants.

Previous predesigns in 2004 and 2006 explored
adapting the Pritchard building into offices and

public space but were found infeasible due to lack of
adaptability in the existing configuration of the building
and very high project costs. A 2008 exterior study
recommended addressing the existing cladding of the
building immediately due to the life safety hazard of
stone panels falling off the building.

13



PROBLEM STATEMENT

[FIGURE 0] CURRENT/\EXISTING PRITCHARD BUILDING
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[FIGURE 06] CURRENT/\EXISTING PRITCHARD BUILDING
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[FIGURE 07] CURRENT/\EXISTING PRITCHARD BUILDING
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O'Brien Building

The 100,700 gross square foot O'Brien Building contains
House offices and support spaces. It was completed

in 1940 and comprehensively renovated in 2014. The
facility is in good condition but does not have adequate
capacity to serve all of the House's functions. The
O'Brien Building is the same size as the Cherberg
Building, however it contains an additional 124 full time
equivalent occupants.

House Offices

Member offices in the O'Brien Building currently
average 127 square feet. They are smaller than the
average size of House offices in the Legislative Building
and the average size of Senate member offices in

the Legislative, Cherberg, and Newhouse buildings.
Legislative assistants occupy open workstations
outside member offices. Materials on their desks are
unprotected. During session the narrow, four foot
passageways between the open workstations may be
filled to capacity by constituents waiting to see their
representatives which affects the lack of privacy and
functionality of the workstations.

o' 16' 32 @

Hearing rooms, caucus rooms and storage space are
not adequate to serve House functions. Interns and
additional session staff occupy undersized spaces in the
basement. They are not adjacent to the members and
staff they serve.

SHARED MEETING AND SUPPORT SPACES

The Senate and the House both need additional
meeting and support spaces. The number of meeting
rooms is not adequate to meet demand. The Newhouse
Building lacks conference rooms, informal meeting
areas, and waiting areas. The O'Brien Building does

not have enough caucus rooms, conference rooms or
overflow hearing space for contentious hearings that
attract large groups.

The page school currently located in the Newhouse
Building serves both the Senate and the House and
needs to be maintained.

LEGISLATIVE AGENCIES

The Code Reviser’s Office, Legislative Support Services
(LSS), and the Legislative Service Center (LEG-TECH) are
legislative agencies that serve both the House and the
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[FIGURE 08] CURRENT/EXISTING O'BRIEN PLAN
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PROBLEM STATEMENT

Senate. They are currently located in the basements of
the Cherberg and in Pritchard buildings. Consolidating
the services in a central, accessible location would
improve their ability to serve the House and Senate
equally and efficiently.

Code Reviser's Office

The Code Reviser's Office is the official bill drafting

arm of the legislature and provides service for
legislators, legislators-elect, legislative committees,
joint committees, the governor, state elected officials,
legislative staff and agencies. The drafting attorneys
proceed on a strictly nonpartisan basis and serve
everyone regardless of party affiliation, seniority or any
other factor.

The Code Reviser offices are located in the Pritchard
Building. Due to the constrained footprint of the former
state library, the offices are spread across three floors:
the basement mezzanine, the main floor and the first
floor mezzanine, which adversely affects operational
efficiency.

The centralized location meets adjacency requirements
for proximity to House and Senate offices and the
Legislative Building, which is crucial to providing access
to the office and transportation of physical documents
during legislative session. Staff dedicated to the

[FIGURE 09] EXISTING AND PROPOSED BUILDING SIZES

Washington Administrative Code also work with other
agencies on campus including the Office of Financial
Management located in the Insurance Building.

Legislative Support Services

The Office of Legislative Support Services (LSS) provides
a wide range of support to the House and Senate. It
oversees the Legislative Information Center (LIC) and
Hotline, the Legislative Gift Center, Video Production
Services and Photography. It provides graphics, audio
and video technical support, and printing, copying
and mailing services. It also provides office supplies,
ergonomic support, office moving and set-up, picture
hanging, small repairs, and related office support
functions.

LSS Photography is currently located in the Pritchard
Building basement. The size of the space is adequate
but the noise from the adjacent LEG-TECH training
room is an issue because of the open ceilings.

The Production and Design services are currently
located off-campus in the Dawley building. Their
function is to provide graphic design and copy and

print services to the House and Senate. There are
currently delays to session as a result of its off-campus
location. Bringing them on campus would increase their
efficiency and solve the issue of finding space for them

HNOIHONADN(ENIM N\ ET CHANGE (GSF)

Newhouse Building to be demolished 25,100 -

Carlyon Press House to be demolished 3,714 -

Ayer Press House to be demolished 5,576 -

Visitor Center to be demolished *872 -

Replacement Building (Senate, Page School, i 64765

Production & Design, LSS Admin) '

TOTAL 35,262 64,765 29,503
Pritchard Building to be demolished 54,710 -

Replacement Building (House, Leg Agencies) = 72,342

TOTAL 54,710 72,342 17,632

*Includes detached building with restroom and custodial closet
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in the future when the 1009 Washington Street (Dawley
building) site gets redeveloped. The Dawley building

is old and does not meet current energy codes. It is
identified for redevelopment in the 2006 Capitol Master
Plan.

Video, office supply, information center, and gift

shop services provided by LSS will not be included in
this project. The video studio and supply storage and
management are currently located in the basement
of the Cherberg building and the gift shop and LIC are
located in the Legislative building.

LEG-TECH

The Legislative Service Center (LEG-TECH) provides
information technology solutions and services to the
Washington State Legislature. The center’s help desk,
training room and audio-visual department are located
in the basement of the Pritchard building.

Help desk staff typically leave their offices to provide
on-site technology support for the legislature. A limited
number of people come to their office. Proximity to the
Legislative, O'Brien, and Cherberg buildings is required
so that staff can provide quick, efficient service.

FUNCTIONAL ADJACENCIES

The historic arrangement of space in the Legislative
Building - House functions on one side and Senate
functions on the other with shared functions in
between - established a precedent that was reflected
when Cherberg and O'Brien were subsequently
occupied by the legislature and the Pritchard Building
was constructed for the state library. The House and
Senate indicated that this is the preferred functional
organization for new development.

The flow of legislative work during session requires
functional adjacencies between member offices,
conference rooms, hearing rooms, caucus rooms and
the legislative chambers. Member schedules revolve
around legislative floor activity, hearings, committee
meetings, caucus meetings and constituent meetings.
[t requires constant movement between buildings.
Minimizing travel time is critical to member and staff
efficiency. Meetings with constituents are typically
scheduled in fifteen-minute intervals. Small groups
assemble in member offices. Larger groups require
conference rooms that should be adjacent to member
offices.

Shared services such as LSS photo and video,
production and design, Code Reviser, and LEG-TECH
are spread across various buildings. The Code Reviser,
LEG-TECH help desk, and photo services are currently
located in the Pritchard building, while administrative
LSS services are in the Legislative building and LSS
video and supply services are in the Cherberg building.
Production and design facilities are currently off-
campus. Although not all shared resources need to be
in a single location, reducing the number of locations
and consolidating them onto the central campus could
improve operating efficiency and equitable access

~

[FIGURE 10] FUNCTIONAL ADJACENCIES
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Parking

Parking stall requirements on campus are determined
by the state and are not controlled by the city of
Olympia standards. The proviso requires that there is
no net change in campus parking as a result of this
project.

Temporary Facilities

The proviso states that temporary office space on the
Capitol Campus must be provided during construction.
Proximity to the existing Legislative, Cherberg,

and O'Brien buildings is essential to ensure smooth
operation. The Newhouse and Pritchard projects should
be coordinated to maximize efficiency of the temporary
modular spaces.

CHERBERG
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ALTERNATIVES ANALYSIS

Alternatives

_= Analysis

The provisions of ESSB 6248 Section 1027 Chapter

356, Laws of 2020 charge the Legislative Campus
Modernization Predesign Study to explore an Irv
Newhouse building replacement on opportunity site six,
and to consider an option with an additional floor. It
also requests studying two options for approaching the
Pritchard building: a renovation or a replacement. The
chosen alternative will also include renovation of the
third and fourth floors of the John L. O'Brien building to
right-size existing legislative member offices.

Option A assumes a renovation and expansion of the
existing Pritchard Building. A.1 explores a three-story
replacement of Newhouse and A.2 explores a four-story
replacement. Option B assesses a full replacement

of the Pritchard building. B.1 explores a three-story
replacement of Newhouse and B.2 explored a four-story
replacement.

Consequences of Doing Nothing

IRV NEWHOUSE BUILDING

The Newhouse building was built in 1934 as a temporary
facility and has been at the end of its useful life for
many years. Since 1997 the Department of Enterprise
Services has spent over $5 million in major repairs

and improvements. These projects have addressed
earthquake repairs, HVAC improvements, electrical and
plumbing systems, exterior repairs and sanitary sewer
repairs.

Four water damage repair projects since 1997 are
evidence of the faulty exterior construction that allows
rainwater to get into the interior of the building. Two
of these water damage repair projects were labeled

as emergency repairs. Maintenance staff reports that
moisture continues to seep through in basement areas
causing plaster and paint to peel resulting in the need
for numerous repairs.

The exterior construction of the Newhouse building has
none of the typical features now considered standard
that would keep moisture from entering the interior
construction. These design flaws cannot be remedied.
Water repellents have been applied but they do not
prevent water penetration through structural cracks

or defects. Correcting the problems of the exterior can
only be accomplished by rebuilding the entire exterior
envelope.

While about $1 million in major repairs and
improvements has been invested in the original HVAC
system over the past 20 years, the 1934 equipment is
well beyond its useful life. The perimeter steam heating
has been turned off due to major leaks in the north
mechanical room. The mechanical system is sensitive
and the maintenance staff has problems keeping the
building pressures within tolerance for functionality.
The HVAC system has caused many indoor air quality
issues.

Roof drainage is also inadequate as it is tied into the
city sanitary sewer system. Roof overflow and main
drains are plugged. The maintenance staff has installed
a temporary pump system that diverts that water into
an exterior drain.

There is a limit as to how much repair the Newhouse
building can sustain before failure of one or more
systems triggers a comprehensive building remodel.
Building code authorities would consider a replacement
of mechanical systems and/or the building envelope as
an extending the life of the building, which triggers the
requirement that the whole building be upgraded to
contemporary codes.

The Newhouse building is beyond its economic life.
Major building systems such as building envelope, roof,
potable water, sewer, electrical, are failing. Failure



MITHUN

in any one of these systems may make the building
uninhabitable. This will likely occur when the building is
fully occupied, such as during legislative session.

PRITCHARD BUILDING

Completed in 1958, the Pritchard building is 63% vacant
because a large portion of the building is not safe to
use as office space. It consists of book stacks which
have no windows, 7'-6" floor to ceiling heights and

only one exit stair and therefore cannot be adapted to
another use.

Structural deficiencies are a major issue and are
challenging to address even in a major remodel. The
building's proximity to a steep slope, bad soils, and
inadequate lateral system are life safety concerns. The
building’s lack of strength, ductility and continuity of
structural components mean there is high potential for
collapse in a seismic event. The one-story reading room
lacks structural continuity with the seven-story book
stacks. They move differently in an earthquake which
would cause significant damage. The exterior closure
system, including the curtain wall and stone cladding, is
not adequately attached to the structure representing
a life safety risk to occupants.

The existing facility has significant functional, health
and life safety hazards. Any improvement which alters
the use or extends the life of the facility will trigger
code requirements for improvements to the envelope,
structural, mechanical, electrical and plumbing systems
throughout the building.

Option A

Options A.1 and A.2 increase the Pritchard building

to 68,000 GSF. The original book stack volume, which
represents nearly two-thirds of the building cannot
accommodate a modern use, so this portion of the
building would be replaced by a new three story
structure to serve House and legislative agency needs.

ADVANTAGES

— The historically significant frontage, basement, and
artwork in the Pritchard building would be preserved
in their existing location.

— House, Senate and legislative agency offices are
centrally located, adjacent to O'Brien, Cherberg, and
proximate to the Legislative Building. Their scale is
consistent with the core campus.

DISADVANTAGES.

— The south portion of the existing building would need
to be removed and a substantial upgrade would be
required to the remaining north section. This would
require the protection of the steep slope on the west
side of the building and structural upgrades including
repairing cracked concrete and adding seismic
resistance.

— The site is susceptible to liquidation settlements in
an earthquake. Differential settlements of 6” may
occur across the site and would cause damage to
structures. Because of this, the new building would
be supported on auger-cast concrete piles. The lower
floor would be a structural slab spanning to the pile
caps so that it does not settle away from the building
structure. This provides the least risk for injury to
occupants in an earthquake.

— The site is very close to a steep slope. The
geotechnical report indicates that the slope is stable
under static loads but is at risk of slides in heavy
rains and during an earthquake. If the slope slides, it
may undermine the soils under the existing building
and any new construction that is within 100 feet
of the top of the slope. Even if the new structure is
supported on piles, the soils may slide and leave the
building effectively standing on stilts. This would
cause heavy damage to the utilities and cause a high
risk to the safety of occupants. The geotechnical
report recommends that a large retaining wall be

21
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ALTERNATIVES ANALYSIS

constructed on the west side of the new construction
and the Pritchard Building to protect the soils
beneath both structures and improve life safety.

— The proposed retaining wall is estimated to be a

continuous secant pile wall constructed with 6-foot
diameter drilled piles that overlap to create a solid
wall. The piles would extend 100 feet below grade due
to the height of the slope and potential slide zone.
Heavy equipment would be required to build a wall
of this size and it appears that the top of the slope is
too close to the existing building to gain safe access
to drill the piles. Of two schemes considered, the risks
and feasibility suggested the lowest risk option would

O’BRIEN

LEGEND

be to build a continuous 220 foot wall. In order to do
so, it is assumed that parts of the existing building
will need to be demolished to allow heavy equipment
access, then rebuilt afterwards.

— Renovation of the north section of the building would

require extensive upgrades to all of the building's
aging systems including structural strengthening to
meet the seismic performance requirements in the
Washington State Existing Building Code.

— After the completion of all this work there would

still be the risk that the building could be damaged
beyond repair in a major seismic event.

[FIGURE 11] GEOTECHNICAL REQUIREMENTS TO RENOVATE AND EXPAND THE PRITCHARD BUILDING

(@) Cafe/Reading room @ New secant wall - 220" long, é' diameter reinforced cassions, 100' deep

(@ Micropiles under existing building foundation () 100' Setback from steep slope

® Portion of existing building to be removed and rebuilt (® 100' deep auger cast piles under new addition
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OPTION A1 [FIGURE 12] OPTION A.1
In Option A.1 Newhouse replacement building contains
three floors to accommodate Senate offices and the
page school. The upper two floors have Senate office
and other Senate spaces and the ground floor has
Senate space and the Page School. While this option
accommodates the uses currently in the Newhouse
building, it does not include Production & Design

and Legislative Support Services (LSS) administrative
program desired and does not address the issue of
displacing the Press Houses.

[FIGURE 13] OPTION A1
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OPTION A.2

Option A.2 adds a fourth floor to the Newhouse
building, matching the height of the Cherberg and
O'Brien buildings. The upper two floors have Senate
office and other Senate spaces, the second floor

has Senate space and the Page School, and the
ground floor has Production and Design and LSS
administrative spaces. The LSS administrative program
is accommodated in this option, allowing for space in

the Legislative Building for the press.

[FIGURE 15] OPTION A.2
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Option B

Option B proposes a three-story 72,300 GSF
replacement building on the Pritchard site to
accommodate the Code Revisor, Legislative Agency,
and public functions currently located in the Pritchard
building and additional space for House member
offices, House support space, and a hearing room.

The ground floor is set back 100 feet from the steep
slope to maintain structural integrity and the upper
floors cantilever beyond. This allows for the entry to the
building to still be on axis with the Legislative Building
and for the upper floors to fill the views at the end of
the axis, also minimizing travel distances to the entry
within the building.

The third floor holds House offices and support, the
second floor holds Legislative Agencies and the ground
floor has the lobby, hearing room, cafeteria, and
agency support.

The building would look like a more modern building,
keeping with the master plan requirement that
buildings be built of their time.

ADVANTAGES

— By fully replacing the Newhouse and Pritchard
buildings, functional and health and life safety
hazards for both buildings can be fully addressed.

— New buildings will meet modern building codes and
standards, improving the health, safety, accessibility,
and efficiency.

— House, Senate and legislative agency offices would all
be centrally located, adjacent to O'Brien, Cherberg,
and proximate to the Legislative Building. The
building's scale would be consistent with the core
campus.

— Entry alignment with the Legislative Building axis
would be maintained.

— Historically significant artwork including the Kenneth
Callahan murals from the Washington Room, Mark
Tobey mural and Fitzgerald mosaic on the first floor,
and Everett DuPen’s sculpture, maintaining the
legacy of the State Library.

DISADVANTAGES
— The historic Pritchard building would be demolished.

— Even for new construction, the Pritchard site has
challenging soil and slope conditions that will require
a setback from the hillside and specialty foundations.

25
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OPTION B.1

As described in Option A.1, Option B.1 includes a
Newhouse replacement building that contains three
floors to accommodate Senate offices and the page
school. While this accommodates the uses currently in
the Newhouse building, it does not include Production &

Design program desired.

[FIGURE 16] OPTION B.1
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OPTION B.2 [FIGURE 19] OPTION B.2
Similar to A.2, Option B.2 adds a fourth floor to the
Newhouse building, matching the height of the
Cherberg and O'Brien buildings. The upper two floors
have Senate office and other Senate spaces, the
second floor has Senate space and the Page School,
and the ground floor has Production and Design, LSS
administrative spaces, and Senate security. The LSS
administrative program is accommodated in this
option, allowing for space in the Legislative Building for
the press.

Due to its ability to fully address program requirements
and meet health and life safety requirements, Option
B.2 was selected as the Preferred Alternative. This
option solves a variety of parking related challenges,
providing better circulation, enhanced parking lot
surface and improved signage and lighting.

[FIGURE 18] OPTION B.2
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DETAILED ANALYSIS OF PREFERRED ALTERNATIVE

Detailed Analysis

of Preferred
Alternative

Description of Preferred Alternative
SPACE NEEDS ASSESSMENT

Senate Offices

The Senate office space allocation table includes fifteen
member offices at 235 square feet each to replace
those in the existing Newhouse Building. Senate offices
are also located in both the Legislative and Cherberg
Buildings. The overall range for non-leadership member
offices across the Cherberg, Newhouse, and Legislative
buildings is 155 to 308 square feet.

The space allocation table includes offices for the
Republican caucus at 130 square feet each to replace
the existing Newhouse Building offices at the right size.
The Republican caucus currently occupies spaces that
are the same size as member offices and are oversized
relative to their function. The proposed spaces are sized
based on the existing Democratic caucus offices in
Cherberg.

[FIGURE 20] AVERAGE SENATE OFFICE SIZES

House Offices

The House office space allocation table provides for the
relocation of 35 member offices and their legislative
assistants into new office space. Member offices are
sized at 205 square feet to match the proposed average
existing member offices.

Tenant improvements to the third and fourth floors

of O'Brien would provide larger offices for members
and their legislative assistants and allow circulation
spaces to be widened. These alterations would
improve the privacy of the legislative assistants who
perform confidential tasks and manage access to the
members. They would increase constituent waiting
area and provides space for additional session staff
and conference rooms as well as informal meeting
areas similar to the Cherberg Building. Members will be
able to meet with larger groups of constituents in their
offices or in the additional adjacent conference rooms.

NO. OF TOTAL OFFICE AVERAGE **RANGE OF

OFFICES AREA OFFICE SIZE OFFICE SIZE

Existing *50 11,391 SF 228 SF 150 - 308 SF
Cherberg 18 4,238 SF 235 SF
Legislative Building 16 3,854 SF 241 SF
Newhouse 16 3,299 SF 206 SF

Proposed *50 1,852 SF 237 SF 155 - 308 SF
Cherberg 18 4,238 SF 235 SF
Legislative Building 16 3,854 SF 241 SF
Newhouse 16 3,760 SF 235 SF

*Includes empty/unused offices, resulting in a number higher than the number of senators.

**Excludes a large leadership office in Leg for more accurate representation of range of standard office size.
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Existing House member offices in the Legislative and
O'Brien Buildings average 154 square feet. The proposed
functional program would increase average member
office size to 206 square feet and increase the minimum
size from 113 to 149 square feet, resulting in an overall
range for non-leadership member offices of 149 to 264
square feet.

Shared Meeting and Support Spaces

Hearing Rooms

A new hearing room is added to the replacement
Pritchard building and is sized to accommodate large
audiences. It would be used for joint House-Senate
hearings and accommodate legislative sub-agency and
non-legislative meetings. Similar to those in the O'Brien
and Cherberg buildings, the hearing rooms would
include rows of elevated benches at the front of the
room. Enhanced AV capabilities and projection screens
should be included to allow for listening and viewing of
the proceedings from other rooms and facilitate digital
presentations.

Conference Rooms

The Senate and House both need additional meeting
space; the current number of meeting rooms is not
adequate to meet demand. Medium and large sized
conference rooms and informal meeting areas will
be included in both the Pritchard and Newhouse
replacement buildings on each floor.

Page School
The existing Newhouse building contains a page

classroom and Senate page room. The space allocation
table for the Newhouse replacement building includes
these functions and expands the program to two
classrooms and two page rooms to serve both the
House and the Senate. Classroom technology and

[FIGURE 21] AVERAGE HOUSE OFFICE SIZES

assets such as projection screens, speakers, and dry-
erase writing surfaces should be included.

Waiting Space
In both the existing O'Brien and Newhouse buildings,

waiting space for the public before they meet with
members is limited to crammed hallways. The
replacement buildings will include reception checkpoints
on each floor and waiting space outside every member
office. Reorganization of the third and fourth floors of
the O'Brien building will allow the width of the corridors
to be reclaimed as waiting space.

Legislative Agencies

The Code Reviser’s Office, Legislative Support Services
(LSS), Legislative Service Center (LEG-TECH), and
Production and Design Services all serve both the House
and the Senate. The Code Reviser is currently located

in the existing Pritchard building. LSS has space in the
Pritchard, Cherberg and Legislative buildings as well as
off campus. LEG-TECH has space in the Pritchard and
Helen Summers buildings. Consolidating these services
in a central, accessible location in a modern facility
would improve their ability to serve the House and
Senate equally and efficiently. The office and support
space sizes and quantities for these agencies have been
vetted with the user groups to meet the current and
projected needs.

Press

The existing Press Houses, which provide workspace for
journalists on campus, will be demolished as part of the
Newhouse construction. The functions will be relocated
into rooms 101 and 102 in the Legislative building. The
total space required is 1,394 square feet. Reference the
Appendix for a proposed layout prepared by DES.

NO. OF TOTAL OFFICE AVERAGE **RANGE OF

OFFICES AREA OFFICE SIZE OFFICE SIZE

Existing *90 13,894 SF 154 SF 13 - 264 SF
O'Brien 64 8,099 SF 127 SF
Legislative Building *26 5,795 SF 223 Sk

Proposed *90 18,569 SF 210 SF 149 - 264 SF
O'Brien (TI) 29 5,599 SF 193 SF
Legislative Building *26 5,795 SF 223 SF
New Space 35 7175 SF 205 SF

*Average excludes eight unusually small offices on the first floor of the Leg building for more accurate average of typical offices

**Range excludes eight unusually small offices and four large leadership offices in Leg for more accurate representation of range.
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DETAILED ANALYSIS OF PREFERRED ALTERNATIVE

SPACE ALLOCATION TABLES

[FIGURE 22] NEWHOUSE REPLACEMENT SPACE ALLOCATION

AVG.SIZE

SUBTOTAL

SIZE

PROPOSED PROGRAM

SUBTOTAL

AGENCY UNITS (NSF) (NSF) STAFF | LOC.* | UNITS (NSF) (NSF) STAFF
Senate
Member offices 16 206 3,299 16 N 16 235 3,760 16
LA offices 16 12 1,792 16 N 16 130 2,080 16
SA offices 16 136 2,176 16 N 16 120 1,920 16
Waiting A 8 15 920
Reception 1 88 88 1 N 3 410 1230 3
Human Resources Office A 1 130 130 2
Public Records Office A 2 130 260 2
Senate Page Room 1 980 980 15 N 1 1,000 1,000 15
Senate Page Supervisor 2 Included above 2 N 2 130 260 2
Intern Staff A 2 130 260 2
Intern Workstations A 20 60 1,200 20
Briefing Room A 4 150 600
Informal Meeting Area A 340 1,020
Empty Offices (Unused) 2 160 320 N
SENATE TOTAL 8,655 66 14,640 94
Offices 19 200 3,800 19 N 24 130 3120 24
Assist./Intern Workstations 6 ANl 1,266 6 N 20 10 2200 20
Radio/Communications 1 85 85 N 1 200 200 1
Conference Room Large 1 390 390 N 2 350 700
Conference Room Small A 3 200 600
Informal Meeting Area A 1 700 700
CAUCUS TOTAL 5,541 25 7,520 45
Page Classroom 1 810 810 15 1 1,400 1,400 15
Page Teacher Offices 1 170 170 2 2 130 260 2
PAGE SCHOOL TOTAL 980 17 1,660 17

(TABLE CONTINUED ON FOLLOWING PAGE)
*P=Pritchard N=Newhouse; L=Legislative Building; O=0'Brien; D=Dawley Building; A=Added Space
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NEWHOUSE REPLACEMENT SPACE ALLOCATION (CONTINUED)

PROPOSED PROGRAM

AGENCY UNITS AY(NE'SSFI)ZE SU(?\ITSF-I;AL STAFF | LOC* | UNITS (SNI;E) SU(BJSOF-I;AL STAFF
Production & Design
Project Manager Office 1 145 145 1 D
Offices 2 196 392 2 D 2 130 260 2
Copier/Scanner/Roland 1 232 232 D 1 75 75
Staff Workstations 1 1,240 1,240 6 D 7 100 700 7
Wide Format A 1 530 530
Copier Area 1 1,743 1,743 D 1 1250 1,250
Engraving A 1 270 270
Book Production A 1 850 850
Polar Cutter, Perfect Binder A 1 240 240
Heidelberg GTO Letterpress 1 1,444 1,444 D
Misc Storage 1 196 196 D 1 200 200
Warehouse Ship/Receiving 1 A 1 450 450
Conference/Kitchen Room A 1 150 150
Plate Maker 1 120 120 D
Mail Shop 1 369 369 D 1 260 260
Paper Room 1 421 421 D 1 342 342
Files 1 91 91 D
Storage 3 129 387 D
PRODUCT. & DES. TOTAL 6,780 9 5,577 9
LSS
LSS Administrative Staff 1 983 983 5 L 1 720 720 5
Conference/Break Room 1 593 593 L 1 520 520
LSS TOTAL 1,576 5 1,240 5
Ethics Office ‘ 1 190 190 1 L 1 150 150 1
LEG. ETHICS TOTAL ‘ 190 190 1 150 1

(TABLE CONTINUED ON FOLLOWING PAGE)

*P=Pritchard N=Newhouse; L=Legislative Building; O=0'Brien; D=Dawley Building; A=Added Space
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[FIGURE 24] NEWHOUSE REPLACEMENT SPACE ALLOCATION (CONTINUED)

PROPOSED PROGRAM

AGENCY UNITS A\éﬁ.SSFI)ZE SU(E?\‘TSOFT;AL STAFF | LOC* | UNITS (?\llglt:) SU(BJSOFT)AL STAFF
Lobby A 1 800 800
Waiting A 1 580 580
Senate Security Station 1 80 80 1 N 1 150 150 1
Senate Security Staff A 3 150 450 1
Senate Security Control A 1 340 340 1
Public Meeting Space A 1 1120 1120
Informal Meeting Spaces A 1 1200 1200
Breakroom 1 192 192 N 8 200 1,600
Copy rooms/supplies 1 220 220 N 8 200 1,600
Lactation/Quiet Room A 2 110 220
Storage A 3 340 1020
SHARED TOTAL 492 1 8,220 3
TOTAL ASSIGNABLE 24,214 | 124 60% 39,007 168
BLDG SUPPORT & CIRC. 40% 25,758
GROSS AREA 64,765

*P=Pritchard N=Newhouse; L=Legislative Building; O=0'Brien; D=Dawley Building; A=Added Space
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PRITCHARD REPLACEMENT SPACE ALLOCATION

PROPOSED PROGRAM

AGENCY UNITS AYE'SSFl)ZE SU(E?\]’SOF'I;AL STAFF | LOC.* | UNITS (SNI;E) SU(BJ;)FT)-AL STAFF
Member offices 35 205 7175 35
LA offices See O'Brien Renovation 35 1o 3,850 35
Intern workstations 19 Q0 1,710 19
Large conference rooms 3 350 1,050
Small conference rooms 3 200 600
Briefing Room 2 300 600
PRO Offices 3 120 360 3
HOUSE TOTAL See O'Brien Renovation 15,345 89
Reception A 1 240 240
Help desk workstations 15 100 1,500 15 P 19 Q0 1,710 19
Private offices 7 107 746 7 P 3 130 390 3
Equipment staging 275 550 P 1 500 500
Equipment storage 4 222 888 P 1 900 900
Copy Room 1 120 120
Break Room 1 220 220
AV equip. storage & staging 1 1,509 1,509 P 1 1,500 1,500
Conference room 1 225 225
Training room 1 887 887 P 1 900 900
Kitchen 1 101 101 P
Quiet Room 1 76 76 P
Empty Offices (not used) 2 82 164 P
LEG-TECH (LSC) TOTAL 6,421 22 6,705 22
Studio 1 566 566 P 1 400 400
Workstations 6 91 546 6 P 6 90 540
LSS PHOTO TOTAL 1,112 6 940 6

(TABLE CONTINUED ON FOLLOWING PAGE)

*P=Pritchard N=Newhouse; L=Legislative Building; O=0'Brien

; D=Dawley Building; A=Added Space
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DETAILED ANALYSIS OF PREFERRED ALTERNATIVE

[FIGURE 26] PRITCHARD REPLACEMENT SPACE ALLOCATION (CONTINUED)

PROPOSED PROGRAM

AGENCY UNITS A\zgésl:l)ZE SU(E:\-:—S:T)AL STAFF | LOC.* | UNITS (SNI;E) SU(BJSOF-I;AL STAFF
Code Reviser
Private offices 16 13 1,808 16 2 18 130 2,340 18
RCW Director/Attorney 1 130
RCW Attorney 8 130
RCW Checkers 4 130
WAC Register Editors 2 130
Professional Staff 3 130
Shared offices 4 137 548 8 P 4 160 640 8
RCW Proofreaders 2 160
OTS Proofreaders 1 160
Register Proofreaders 1 160
Reception Waiting Area 1 200
Workstations 19 155 2,949 19 2 19 Q0 1,710 19
Reception Workstations 3 Q0
RCW Editorial Assistants 6 90
WAC/Reg. Edit. Assistants 4 90
OTS Editor 1 90
OTS Editorial Assistants 2 90
WAC, Register (Session) 1 %0
RCW (Session) 1 Q0
Session Attorney 1 Q0
Print shop 1 878 878 1 P 1 700 700 1
Library 1 657 657 P 1 500 500
File storage 1 1,416 1,416 P 1 1,900
Current Bill Draft Storage 1 700
4 Year Bill Storage 1 600
Register & Archived WAC 1 600
Copy rooms 2 120 240
Breakroom 1 272 272 P 1 150 150
Conference 1 293 293 P 1 300 300
General Storage 1 800 800
CODE REVISER TOTAL 8,821 44 9,480 46

(TABLE CONTINUED ON FOLLOWING PAGE)
*P=Pritchard N=Newhouse; L=Legislative Building; O=0'Brien; D=Dawley Building; A=Added Space




MITHUN

PRITCHARD REPLACEMENT SPACE ALLOCATION (CONTINUED)

PROPOSED PROGRAM

AGENCY UNITS AYE'SSFl)ZE SU(E?\‘TSOFSAL STAFF | LOC.* | UNITS (SNI;E) SU(BJ;)FT)-AL STAFF
Shared
Waiting 3 200 600
Reception 2 280 560 2
Breakrooms 2 150 300
Copy rooms/supplies 2 150 300
Informal Meeting Rooms 2 550 1,100
Storage 1 300 300
SHARED TOTAL 3,160 2
Lobby 1 1,600 1,600
Large hearing room 1 2,400 2,400
Caucus/meeting rooms 2 150 300
Security Office 1 150 150 1
Security Station 1 150 150
Washington Room 1 1,400 1,400 P
Lactation/Quiet Room 2 110 220
Cafeteria 1 2,345 2,345 P 1 1,850 1,850
Kitchen 1 938 938 P 1 640 640
Café / Grab & Go 1 815 815 P 1 450 450
PUBLIC TOTAL 5,498 7,760 1
Third House 1 145 145 2 P 1 150 150 2
THIRD HOUSE TOTAL 145 2 150 2
TOTAL ASSIGNABLE 21,996 72 60% 43,540 168
BLDG SUPPORT & CIRC. 40% 28,802
GROSS AREA 72,342

*P=Pritchard N=Newhouse; L=Legislative Building; O=0'Brien; D=Dawley Building; A=Added Space
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O'BRIEN RENOVATION

AVG.SIZE

SUBTOTAL

PROPOSED PROGRAM

SIZE

SUBTOTAL

AGENCY UNITS (NSF) (NSF) STAFF | LOC* | UNITS (NSF) (NSF) STAFF
House
Member Offices 64 127 8,099 64 @) 29 **193 5,599 29
LA Offices 25 10 2,750 25
LA Workstations 64 77 4928 64 @) 4 Q0 360 4
Intern Workstations 15 54 810 15 (@)
Large Conference Room 1 300 300
HOUSE TOTAL 13,837 | 143 9,009 58
TOTAL ASSIGNABLE ***51% 9,009 58
BLDG SUPPORT & CIRC. 49% 8,245
GROSS AREA 17,600

*P=Pritchard N=Newhouse; L=Legislative Building; O=0'Brien; D=Dawley Building; A=Added Space

**Exact office sizes vary; average size is calculated based on renovation floor plans

***| ow efficiency due to regained circulation space previously
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BASIC CONFIGURATION OF BUILDINGS

Both the Newhouse and Pritchard replacement
buildings feature security improvements to bring these
facilities into alignment of current industry standards.
Features include a secure entry and locating the
security station and offices are near the front door to
monitor activity. Only select areas of the ground floor
are open to the public and access to upper floors is
restricted.

The overall height of the buildings do not exceed that
of the nearby Cherberg building. One set of stairs in
each building allows access to rooftop PV panels and a
screened mechanical penthouse.

Newhouse Replacement Building

The preferred alternative proposes a four-story building
on the Newhouse site. Its location on the northwest
corner of the site places it adjacent to the Cherberg

building and gives it a presence on Sid Snyder Ave SW, a

major circulation path on the Capitol Campus.

[FIGURE 29] NEWHOUSE BUILDING SITE SECTION
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[FIGURE 30] PRITCHARD BUILDING SITE SECTION

CHERBERG

The first floor contains space for Production and
Design, LSS administration services (relocated from

the Legislative building), meeting space, and Senate
security. The second floor include the Page school,
additional Senate support and Republican caucus
offices. The third and fourth floors are dedicated to
Senate member offices. Reference Figures 33 and 34 for
the test-to-fit floor plan.

Pritchard Replacement Building

The proposed building on the Pritchard site has three
floors. Its front door maintains the axis with the
Legislative building. The upper floors cantilever over the
hill with a truss structure.

The ground floor includes shared functions, a Hearing
Room, café, and lobby. The second and third floors
contain House member offices. Reference Figure 35 for
the test-to-fit floor plan.
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DETAILED ANALYSIS OF PREFERRED ALTERNATIVE

[FIGURE 31] NEWHOUSE BUILDING SITE PLAN

®
©
®
@
®
LEGEND

7T,

.....

Standard Gray Concrete

Alt: Specialty Paving - permeable
pavers

Shrubs & Groundcover Plantings
Stormwater Planting Area

Existing Trees to remain - protect
in place - reference historic
landscape preservation plan

Existing Trees - to be removed

Proposed Trees

Security Setbacks: 50' from ROW,
20' from Employee/Staff Parking

@ Entry Plaza with pavers, stairs, and
ramp

@ Security guard station

@ Secured vehicle access gate

@ Reconfigured intersection

@ Crosswalk striping and traffic sign

Curb ramps with truncated domes at
all street crossings

(7) ADA Parking

Concrete retaining wall to preserve
existing trees. +/- 2-3' tall.

100 200

(9) Existing sidewalk to remain

Connection to pedestrian bridge to
remain

@ Loading dock with retractable bollards

@ Concrete retaining wall +/- 10" tall.

@ Concrete retaining wall +/- 5’ tall.

@ "Welcome to Capitol Campus" sign
Note: Site/landscape to be designed
using principles that promote an
environment that positively influences

human behavior and quality of life by
reducing the possibility of harm.
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[FIGURE 32] PRITCHARD BUILDING SITE PLAN
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Standard Gray Concrete

Specialty Paving - permeable
pavers

Shrubs & Groundcover Plantings
Stormwater Planting Area

Existing Trees to remain - protect
in place - reference historic
landscape preservation plan

Existing Trees - to be removed

Proposed Trees

Setbacks: 50' from ROW,
100" from Slope

@ Entry Plaza with pavers, sculpture to
be preserved

@ Existing stair, slope, and utilities to
remain

@ Loading dock with retractable bollards
@ ADA Parking

@ Reconfigured intersection

@ Crosswalk striping and traffic sign

@ Curb ramps with truncated domes at
all street crossings

Remove invasive species and enhance
with restoration plantings

Note: Site/landscape to be designed
using principles that promote an
environment that positively influences
human behavior and quality of life by
reducing the possibility of harm.
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[FIGURE 33] NEWHOUSE BUILDING BASIC CONFIGURATION
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[FIGURE 34] NEWHOUSE BUILDING BASIC CONFIGURATION CONTINUED
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DETAILED ANALYSIS OF PREFERRED ALTERNATIVE

[FIGURE 35] PRITCHARD BUILDING BASIC CONFIGURATION
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O’Brien Building Tenant Improvements

The project includes a partial alteration of the third The O'Brien building cores and caucus offices would
and fourth floors of the O'Brien building to right-size remain untouched. Reference Figures 36 and 37 for the
member offices. This will provide 29 members and demolition and proposed floor plans.

29 staff workspaces. The 35 displaced offices will be
located on the third floor of the Pritchard replacement
building.

[FIGURE 36] O'BRIEN BUILDING TENANT IMPROVEMENT

Member,

I
I
I

A 'Member,
LA embey

3 A Mermbe,
v LA Member)

0O O O O O O

LA Member,
LA Member,
! ‘Member,

b N LA lember,

N e Member, R
g Member

‘Membery

Member

lembey

Member

Member

Membery

‘Member

Membey,

Member | Member

FLOOR 03 DEMOLITION PLAN

c o o o0 O O

P

S =S

Member

LA [Memberl Member |~ Member

FLOOR 03 RENOVATION PLAN

43



44

DETAILED ANALYSIS OF PREFERRED ALTERNATIVE

[FIGURE 37] O'BRIEN BUILDING TENANT IMPROVEMENT
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Temporary Facilities

The temporary facilities are proposed to be a two story
18,000 gsf portable structure located at the east end
of the Mansion Lot, situated to avoid relocating existing
utilities.

There will be easy access to the Legislative building,
Cherberg, and O'Brien for members and staff during
construction of the Newhouse and Pritchard buildings.
The corner of the Mansion Lot is approximately 540 feet
to the Legislative building, 980 feet to O'Brien and 1,130
feet to Cherberg.

The budget assumes that these will be purchased
modular buildings, which is discussed in the "Identified
Issues for Further Study" section.

It is assumed that the Production and Design and LSS
Admin space in the replacement Newhouse building
will initially be used as temporary space by Pritchard
occupants during construction of the Pritchard
replacement building. Production and Design and LSS
Admin will move in after completion of the Pritchard
replacement building. No new location for LSS Admin
has been allocated for the interim and will need to be
identified in the design phase.

[FIGURE 38] TEMPORARY MODULAR FACILTIES LOCATION

[FIGURE 39] TEMPORARY MODULAR FACILTIES UTILITIES
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DETAILED ANALYSIS OF PREFERRED ALTERNATIVE

Site Analysis

CAPITOL CAMPUS

Located in downtown Olympia, Washington, the State
Capitol is an important cultural resource. Although
within the city, the land is under Washington State
authority.

The historic west campus was planned and designed by
Wilder & White, Architects and the Olmsted Brothers.
The Legislative Building forms the center of the historic
capitol group, and is surrounded by the Temple of
Justice, the Insurance, O'Brien and Cherberg Buildings,
and the Governor’s Mansion. Development was focused
here through the end of the 1950s.

[FIGURE 40] 2017 DEVELOPMENT STUDY OPPORTUNITY SITES

PREDESIGN OPPORTUNITY SITES
OTHER OPPORTUNITY SITES

The Master Plan for the Capitol of the State of
Washington (2006) provides an overall vision for the
campus. It describes this site as a transition from the
great central campus lawn to the downtown urban
core. Another resource guiding campus development

is the State Capitol Development Study (2017), which
identifies specific opportunity sites and examines

their development potential. The site for the Pritchard
building is identified as Opportunity Site Five (5) and for
Newhouse as Opportunity Site (6) in the 2017 Study.
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LOCATION

Opportunity Site 6 — Newhouse Building
Opportunity Site 6 is comprised of two blocks on the
south edge of the west capitol campus. It is bounded
by Sid Snyder Avenue to the north, Capitol Way to the
east, 15th Avenue to the south and Water Street to the
west. Columbia Street divides the site into two blocks,

running north to south.

Opportunity Site 5 - Pritchard Building
Opportunity Site 5 is in a pivotal location and has
significant natural and built features and is an integral
part of the west campus. The Legislative, O'Brien and
Cherberg Buildings are to the north. The Pritchard
Building which sits on the site was the last structure to
be added to the historic legislative group in the center
of the west campus. It is on axis with the capitol dome
and symmetrically located between the legislative
office buildings.

[FIGURE 41] PRITCHARD AND NEWHOUSE LOCATIONS

[t is bounded by 15th Avenue to the north, Water

Street to the east, 16th Avenue to the south and the
steep, forested bluff that overlooks Capitol Lake/Lower
Deschutes Watershed to the west. Opportunity Site 6 is
to the east. It is a transition point to the landscape and
neighborhood.

EXISTING CONDITIONS

Opportunity Site 6 - Newhouse Building

The 4-acre site consists of two blocks. The west block
contains the 25,000 gross square foot Irv Newhouse
Building which was built in 1934 as a temporary
structure and contains Senate offices, the Carlyon
House and the Ayers Duplex, known as the Press
Houses, which were built in 1921 and 1936 respectively,
and two parking lots that contain 64 parking spaces.

The east block contains the Visitor Information Center,
which was built in 1981 as a temporary structure, and
an 82-car visitor parking lot.
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DETAILED ANALYSIS OF PREFERRED ALTERNATIVE

The Newhouse Building and Press Houses are eligible
for the National Register of Historic Places but have
not been nominated for listing. The Newhouse building
is a health and life safety hazard and is not suitable
for occupancy. Any improvements that extend the

life of the building will trigger requirements to bring
the entire building up to code. The Press Houses and
Visitor Information Center do not serve their functions
adequately.

Opportunity Site 5- Pritchard Building

The 1.8-acre site contains the 55,485 gross square foot
Pritchard Building and a surface parking lot with 93
stalls. The Pritchard Building was completed in 1958 for
the Washington State Library. Designed in a Modernist
architectural style it is different in expression than the
original capitol buildings but fits into and extends the
historic, Beaux-Arts composition.

EXISTING ACCESS

Opportunity Site 6 — Newhouse Building

— The site is located southwest of the Capitol Way
S/14th Avenue SE intersection that is the primary
gateway to the Capitol Campus. A tunnel on 14th
Avenue SE connects Interstate 5 and the campus.
Direct access to Capitol Way S is provided by Sid
Snyder Avenue SW and 15th Avenue SW.

— The site is at one end of a pedestrian bridge that
connects the east and west campuses across Capitol
Way S.

— Sid Snyder Avenue serves as a stop for the DASH
shuttle

Opportunity Site 5- Pritchard Building

— The site is located southwest of Water Street
SW/15th Avenue SW. Currently most of the traffic
arrives via Sid Snyder Avenue and Water Street, with
some traffic arriving via 15th Avenue SW and local
neighborhood streets to the south.

— 15th Avenue SW is not aligned through the inter-
section with Water Street. The offset forces the
crosswalk across the south leg of the intersection to
land at the driveway to the Pritchard Building parking
lot.

— Vehicular access to the adjacent surface parking

lot is from Water Street. It serves as drop-of/pick-up
areas for legislators and staff. There is some parking
in front of the building along the service road.

— Pedestrians access the site from the south via the
landscaped walkway east of the Pritchard Building
which provides a connection between the capitol
campus from the South Capitol Neighborhood
Historic District. The main entry to Pritchard is from
15th Avenue. An employee entrance provides access
to the building from the east.

BUILDING ORIENTATION

Both the Pritchard and Newhouse buildings are
oriented with their main axis in the east west direction,
maximizing solar access and minimizing heat gain.

Opportunity Site 6 — Newhouse Building

The Newhouse building has its main entry facing the
Cherberg building in order to minimize travel distances
for the building occupants. This facade is similar in
height and width to the Cherberg east facade. The long
facade will face Sid Snyder Ave SW and create a public
face for the building as visitors enter the site from
Capitol Way S.

Opportunity Site 5- Pritchard Building

The Pritchard building maintains its symmetrical
relationship to the legislative office buildings and its
main entrance is on axis with the capitol dome. This

is achieved despite maintaining the required setbacks
from the steep slope by cantilevering the upper floors of
the building with a trussed structural system that would
float the second and third floors over the setback.

GEOTECHNICAL/SOILS

The existing topography at the Newhouse building

is relatively flat; however, the topography to the
west of the Pritchard building includes slopes about
110 feet high and are inclined from about 1.7H:1V in
the upper portion to flatter than 6H:1V at the lower
part of the slope. Based on the understanding of
the subsurface conditions and the site history, the
site is likely susceptible to seismically induced slope
instability. To satisfy the static stability requirements,
it is recommended that a minimum building setback
of at least 70 feet from the top of the western slope.
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However, it is anticipated that slope movement could
occur as far back as 100 feet from the top of the slope
during the design ground motion. A setback of 100’
was maintained for the design.

Liquefaction is a phenomenon in which excess pore
pressure in loose, saturated, cohesionless soil increases
during ground shaking to a level near the initial
effective stress, thus resulting in a reduction of shear
strength of the soil (i.e.. a quicksand-like condition).
Effects of liquefaction include seismic-induced ground
settlement, lateral spreading and slope instability,
and loss of vertical and lateral foundation restraint.
Based on the results of preliminary evaluations it is
estimated that seismic settlement of up to 4 inches
near the Newhouse building and up to 6 inches near
the Pritchard building.

The geotechnical understanding of the subsurface
conditions at the site based on existing data
generated by previous studies at and near the project
location. These reports include previous geotechnical
investigations near the Pritchard building location as
part of a Capitol Campus hillside stability study. The
subsurface exploration used to inform the analysis

of the Newhouse building is based on the nearby
geotechnical explorations that were performed for the
Washington State Legislative Building. A new boring
was performed to augment the existing information for
geotechnical information near the Newhouse Building.

EASEMENTS AND SETBACKS

The project site is within the boundaries of the
Washington State Capitol Campus and is under the
jurisdiction of the State of Washington, it is exempt
from the City of Olympia’s land use code. A 200-foot
wetland buffer established by Thurston County lies
along Capitol Lake. The neighborhood to the south is
zoned R-6-12 Residential 6-12 units per acre.

OWNERSHIP

Both Opportunity Site 5 and 6 are within the
boundaries of the State Capitol Campus. Columbia
Street SW which bifurcates Opportunity Site 6 is owned
by the City of Olympia and the project proposed to
vacate the street as it outlined in the master plan. A
line item in the budget accounts for costs related to
vacating the street. An updated and title survey will

be required for the design phase to document property
lines, easements and extent of the State Capitol
Campus boundary.

POTENTIAL SITE ISSUES

Based on the available subsurface information, the
existing soils at the site include fill and native sands,
silts, and clays. When encountered the fill material
included loose silty fine sand and medium stiff to stiff
sandy silt and clayey silt. In the existing explorations
performed near the proposed buildings, the surficial
fill is generally 4.5 feet thick. If unstable or unsuitable
soils are discovered, it is anticipated that they will be
excavated and replaced with suitable materials.

UTILITIES

Water

The City of Olympia is the water provider for the Capitol
Campus. The State owns and operates the water
systems in the West Capitol Campus.

Opportunity Site 6 - Newhouse Building
For the new building at the existing Newhouse Building

site, water for domestic service and the building’s fire
sprinkler system can be provided by the existing 6-inch
water main that provides water to the existing building.
A new water line each for domestic service and the
building’s fire sprinkler system will be needed. New fire
hydrants likely will not be required given that there are
four existing fire hydrants nearby. For the Pritchard site,
three new fire hydrants will likely be required; two to
replace the existing fire hydrants on 15th Avenue and
one on the back of the building near 16th Avenue.

The Capitol Campus Utility Renewal Plan recommended
an additional water main be installed under 15th
Avenue from Water Street to the west end. This

new main will be part of the future water system
improvements to increase fire flow to Cherberg, O'Brien,
and the Legislative Building area.

The condition of the 6-inch Cl water main on Columbia
Street is unknown. Given the age of this main, it is likely
reaching its design life, if it has not yet. Replacement

of this 6-inch Cl line with an 12-inch DI main from Sid
Snyder Way to 15th Avenue, now that Columbia Street
is vacated and filled up, is included as part of the
project.
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A flow test will need to be conducted to determine the
available fire flow capacity near the two building sites
during the design phase

Opportunity Site 5- Pritchard Building
For the Pritchard site, three new fire hydrants will likely

be required; two to replace the existing fire hydrants
on 15th Avenue and one on the back of the building
near 16th Avenue. The hydrant on the backside of
the building will need to be fed by the water main on
Water Street through an 8-inch DI pipe. New water
lines for domestic and building fire sprinkler systems
will be required to service the new building. A water
meter is required for the domestic service line. These
water services should be provided from the water main
on 15th Avenue, so they are in the downstream of the
master meters and in the State-owned system.

Sanitary Sewer

Sanitary sewer service to the project site is provided
by the City of Olympia. The sewer main system inside
the West Capitol Campus is owned and operated by
Washington State.

Opportunity Site 6 — Newhouse Building
For the new building at the existing Newhouse Building

site, a 6-inch sewer service stub-out is available.
Another option is to re-use the side sewer line serving
the existing Newhouse Building.

Opportunity Site 5- Pritchard Building
The 6-inch existing sewer main serving the Pritchard

Building is old. It was identified in the Capitol Campus
Utility Renewal Plan as a “moderate risk” and is
recommended to be replaced with the Pritchard
Building improvements per previous assessments.

An 8-inch main with a manhole on each end is likely
required. Sewer service to the proposed building will be
connected to this new sewer main on 15th Avenue. The
condition of 8-inch combined sewer main on Columbia
Street is unknown. Given the age of this clay sewer
main, we recommend replacing it with a same-size PVC
line.

Stormwater

Stormwater systems inside the West Capitol Campus
are owned and operated by Washington State. Storm
runoff from the studied sites drains either to one of

the dedicated stormwater systems that discharge
directly to the Capitol Lake or to a combined sewer
system that connects to the city sewer main on
Capitol Way. Because the stormwater detention
requirement is exempt, the Low Impact Design (LID)
requirement is also exempted according to the City of
Olympia design standards. However, DES encourages
LID implementation at the Capitol Campus. LID
development approaches should be considered and
applied to the project as much as practically allowed.

The West Capitol Campus Master Drainage Plan
proposes bio-retention areas along the edges of the site
and Columbia Street.

Opportunity Site 6 - Newhouse Building
Storm runoff from the proposed building roof at

the Newhouse site, new impervious areas, and the
western half of the street block will be collected by an
underground drainage system and conveyed to the
12-inch dedicated storm system that runs under Sid
Snyder Way near the northwest corner of the site and
eventually discharges to Capitol Lake. Storm runoff
from pollutant-generating impervious areas, such

as driveways, will need to be treated before being
discharged to the stormwater system. Detention is not
required.

The area of the Press Houses, Visitor Center and the
adjacent parking lot currently drain to the combined
sewer main on Columbia Street. Storm runoff

from these areas will be collected into a dedicated
stormwater system, convey the collected water
under Sid Snyder Way, and discharge to the existing
storm main along the South Diagonal. The water

will discharge to Capitol Lake through a dedicated
stormwater system in the West Capitol Campus.
Because of the capacity issue of the existing storm
drainage system in West Capitol Campus, peak flow
controls through an on-site detention facility is required.
Water quality treatment options such as permeable
paving likely can be used in the Visitor Center area if
the existing soil meets the treatment requirements.
Bioretention cells with the right soil mixtures for
phosphorous control can also be considered.

Opportunity Site 5- Pritchard Building
At the Pritchard site, the eastern half of the existing
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parking lot currently drains to a sanitary sewer system.
Storm runoff from the proposed building, parking lot,
and the repaved 15th Avenue will be collected into
underground pipe systems and conveyed west to

the existing storm system that discharges directly to
Capitol Lake. Detention is not required because the
dedicated stormwater system discharges directly to
Capitol Lake, a flow control exempt water body.

A recent video investigation shows that the storm
drainage system and the outfall are in good condition
except for one section of pipe. The section of pipe,
located south to the existing Pritchard Building, is
heavily damaged and blocked. Replacement of the pipe
is necessary if it is not fixed before the construction of
this project.

Water quality treatment facilities are required for
treating storm runoff from the pollutant-generating
impervious areas (PGIA), such as the paved parking lots
and streets. The Capitol Lake is a phosphorous-sensitive
water body. Phosphorous control is required.

Because of the adjacent steep hillside and poor
infiltrative site soil conditions, infiltration facilities are
not recommended for this project for the Pritchard
Building site. Emerging technologies like media
filtration devices with phosphorous removal capacity
are more suitable for this site for water quality
treatment.

Natural Gas

There are no known natural gas mains near the two
proposed building areas. The closed gas main is on
Capitol Way. If natural gas services are required, a gas
main would likely need to be extended from Capitol
Way.

ENVIRONMENTAL IMPACTS

Green Space and Natural Amenities

Opportunity Site 6 — Newhouse Building

There are several significant trees on the site that are
planned to be retained and care is to be provided to
protect them during construction. Street trees and
understory plantings will be added between 15th

Ave SW and the parking lot to provide a buffer and
screening for the South Capitol Neighborhood. Planting
and trees that front Sid Snyder Ave SW and the great

lawn should build on the historic landscape preservation
plan to create a layered understory. Bioretention areas
and planting are to be added along Sid Snyder Ave SW
and planting should match the bioretention along the
north side of Sid Snyder Way SW.

Opportunity Site 5- Pritchard Building
The site contains significant trees. A cluster of three

large conifers on the north side of 15th Avenue are
original to the Olmsted Planting Plan The large
Bigleaf Maple along 16th Ave SW is to be retained

and protected in place. Street trees and understory
plantings will be added between 16th Ave SW and the
parking lot to provide a buffer and screening for the
South Capitol Neighborhood. Native plantings are to
be added along the top of the slope on the southwest
side of the site. The West Capitol Campus Historic
Landscape Preservation Master Plan recommends
understory planting based on the Olmsted Historic
Plan. Although a layered planting approach is intended,
consideration should be given to sight lines and
providing a visible, safe environment.

Topography

Opportunity Site 6 — Newhouse Building

At the Newhouse Building site, surface grading efforts
will depend on the final finished floor elevation. Some
imported fill will likely be needed at the main entry on
the north side for better ADA-compliant accessibility.
Some mass grading will be needed on both sides

of Columbia Street to fill the street up to the same
elevations as the adjacent redevelopment areas.

Opportunity Site 5- Pritchard Building
There is a steep bluff on the west of the Pritchard

building includes slopes about 110 feet high. A building
setback of at 100 feet from the top of the western slope
is maintained per geotechnical recommendations.
Surface grading at the Pritchard site should not be
significant. Some grading to create access to the
parking lot from 15th Avenue will likely be required.

Phase 1 Environmental Assessment

Opportunity Site 6 — Newhouse Building

The Phase 1 Environmental Assessment revealed no
evidence of Recognized Environmental Conditions in
connection with the property. Additional investigation
prior to property development is not warranted.
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Monitoring for contaminants should be conducted
during intrusive earthwork along the west property
boundary to assess the potential for migration of
petroleum contaminants from USTs on the west
adjacent property.

Opportunity Site 5- Pritchard Building
A 125-gallon Above ground storage tank (AST) storing

diesel fuel for a generator is present at on the property.
No evidence of lecks or spills from the AST was
observed. The AST is low environmental concern to the
subject property demolition will include removal and
disposal of the tank.

The Phase 1 Environmental Assessment revealed no
evidence of Recognized Environmental Conditions in
connection with the property. Additional investigation
prior to property development is not warranted.
Monitoring for contaminants should be conducted
during intrusive earthwork along the northern property
boundary to assess the potential for migration of
petroleum contaminants from USTs on the north
adjacent property.

VEHICULAR ACCESS

In an effort to secure the campus and enhance the
safety of the building occupants and site, vehicular
entry to the parking adjacent to the buildings should

be restricted to employees, staff, authorized visitors
and approved government vehicles. Change to local
circulation are also proposed to improve security by
limiting the number of vehicular access points to the
core legislative buildings. The proposed changes include:

— Traffic diverter at Water Street SW/15th Avenue
SW intersection - The project proposes to construct
a raised diagonal diverter across this intersection
from the southwest corner to the northeast corner.
Campus traffic destined to park behind the O'Brien
or Cherberg Buildings or on the Pritchard Lot would
need to access those areas from Sid Snyder Avenue
SW and SW Water Street. Local traffic from the
South Campus Neighborhood could pass through the
intersection and access Capitol Way via 15th Avenue
SW. Accommodations for emergency vehicles could
be made to cut across the diverter.

— Vacate and reconfigure Columbia Street -
Columbia Street SW is proposed to be vacated

between 15th Avenue SW and Sid Snyder Avenue SW
to prevent through-traffic. This would allow for all the
parking adjacent to the buildings to be secured with
entry and exit controlled at two points on Sid Snyder
Avenue SW. Consolidated Mail Services can adjust
delivery route as needed if this section of Columbia
Street is closed.

— Controlled Access at SW Water Street - The traffic
diverter described above would force Capitol Campus
vehicular traffic to access the area via SW Water
Street. A security gate or booth could then be located
on Water Street SW just south of Sid Snyder Avenue
SW to control access to the legislative buildings.

In addition to the security benefits, the above changes
would also substantially reduce cut-through traffic in
the South Campus Neighborhood Historic District.
This traffic would be diverted to Capitol Way S, and be
accommodated by changes along that arterial. None
of the changes above would affect pedestrian access
or routing. The project would substantially enhance
pedestrian facilities by constructing the following:

— Continuous sidewalk on north side of 15th Avenue
SW - The vacation of Columbia Street SW and the
diagonal traffic diverter would allow construction
of an uninterrupted sidewalk along the north side
of 15th Avenue SW between Capitol Way S and the
Pritchard Building site.

— Improved connection to pedestrian bridge — The
proposed parking lot on the Visitor Center site would
improve the surface connection between the west
end of the pedestrian bridge that crosses Capitol
Way and the new Newhouse Building. New sidewalk
connections north to Sid Snyder Avenue SW or south
to 15th Avenue SW would be constructed.

— Sidewalk improvements along Pritchard Building
frontage - There is currently no sidewalk along 15th
Avenue SW west of Water Street SW. Pedestrian
walkways along that road are painted on the street’s
pavement. The reconstructed Pritchard Building
would provide a sidewalk that connects through the
diagonal diverter to the improved sidewalks west of
Water Street SW.

— Other pedestrian improvements — Additional

improvements could occur along Water Street SW



MITHUN

where the elimination of driveways to the Pritchard
parking lot would allow a continuous sidewalk along
the west side of that street. Other improvements
could occur along the north side of the new
Newhouse Building.

PARKING

Improved parking facilities on the west capitol campus
should align with master plan principles related to the
organizing principles of the historic landscape plan and
respect the surrounding city neighborhoods:

— Maximize vehicular and service access to campus
on Sid Snyder Avenue and 11th Avenue. Enhance the
sense of arrival at the intersections with Capitol Way
with signage, landscape and architectural elements.

— Minimize vehicular and service access on 15th Ave
SW, at the transition between the south edge of
campus and the historic residential neighborhood.

— Direct access to surface and/or below grade parking
at the south edge of campus from Sid Snyder Way to
Columbia Way.

— Locate access to loading docks, service areas and
below grade garages on secondary building facades

The LCM project will reduce the number of parking stalls
in the Southwest Campus area from 350 to 293 stalls.

In the foreseeable future, the LCM project is expected
to accommodate the same number of legislators and
staff who already work in this area of the campus. The
only anticipated potential increased need for parking
will be employees who work in Production and Design,

[FIGURE 42] PARKING STALL COUNT

a new space that would be located in the Newhouse
replacement building. This unit is expected to have
fewer than 10 employees, and the additional need will
not be until the end of CY 2027. Figure 42 summarizes
the location of the existing and proposed parking

supply.

Overall, the LCM project could result in a net deficit of
57 parking stalls on the Capitol Campus. The COVID-19
pandemic has induced a paradigm shift by which
nearly all state employees at the campus are currently
working from home. After the pandemic ends, it is
expected that many employees will continue to work
from home on some days of the week. The reduction

in everyday employee parking demand would open up
parking capacity to use during the peak times when the
legislature is in session. Therefore, it was decided that
no additional parking beyond the proposed 257 stalls
be constructed as part of this preferred alternative.
Parking management strategies would need to

be updated with the new LCM project, including
determining how parking will be allocated among
various users. It is recommended that visitor parking
remain proximate to the legislative buildings to prevent
overspill parking in the adjacent neighborhood.

The largest increase in parking supply would be on the
Visitor Center and Press House Lots. These lots have
the most convenient access to Capitol Way S and
Interstate 5 via 14th Avenue SE. Parking reductions are
planned for lots on the east side of the area and closest
to the Capitol Building. These changes combined with

LOCATION EXISTING STALLS PROPOSED STALLS
Visitor Center Lot 82 129
201
Press House Lots 48 72
Newhouse Circle 16 0
Water Street SW 43 26
South of Cherberg 34 27
South of O'Brien 24 24
Pritchard Lot 93 25
South of Pritchard 10 0
Total 350 293
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the traffic changes described previously would greatly
reduce vehicular traffic in the densest areas of the
Capitol Campus and improve the pedestrian experience
in those area.

CONSTRUCTION IMPACT ON SURROUNDINGS
During construction, there will be some disruption to
parking and access and there will be some added noise
to the neighborhood which may be disruptive to the
residents and occupants of adjacent campus buildings.

We anticipate that construction activities on the
Capitol Campus will have noise and vibration
limitations; therefore, we assume that drilled shafts
will be the preferred deep foundation option. This
construction method greatly reduces the construction
induced noise and vibration as compared to pile
driving activities but will still have some impact on the
adjacent buildings.

Conformance with Master Plan

MASTER PLAN FOR THE CAPITOL OF THE STATE OF
WASHINGTON, 2006

The 2006 Master Plan for the Capitol of the State

of Washington broadly provides a framework for
development of the campus through a values-based
approach. It stresses facility values of function, context,
and durability throughout its principles, policies,
guidelines, and plans.

Principle 1 - Public Use and Access

Policies and values within Principle 1 focus on keeping
buildings and venues on the campus available to the
public for the use of free speech, events, and education
that promote the culture and remember the history

of the region. There is interest in heightening security

in public buildings without it feeling intimidating or
intrusive to visitors. Barrier-free access is also important
in making the spaces available to all.

For a secure office building for the legislators, the entire
building cannot be accessible by the public. However,
the lobby should be welcoming, and it should be secure
without being intimidating to users. The placing of
publicly accessible functions such as the lobby, food
service, and other shared meeting spaces on the
ground floor outside of security checkpoints, supports

a sense of public access and permeability without
minimizing security. The main entrance should be easily
identifiable and indoor/outdoor should encourage public
accessibility.

Principle 2 - Delivery of Public Services
Principle 2 evaluates the highest and best use of
locations on campus.

Master Plan Policy 2.1 dictates that new buildings on the
south edge of the west campus should serve functions
critical to activities in the Legislative Building. The South
Capitol Neighborhood Historic District is immediately
adjacent to the south. Views corridors and pedestrian
access between the neighborhood and campus are part
of the original Olmsted Plan.

Principle 3 - Community Vitality

This principle addresses prevention of urban sprawl,
transportation, and environmental stewardship. It
outlines Preferred Development Areas to encourage
development to stay consolidated within the
campus and site buildings close to mass transit hubs.
The Transportation Demand Management policy
encourages parking and transit enhancements. The
legislative offices will be located on campus with
easy access to transit lines, encouraging staff to limit
their dependence on single occupant vehicles. The
environmental stewardship policy pushes for low-
impact site development practices such as limiting
stormwater runoff, recharging aquifers, and beautifying
public grounds.

Principle 4 - Historic Preservation

Historic Preservation identifies the importance of the
state capitol in extending Washington's historic and
cultural legacy. It calls for historic preservation practices
for long term management in order to preserve the
buildings and grounds. Each site intended for use should
undergo an assessment to establish what historical
resources are present, what value do they have, what

is the necessary approach to care for or preserve, and
what are the strategies/funding in place for ongoing
care.

Principle 5 - Design
Design guidelines help define the character and quality
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of new buildings on campus. They encourage new
state buildings to represent the “best architectural
and technical examples of the era in which they are
created.” All buildings should maintain and enhance
view corridors on campus and perimeters should create
both visual and physical transitions. Improvements
should be both vehicle and pedestrian friendly.
Guidelines specific to West campus address materials,
color, scale, and general design. The materials should
be contemporary in appearance, such as concrete
and glass curtain walls, and of high quality. Wood,
stucco, or economy building materials should not be
used as primary construction materials, and should

be considered carefully if used on the exterior of the
building. Generally, light sandstone colors should be
used, only accented with dark or contrasting colors in
special situations. The height should not exceed existing
buildings above the main plaza. Overall, the character
should remain contemporary while unifying the
architecture with consistency in landscaping. Universal
access should be implemented in all state facilities.

2007 SOUTH EDGE SUB-CAMPUS PLAN
Opportunity Site 5 and 6 are adjacent to the area
defined by the 2007 South Edge Sub-Campus

Plan. Because the South Edge Plan describes the
opportunities for cohesive development of the south
edge of the west capitol, its principles should be
considered in the development of the sites. The plan
calls for the design of buildings on the south edge to
maintain the prominence of the Legislative Building,
continuing the spatial organization, view corridor,
design elements and functional relationship of the
historic capitol group.

Opportunity Site 6 has significant views of the
Legislative Building and the Greensward (the central
lawn) on the west capitol campus. The West Capitol
Campus Historic Landscape Preservation Master Plan
addresses Opportunity Site 6. It identifies the important
views of the Legislative Building and the north facades
of the O'Brien and Cherberg Buildings from Sid Snyder
Avenue, which may affect building setbacks from the
street. It proposes a continuous canopy of trees along
Water and Columbia Streets to enhance the connection
between the capitol and the neighborhood.

STATE CAPITOL DEVELOPMENT STUDY, 2017

In 2017, the State Capitol Development Study identified
and analyzed opportunity sites on the capitol campus.
It suggested the following needs for the campus:

— Additional office space to alleviate overcrowding

— Consolidated visitor center to improve individual and
groups’ engagement with the government

— Swing space during renovations of current office
buildings

The site for the Pritchard building is identified as

Opportunity Site Five (5) and for Newhouse as

Opportunity Site (6) in the 2017 Study.

CITY OF OLYMPIA COMPREHENSIVE PLAN, 2014
Most recently updated in 2014, the City of Olympia
Comprehensive Plan set goals and policies that provide
high-level direction for decision making by the city

and community. It operates with the expectation that
20,000 people will join the Olympia community over the
next twenty years. The main goal is to preserve a sense
of place and connections within the city, maintaining a
“small-town feel.” It calls out walkable neighborhoods,
historic buildings, and views of mountains, the Capitol,
and Puget Sound as crucial elements to protect.
Aligning with master principles, a few of the key
challenges it addresses involve prioritizing the health

of the environment. Olympia can continue to show
leadership in becoming a more sustainable city by
evaluating life-cycle benefits of city investments.
Conserving and protecting natural resources and
addressing climate change and sea level rise are also
prioritized.

Laws and Regulations

CITY OF OLYMPIA MUNICIPAL CODE

The site is located within the State Capitol Campus
boundary. The Washington State Capitol Committee
alone has authority over land use for the State Capitol
Campus. Land use standards do not apply to the
capitol campus. Public works engineering standards
apply to modifications of the right of-way, including
frontage improvements and traffic impact fees, but do
not apply on the site itself.
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Parking Standards

Parking requirements are part of the land use code,
which does not apply to the capitol campus. However,
it is a warrantable standard to reference. For office
facilities, the city requires 3.5 parking per one thousand
gross square feet of building, as well as a minimum

of 1 per 5000 GSF for long term and 1 per 5000 GSF

for short term bicycle spaces. If an owner would

like to alter the number of spaces by more than ten
percent, a parking modification request is required. This
request includes describing alternative transportation
strategies, demonstrating the site’s accessibility

and proximity to transit, bicycle, and pedestrian
infrastructure, and identifying any negative effects on
adjacent uses. Greater than a 40 percent reduction
requires the Hearing Examiner’s review and approval.
On-street parking can be credited as part of the count
for every twenty linear feet of abutting right-of-way in
a non-residential zone.

INTERNATIONAL BUILDING CODE

The building must comply with the current Seattle
Building Code (SBC). An update from the 2015 to the
2018 building code is anticipated for February 2021.

Occupancy

Per Section 304 in the 2018 IBC, both proposed buildings
would be considered a Group B Business occupancy.
The project will contain spaces that would classify as
Assembly Group A, and Storage Group S.

Fire Protection

Automatic sprinklers will be required for this project.
Per IBC 2018. Section $903.2.11.3 automatic sprinklers
are required for buildings 55 feet or more in height and
have one or more stories with occupant load over 30 or
more located 55 feet or more above the lowest level of
fire department access.

Type of Construction
Type Il non-combustible construction is anticipated for
both buildings.

Fire Resistance Requirements
The fire resistance ratings required for Type Il buildings
are described in Figure 43.

Height and Area

Type Il non-combustible construction allows a
maximum of 6 stories above grade and a maximum
height of 85" if fully sprinklered. The allowable building
area is a maximum of 840,750 GSF. The anticipated
buildings are below these height and area limits.

Egress

The occupant load factor for an office in the IBC is 150
gross square feet per person. The replacement Pritchard
building, at 18,225 GSF on the first floor and 24,536 GSF
on each upper floor, has 122 occupants on level one and
164 occupants for levels two and three. At 15,150 GSF
per floor, the Newhouse building has 101 occupants on
each level.

Code requires that for every 1-500 occupants there

[FIGURE 43] FIRE RESISTANCE RATING

RATING RATING
SYSTEM (TYPEIIA) | (TYPE IIB)
Structural Frame THR 0
Bearing Walls - Exterior 1THR 0
Bearing Walls - Interior 1THR 0
Non-bearing Walls-Exterior 0 0
Non-bearing Wall-Interior 0 0
Floors THR 0
Roof THR 0

shall be a minimum 2 exits based on occupancy per
floor. The exit access travel distance should not exceed
300 ft with sprinklers. Corridors that serve less than
50 occupants must be at least 36 inches wide, and
any others must be at least 44 inches wide. Dead-end
corridors shall not exceed 50 feet.

Minimum Plumbing Fixtures

An occupant load of 164 occupants per full floor for
Pritchard and 101 occupants per floor for Newhouse

is assumed for this predesign. A Group B, business,
occupancy requires one toilet for every 25 occupants
for the first 50, and 1 toilet per 50 occupants for the
remainder exceeding 50. Per floor there is a minimum
requirement of 3 male and 3 female toilets in Pritchard
and 2 of each in Newhouse. A Group B occupancy
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requires 1 lavatory for every 40 occupants per the first
80 and 1 lavatory per 80 occupants for the remainder
exceeding 80. Each floor would require a minimum of
3 male and 3 female lavatories in Pritchard and 2 each
in Newhouse. A group B occupancy requires 1 drinking
fountain for every 100 occupants. Each full floor would
require 2 drinking fountains.

DES FACILITIES DESIGN GUIDELINES AND
CONSTRUCTION STANDARDS

The Department of Enterprise Services Facilities Design
Guidelines and Construction Standards outline standard
operating practices and materials for state owned
facilities. The guidelines promote sustainable, universally
accessible, energy efficient, high quality buildings and
clean, comfortable, healthy work spaces. Highlights of
the guidelines include:

— Follow the latest requirements for ADA
implementation

— Building services must be efficient and ideally
transparent to occupants and public

— Integration of DES Capitol Security Framework
and DHS inter-agency security committee risk
management process to support a comprehensive
protective facility design.

— Mechanical noise is to conform to noise criterion
curve not to exceed NC-35

— Provide a maximum of 50 square feet of custodial

storage space as near to restrooms as possible with

floor mounted sink, floor drain, duplex outlets

— Requirements for restrooms include wall hung water

closets, specified accessories, free standing trash

receptacles

— Capitol Campus projects are subject to review

and approval of the Capitol Campus Design
Advisory Committee (CCDAC) and State Capitol
Committee (SCC), in that order. CCDAC will make
a recommendation to SCC. Design progress shall

coordinate with their quarterly meetings throughout

the process for updates and approvals.

— The guidelines and construction standards also

include administrative instructions for review

processes that need to be followed, as well as a set

of specifications to be used.

HIGH PERFORMANCE BUILDINGS

The project is targeted to several energy performance

and conservation resource requirements.

— ESSB 6248 Section 1027 Chapter 356, Laws of 2020
defines specific requirements for this project that

include high performance buildings and net zero-

ready standards; energy use intensity (EUI) no greater

than 35; a performance-based procurement method

[FIGURE 44] NEWHOUSE REPLACEMENT LEED SCORECARD SUMMARY*

YES| MAYBE | UNLIKELY NO CATEGORY | TOTAL POINTS
AVAILABLE

1 0 0 0 Integrative Process 1
6 6 2 17 Location and Transportation 16
3 4 1 Sustainable Sites 10
4 1 0 2 Water Efficiency N
1 7 0 10 Energy and Atmosphere 33
3 0 1 Materials and Resources 13

2 3 0 Indoor Environmental Air Quality 16

6 0 0 0 Innovation 6
2 1 1 0 Regional Priority 4
50 24 7 31 TOTAL 110

* LEED Certified: 40 - 49 points, Silver: 50 - 59 points, Gold: 60 - 79 points, Platinum: 80 - 110
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such as design build and an energy performance
guarantee that compares actual performance data
with the energy design target.

— Chapter 39.35D.030 RCW defines requirements

for projects receiving state funding that include

scorecard summaries for each of the LCM projects.

— Executive Order 18-01 which requires that newly

constructed state-owned (including lease-purchase)
buildings be designed to be zero energy or zero
energy capable and include consideration of net-

at minimum LEED Silver certification. The current embodied carbon.
United States Green Building Council (USGBC) LEED
standard is v.4 Silver certification requirements.

Reference Figures 44, 45 and 46 for the LEED

These targets will reduce energy consumption by twenty
to fifty percent compared with the code required
baseline and reduce carbon emissions.

[FIGURE 45] PRITCHARD REPLACEMENT LEED SCORECARD SUMMARY*

YES| MAYBE NO CATEGORY | TOTAL POINTS
AVAILABLE

1 0 0 Integrative Process 1
5 9 17 Location and Transportation 16
3 5 1 Sustainable Sites 10
4 4 2 Water Efficiency N
14 9 10 Energy and Atmosphere 33
5 0 Materials and Resources 13

0 Indoor Environmental Air Quality 16

0 0 Innovation 6

3 1 0 Regional Priority 4
53 36 31 TOTAL 110

* LEED Certified: 40 - 49 points, Silver: 50 - 59 points, Gold: 60 - 79 points, Platinum: 80 - 110

[FIGURE 46] O'BRIEN RENOVATION LEED SCORECARD SUMMARY*

YES| MAYBE NO CATEGORY | TOTAL POINTS
AVAILABLE

1 0 0 Integrative Process 1
5 9 17 Location and Transportation 16
3 5 1 Sustainable Sites 10
4 4 2 Water Efficiency N
14 9 10 Energy and Atmosphere 33
3 1 Materials and Resources 13

5 0 Indoor Environmental Air Quality 16

0 0 Innovation 6

3 1 0 Regional Priority 4
53 36 31 TOTAL 110

* LEED Certified: 40 - 49 points, Silver: 50 - 59 points, Gold: 60 - 79 points, Platinum: 80 - 110
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[FIGURE 47] NET ZERO ENERGY BUILDING ATTRIBUTES

Net Zero Energy Building Attributes

Achieve an energy use intensity

(EUI) of 35 kbtu/ft?/yr or better

Better than code envelope

Hydronic heating and cooling

distribution in the building

Avoid use of current central High efficiency heat recovery
campus plant

Low infiltration

Heat pump technology used to Dedicated Outside Air On-site PV to offset site energy
generate heating use

Efficient cooling system

Provide connection for future
campus plan when it implements
more efficient technolog

OTHER CODES AND REGULATIONS

Chapter 70A.45.080 RCW

This RCW adopts policies to reduce greenhouse gas
emissions and should be considered during design.
Close proximity to public transit and biking routes
further decreases the dependency on traveling via car.

Chapter 39.04 RCW

This RCW applies to public works projects. It includes
rules for adjusting bid prices and requires work to be
executed according to the prepared plans. Follow
instructions within this RCW about record keeping,
filing, and other administrative details for cost
estimates, contracts, and project documentation.
Whenever practicable, reuse or recycles materials
from demolition. Special attention should be given
to product standards for State Capitol improvement
for construction projects and factor in the state’s
preferences for use of recycled content products and
adhering to the adopted federal product standards for
building products and materials.

Chapter 39.10.340 RCW

This RCW notes that a general contractor/construction
manager (GC/CM) approach can be used for public
works projects when the project meets one of the
following:

Occupants working to reduce
energy usage lower

Taller floor to floor heights

Window to wall ratio ~30% or

Smart building controls to save
energy

— Involves complex scheduling, phasing, or coordination

— Involves construction at a facility that must remain
operational during construction

— Involvement of the GC/CM during the design phase is
critical to the success of the project

— Requires specialized work on a historically significant
building

— A heavy civil construction project

Complex scheduling and coordination throughout the
process of the LCM project qualifies it for this delivery
method.

Chapter 43.19 RCW

This RCW pertains to the Department of Enterprise
Services and gives custody and control of Capitol
buildings and grounds to the director. It addresses
energy use of buildings, facilities, equipment, and
vehicles that are owned and leased by the state
government. Because they consume significant
amounts of energy and the state should serve as an
example of energy use efficiency to citizens, projects
must undertake aggressive program to reduce energy
use. Measures within the program include:

— Insulation

— Storm windows and doors, multi-glazed windows and
doors, reductions in glass area, other window/door
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system modifications
— Automatic energy control systems

— Solar space and water heating, solar electric
generating systems

— Efficient devices

— Caulking and weather stripping
— Replacing/modifying light fixtures
— Energy recovery systems

Additionally, the purchase of clean technologies should
be investigated.

Chapter 43.34 RCW

The Capitol Campus Design Advisory Committee
reviews plans and designs affecting state capitol
facilities. They examine compliance with master plan
and adopted design concepts and the design, siting,
and grouping of facilities relative to needs and impact
of local community’s economy, environment, traffic
patterns.

Chapter 43.82 RCW
The predesign process is required for a request to
building facilities that will house new state programs.

WAC 200-230-020, Chapter 43.17.070 RCW

The state capitol committee grants final approval for all
developments plans for state capitol grounds including
the master plan, and for the design and site of major
works is be located on state capitol grounds.

Chapter 43.88.0301 RCW

As part of the predesign process, questions in RCW
43.88.0301 must be responded to with yes or no
answers.

For proposed capital projects identified in this
subsection that are located in or serving city or county
planning under RCW 36.70A.040:

— Is proposed capital project identified in the host city
or county comprehensive plan, including the capitol
facility plan, and implementing rules adopted under
chapter 36.70A RCW: Yes

— s project located within adopted urban growth area?
Yes

— If so, does the project facilitate, accommodate,
or attract planned population and employment
growth? Yes

For proposed capital projects identified in this
subsection that are requesting state funding:

— Was there regional coordination during project
development? No

— Were local and additional funds leveraged? No

— Were environmental outcomes and reduction of
adverse environmental impacts examined? Yes

Chapter 90.58 RCW

This RCW pertains to the Shoreline Management Act of
1971. Thurston county GIS mapping indicates there are
no designated wetlands beyond the high water mark of
Capitol Lake there. For the purpose of this predesign, it
is assumed no disturbance will occur to the vegetation
on the hillside except to remove invasive species and
add restoration planting. The removal and replacement
of the Pritchard building will likely require in place
mitigation of any disturbed vegetation.

Based on Thurston county GIS mapping, there are no
designated wetlands beyond the high-water mark of
Capitol Lake adjacent to the project site. The southwest
slope of the Pritchard site, between the site boundary
and Capitol Lake, may be designated a Marine Bluff
Hazard Area because this slope is over 50%. The
Marine Bluff Hazard Area requires a minimum top

of slope buffer of 50 feet. The existing west parking
area encroaches on the 50 foot buffer. The proposed
alterations to this parking area includes improvements
but does not expand the parking area. There may be
requirement to mitigate the area that encroaches

on the buffer but that would need to be determined
through future coordination with the county.

No disturbance will occur to the vegetation on the
hillside except to remove invasive species and add
restoration planting.

Archaeological and Cultural Resources

The Pritchard building is listed on the National Register
of Historic Places. Designed by Seattle-based architect
Paul Thiry at the height of his career, it was originally
built as the Washington State Library and completes
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the south end of the original Wilder and White Capitol
Group Master Plan. Its use of Wilkeson Sandstone on
the exterior and public interior space creates a southern
boundary for the historical campus architectural group.
According to the Historic Structures Report, “the design
integrity of the State Library Building is anchored by its
orientation and compositional reference to the form of
the central Legislative Building”

Character defining spaces and features include:

— Massing, consisting of low front volume and tall rear
stack

— Wilkeson sandstone cladding
— Rhythm of window openings along the front volume

— Artwork commissioned as part of the original
building construction

— Washington Room in the basement
— Waffle slab stack design

The applicable National Register Criteria are that the
property is associated with events that have made

a significant contribution to the broad patterns of

our history, embodies the distinctive characteristics

of a type, period, and method of construction and
represents the work of masters. It was the first building
designed specifically for the Washington State Library
as the single tenant to communicate the significant
functional relationship between the library and the
state legislature. The building is an exceptional example
of the use of Modern design to integrate with and
complete the Neoclassical Capitol group and shows
the advanced use of modern waffle slab technology.
Prominent Northwest artists Mark Tobey, Kenneth
Callahan, Everett G. DuPen, James FitzGerald, and John
W. Elliott were commissioned to design permanent site-
specific artworks for the building. FitzGerald provided
a mosaic wall near the entry, the forms of the marble
tiles of which are suggestive of Washington’s native
forests. The Washington Room features Callahan’s 3’-8"
high by 170" long mural depicting Washington'’s history
and a collection of Pacific Northwest materials from
notable authors.

American with Disabilities Act
The Americans with Disabilities Act establishes design
standards to ensure access to facilities for building with

disabilities. The project will follow state requirements for

adhering to ADA architectural standards per Executive
Order 96-04. Discrimination against an individual on
the basis of disability is prohibited and meaningful
access to state services, programs, activities, and
employment opportunities must be provided.

State Environmental Policy Act (SEPA)

The State Environmental Policy Act (SEPA) requires

an environmental review for any proposal involving
government action. It is a tool to help ensure
environmental values are considered in state and local
agency decision-making and helps demonstrate how a
project will affect the environment. It serves four main
purposes:

— Declare a state policy which will encourage
productive and enjoyable harmony between people
and their environment.

— Promote efforts which will prevent or eliminate
damage to the environment and biosphere.

— Stimulate public health and welfare.

— Enrich the understanding of the ecological systems
and natural resources important to Washington and
the nation.

A SEPA review will be required in the design phase.

Identified Issues for Further Study

ROUNDABOUT AT CAPITOL WAY S/14TH AVE SE

The City of Olympia has a long-term vision to install a
roundabout at the intersection of Capitol Way S/14th
Avenue SE/Sid Snyder Avenue SW intersection; however,
no analysis or design has yet been prepared by the City.

The proposed LCM project is not expected to increase
traffic in the foreseeable future since the buildings are
being designed to accommodate staff who already
work in close proximity to the site.

The LCM project proposes several street changes to
discourage neighborhood cut-through traffic and
increase security on the Capitol Campus. The key
changes include constructing a diagonal traffic diverter
at the Water Street SW/15th Avenue SW intersection;
and reconfiguring Columbia Street. Together, these
changes would require all campus-related traffic to
access and egress the area using Sid Snyder Avenue

61



62

DETAILED ANALYSIS OF PREFERRED ALTERNATIVE

SW or streets further north. Neighborhood traffic could
use 15th Avenue SW or streets to the south to access
Capitol Way S. The analysis determined that these
changes would not adversely affect traffic operations
at intersections along Capitol Way S, and intersections
along Capitol Way S would continue to operate at LOS
E or better, which is an acceptable level of service for
this arterial. The design of these traffic features should
provide for emergency access using bollards or break-
away barriers, and allow unfettered pedestrian access.
Reference the Transportation narrative in the Appendix
for additional detail.

Further traffic analysis will be completed in the design
phase for the SEPA process. Based on preliminary
predesign traffic study analysis, the preferred
alternative does not include funds for a roundabout.
The need for a roundabout will be part of the design
phase, and if the City insists on a roundabout during
the permitting process additional funds will need to
be identified. The current estimate for a roundabout is
$6-8M.

PARKING

ESSB 6248 states that, “The amount of parking on
the capitol campus remains the same or increases

as a result of the legislative campus modernization
construction projects.” Overall, the LCM project could
result in a net deficit of about 65 parking stalls (a
decrease of 57 stalls plus a slight increase in demand
associated with Production and Design), which would
need to be found elsewhere on the Capitol Campus.

The COVID-19 pandemic has induced a paradigm shift
by which nearly all state employees at the campus

are working from home. After the pandemic ends, it is
expected that many employees will continue to work
from home on some days of the week. The reduction

in everyday employee parking demand would open up
parking capacity to use during the peak times when the
legislature is in session.

A parking deck located on the south-east corner of
opportunity site 6 was studied during the predesign but
not included in the budget due to anticipated future
parking efficiency due to working from home. The
proposed plan includes a total of 293 parking stalls in

the southwest campus area, which reflects a net loss
of 57 spaces compared to current conditions.

SIGNIFICANT TREES

The following trees are to be retained and protected

in place: 13-15 (adjacent to Water St SW) 13-47, 13-46,
13-45, 13-44 (Adjacent to 15th Ave SW), 13-37, 13-39
(adjacent to Columbia St SW), 13-23, and 13-1 (in the
northeast corner of the site). Tree 13-15 is a significant
tree that was noted as in fair condition and tree 13-23
was noted as poor when surveyed in 2008. Because

of the proximity to demolition and construction
activities, these trees should be surveyed again in order
to determine the feasibility of preserving them during
construction. Because the trees were surveyed in 2008,
they should be resurveyed to establish their current
condition and determine the feasibility of preserving
them during construction. If the tree is to be removed,
it shall be replaced with a specimen tree that is
informed by the Landscape Preservation Master Plan.
All demolished trees shall be replaced at a minimum
of 1for 1 with new trees. All proposed tree species
should be informed by the historic preservation plan
recommendations for new trees in this area. Reference
the narrative and diagrams in the Appendix for further
information.

VACATION OF COLUMBIA STREET SW

Columbia Street SW is proposed to be vacated between
15th Avenue SW and Sid Snyder Avenue SW to prevent
through-traffic. A preliminary meeting was held with
the City of Olympia and the plan was reviewed by the
Transportation Engineer and City Surveyor.

The vacation process will need to be initiated during
the design phase and the process of vacating the street
could take up to six months.

— An easement will need to be established to access
the utilities under Columbia St SW

— A preliminary traffic study has been performed but
a detailed analysis will be needed to determine the
impacts of the street closure.

— A Certified Properties Owners List will be required
from Title Company. A preliminary estimate for the
property is provided under the acquisition tab of the
C-100.
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— An appraisal will be required, and it needs to be
approved by the City Council.

— The city attorney needs to review forms before it
goes to Council.

— Application can be made online at the city's permit
portal.

DAHP MITIGATION PLAN

Two meetings were held with DAHP during the
predesign phase and an understanding was reached
that Newhouse, Press Houses, and the Pritchard
building would be demolished as part of the LCM
project. Possible mitigation options were discussed

but a mitigation plan will need to be developed in the
design phase and a memorandum of understanding
will need to be negotiated with DAHP. The construction
cost estimate includes money for the salvage and
relocation of the Fitzgerald Mosaic and Callahan

Mural as part of mitigation measures. There is also a
Mark Tobey painting in the Pritchard Building that will
need to be stored for the duration of construction and
reinstalled in the new building. The project budget also
carries a line item for historic mitigation that can be
used towards other mitigation measures as a plan is
developed that addresses Newhouse, the Press Houses,
and O'Brien in addition to the Pritchard Building.

ON-SITE SOLAR

The project has a goal to achieve net zero ready. In
order to achieve this, on-site power generation is
needed with photovoltaic (PV) panels. A 80Kv rooftop
PV array is budgeted for both the Newhouse and
Pritchard Buildings. The current medium voltage
campus loop only has 160 kW of remaining PV capacity
that the utility (PSE) will allow to be fed back onto
the loop without requiring protective relays and utility
approval. Confirmation of capacity at time of system
design and coordination with PSE will be required.

HAZARDOUS MATERIALS

The demolition of the Newhouse and Pritchard buildings
will require asbestos abatement. A hazardous materials
survey report will need to be completed to quantify
scope and provide recommendations for proper
abatement and disposal of materials.

GEOTECHNICAL ANALYSIS

The geotechnical analysis is preliminary and for
predesign purposes only. It was based on existing
subsurface information and a detailed geotechnical
analysis including additional subsurface exploration,
laboratory testing, including soil borings with downhole
geophysical testing and cone penetration test (CPT)
explorations will be required during the design phase.
Based on the subsurface conditions and seismic
hazards of the site a site-specific ground motion
analysis will be required per 2018 IBC for final design.

SITE SURVEY

Additional site survey information is needed for the
Visitor Center Lot and a title search and documentation
of legal boundaries will need to be performed in the
design phase.

TEMPORARY FACILITIES

The temporary facilities were assumed to be two story
18,000 gsf portable structure located at the east end
of the Mansion Parking Lot. It was assumed that the
ground floor of Newhouse will be used as swing space
during construction of the Pritchard building, which
would further reduce the temporary space needed.

In addition, if the O'Brien remodel is timed during the
interim, teleworking or other space accommmodations
could be considered instead of modular space. Further
analysis in the design phase may be able to reduce the
amount of area required. Coordination with DES on
possible use of other spaces on campus that may be
available can also reduce the size further.

The budget assumes that the portables will be
purchased. During the design phase, coordination with
the modular building manufacturer could determine
that the buildings can to be leased instead of
purchased and the cost benefit analysis can determine
the ultimate procurement terms. There is also the
possibility that the portables can be sold at the end of
their use, but due to uncertainty of the outcome this
has not been factored into the budget.

The budget assumes that some of the furniture in the
temp facility will be use of existing furniture and part
of it will be rental. The budget also includes costs for
storage of furniture and moving costs.
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Major Components and Equipment

PHOTOVOLTAICS (PV)

The project has a goal to achieve net zero ready. In
order to achieve this, on-site power generation is
needed with photovoltaic (PV) panels. The PV system is
a standard ballasted system. Is sized to the maximum
capacity of the campus medium voltage loop.

STRUCTURE AND MATERIALS

The proviso referenced that the replacement building
for Newhouse was to be an American Neoclassical
style, similar to that of the Cherberg and O'Brien
buildings. However, upon further research and review
with members, the team agrees that an approach that
is in congruity with the historic buildings on campus,
but built using contemporary materials and practices
would be more appropriate.

Adhering to a neoclassical style presents budgetary
impacts including increased material costs for
specialties like stone veneer and steel windows,
increased foundation and structural steel costs to
support the weight of the facade, and increased
labor costs. This totals to an increased construction
cost of approximately $9.6 million over that of recent
contemporary buildings on campus.

Additional challenges include the durability of the
materials (such as limestone) and thermal envelope
and water intrusion concerns. Extensive detailing to
protect the building and ensure it is properly sealed
would be required.

Furthermore, adhering to a neoclassical style
contradicts local Master Plan and Secretary of the
Interior standards. A 2006 Capitol Campus Master Plan
design guideline states:

New West Campus buildings must blend with

the established architectural style of West
Campus. This recommendation is not intended

as a requirement that new buildings be of an
eclectic or classical style. They can, and should, be
representative of the architectural thinking of their
time, just as the original Capitol Campus complex
represents the architectural philosophy of a specific
time in history. A well-designed contemporary
building can embody the spirit of its historic setting
without being a copy.

Additionally, the Secretary of the Interior's Standards
for Historic Rehabilitation were discussed. Standard 3
states:

“Each property shall be recognized as a physical
record of its time, place, and use. Changes that

[FIGURE 48] LEFT: ROBERT C. BYRD FEDERAL BUILDING (RAMSA); RIGHT: OFFICE BUILDING (CHIPPERFIELD)
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create a false sense of historical development, such
as adding conjectural features or architectural
elements from other buildings, shall not be
undertaken.”

Standard @ further recommends:

“New additions, exterior alterations, or related new
construction shall not destroy historic materials
that characterize the property. The new work

shall be differentiated from the old and shall be
compatible with the massing, size, scale, and
architectural features to protect the historic
integrity of the property and its environment.”

Considering these guidelines in the context of
Washington's Capitol Campus, the project budget
includes money to be applied towards enhanced
depths and detailing of the facades of the replacement
Newhouse and Pritchard buildings to appropriately fit
into the vocabulary of the historic buildings without
replicating them exactly. Themes such as base-shaft-
capital expression across the building and depth and
relief in the facade that are common in American
Neoclassical designs can be included without relying on
specific classical elements such as pediments, columns
or capitals. Examples of this intent can be seen in the
civic buildings pictured in Figure 48: the Robert C.

Byrd Federal Building and Courthouse by Ramsa and
the office building in Munich by David Chipperfield
Architects.

SECURITY

The Washington State Capitol Campus follows the

US Department of Homeland Security Inter-agency
Security Committee (DHS ISC) Risk Management
Process Standard that defines the criteria and
processes that those responsible for facility security
should use in determining the security level. This
standard provides an integrated, single source of
physical security countermeasures and guidance on
countermeasure customization for all Capitol Campus
facilities. Through coordination with the Department
of Enterprise Services Capitol Security & Visitor Services
(DES CSVS) Division, it has been determined the facility
security level (FSL) rating for this proposed facility is

a level lll. New construction projects on the Capitol
Campus, with few exceptions, are fully expected to
meet the necessary level of protection (LOP). Any

request for deviation to the FSL shall be approved by
DES CSVS. Non-compliance to the appropriate LOP
has the potential to leave the facility exposed to risks
in protecting employees, visitors, and the facility itself.
High-level components of countermeasures include:

— Site Security/Crime Prevention Through
Environmental Design (CPTED)-CPTED is a multi-
disciplinary approach for reducing crime through
urban and environment design. CPTED aims to
reduce victimization, deter criminal acts and build
a sense of community by gaining territorial control
of areas and reduce opportunities for crime and
fear of crime. Components of CPTED cover lighting,
landscaping, and signage.

— Security technologies-use of security technologies
build upon the structure makeup of the facility and
use of CPTED for security of the facility and adjacent
grounds. Components of security technologies
include: Electronic access control incorporating
electric strikes, card readers, and door position
switches; High definition internet protocol (IP) video
surveillance cameras; Duress alarm buttons; Intrusion
detection systems; and Structure Security

— Vehicle barriers and vehicle access control-additional
enhancements to a facility that has adjacencies
to roads and parking lots in which vehicle barriers
are deployed to prevent a vehicle borne attack and
vehicle access control measures that only allow
authorized parkers.

— Facility critical infrastructure protection-includes
the security of air intakes, filtration levels, security
of power and auxiliary power locations, and water
supply.

— Selective blast resistance for facade, windows: Use
of laminated or monolithic glass to resist fragments.
No operable windows of the lower level of the
building.

— Progressive collapse prevention: Maximize the
setbacks between the building envelope and areas of
public vehicular access. Maintain a minimum of 20-
ft setback from building facade to restricted parking
areas and a minimum of 50-ft setback from areas
where visitors and public can legally park or idle.

— DES Capitol Security and Visitor Service recommends
access points for building entry be limited the one
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primary visitor entrance at main lobby. Access
control measures such as hard walls, turnstiles, glass
partitions are recommended to secure entry into
main building areas.

Technology

The project will include a building management system,
security cameras, an access control system, and other
telecommunications systems consistent with the DES
Facilities Design Guidelines and Construction Standards.
Operable windows will be provided on floors other

than the ground floor and will include security sensors
tied to the Building Management System. Doors in the
building, including office doors, will include proximity
card access in addition to key access. Reference the
technical narratives in the Appendix for additional
details.

Commissioning

As a high-performance, LEED rated building,
commissioning should take a book-ended approach to
ensure systems function as intended. Requirements are
as follows:

— Begin in the validation phase with establishing the
Owner’s Project Requirements (OPR)

— Commissioning agent shall review design progress
milestones ‘basis of design” documentation, against
the OPR at minimum per LEED requirements.

— Provide specifications to the design team

— Engage the controls designer/vendor early to help
establish appropriate costs for the work and to work
alongside the owner, engineer, and commissioning
authority to minimize unanticipated operational
issues and change orders.

— Provide enhanced commissioning after substantial
completion through a full cycle of seasons.

— During the occupancy phase, the owner, and the
O&M contractor shall meet at least once a month
with the contractor and consultant team.

— Tenant orientation is recommended in order to
educate users on system operations and on how their
behavior can affect energy use and thermal comfort.

— Tuning the building, particularly post-occupancy, is
critical as sometimes the biggest variable in system

performance is the way in which it is used.

— The commissioning authority is to review contractor
submittals, verify inclusions of systems manual
requirements in construction documents, verify
system manual updates and delivery, verify operator
and occupant training delivery and effectiveness,
verify seasonal testing and develop an on-going
commissioning plan.

DES Design Guidelines and Construction Standards
require that buildings that comply with high
performance building standards be monitored for
performance. The preferred method is to establish
capabilities through an Energy Management Control
System. Monitoring systems must be programmed to
collect consumption of energy and water, and must be
commissioned. It is recommended that commissioning
authority check the monitoring system after ten
months during the enhanced commissioning effort.

Project Delivery

General Contractor /Construction Manager (GC/CM)
project delivery method is recommended for Newhouse,
Pritchard and O'Brien to meet the projects priorities.
Due to the simplicity and budget of the temporary
facilities, they can be procured by Design Bid Build
(DBB) delivery method. This is also a possibility for the
O'Brien remodel; as a minor project, a traditional DBB
approach could save cost.

GC/CM is a project delivery method in which the
agency contracts separately with a designer and a
construction manager. The significant characteristic

of this delivery method is a contract between an
agency and a construction manager who will be

at risk for the final cost and time of construction.
Construction industry/contractor input into the design
and constructability of complex and innovative projects
are the major reasons an agency would select the GC/
CM method. Unlike DBB, GC/CM brings the builder into
the design process at a stage where definitive input can
have a positive impact on the project.

The LCM'’s complexity is in part due the construction
of multiple projects phased over many years in the
center of an occupied campus with concerns about
security, access, parking and noise disruptions. GC/CM
will allow for contractor input on phasing, staging and
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development of the project general conditions to ensure
concerns are addressed in the bid documents.

FLEXIBILITY OF DECISION MAKING

GC/CM was also selected due to the diverse group of
stakeholders involved in the project as to allows for
the owner to have more control over the outcome of
the project. DES has experience in both GC/CM and

in DB and thinks that GC/CM would be the best fit
considering all the stakeholders and decisions that

are needed for a project on the capitol campus. GC/
CM will give the owner full control over the both the
design and construction and will have a collaborative
Owner-Architect-Contractor (OAC) project team while
allowing for flexibility in decision making. In order to get
the most qualified A/E team and contractor the owner
wants to have control over choosing both the design
team and the contractor individually. With design build
(DB) procurement method the owner chooses a team
and does not have control over the A/E selection. DB
sets the project guaranteed maximum price (GMP)
early in the design phase requiring the owner to make
compromises if initial assumptions are changed after
the GMP is set. With GCCM the owner has more
flexibility in when decisions are made.

ENERGY PERFORMANCE MANDATE

The GC/CM delivery process does not allow for an
energy performance guarantee to be provided by the
contractor; however, the owner can perform a post-
occupancy energy audit to verify the actual building
performance meets the energy design target. This
would satisfy the intent of the energy performance
mandate.

DELIVERY SCHEDULE

Multiple buildings and sites on campus will be impacted
by this project. In order to minimize the disruption on
campus projects will need to be phased to minimize
impacts on parking supply, traffic flow, and noise

and dust caused by the construction process. Unlike
DB, GC/CM allows for contractor input on phasing
and construction logistics and constructability which
may reduce the overall schedule. GC/CM delivery

will allow for start of construction before the entire
design is complete. This will help optimize the schedule
by starting scope related to demolition, temporary

facilities construction and procurement of long lead
items prior to completion of the design. The GC/CM can
help identify and resolve design and construction issues
related to building on an active campus on multiple
sites.

CONSTRUCTION INPUT

GC/CM allows the Owner to have control over the
design as they do in DBB, with the added benefit of
continuous constructibility input from the construction
manager. Although GC/CM does not eliminate the risk
of design errors/omissions and claims in construction,
the earlier the construction manager is brought into
the design process the more knowledge they will

have giving the team the ability to mitigate those

risks together. The site for developing the Pritchard
project on the edge of a steep bluff which includes
unstable soils and demolition of a historic building adds
additional site development challenges. Additional
complexity is added due to the requirement for Net
Zero Energy (NZE) requirements.

Agency Management

Project delivery will be managed by a Washington State
Department of Enterprise Services project manager
with representation from the interested parties. The
Project Management Team (PMT) and Project Executive
Team (PET) will continue meetings and involvement
throughout design and construction.

Schedule

ANTICIPATED MILESTONE SCHEDULE

Figure 49 outlines an anticipated milestone schedule.
The estimated construction completion dates are as
follows:

— Newhouse Replacement - June 2025

— Pritchard Replacement -August 2027
— O'Brien Remodel - June 2028

SCHEDULE RISKS

Coordination with Legislative Session

The construction schedule must be aligned such that
it does not disrupt the scheduled legislative sessions.
The proposed schedule shown in Figure 49 coordinates
moving dates with the sessions.
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Permit Review

The project anticipates a city permit review time of
60-90 days through the City of Olympia. Because

the project is located on the capitol campus, zoning
approval through a formal site plan review is not
required prior to the building department review. The
City would like to see a traffic impact analysis (TIA)
that would evaluate traffic and parking impacts of the
proposed facility. TIA will be reviewed as part of the
State Environmental Policy Act (SEPA).

Historic Building Demolition

The Pritchard building is listed on the National Register
of Historic Places and mitigation measures will need
to be determined through discussion and negotiation
with the Department of Archaeology and Historic
Preservation (DAHP). Preliminary discussions have
been initiated on possible mitigation measures and

a letter from DAHP with suggestions for mitigation
proposed by DAHP are included in the Appendix.

A memorandum of understanding will need to be
negotiated during the design phase when a mitigation
plan has been developed. The project budget includes
costs for historic mitigation measures. Outreach will be
required to ensure buy-in from the historic preservation
community.
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[FIGURE 49] MILESTONE SCHEDULE

ITEM/PHASE ANTICIPATED START | ANTICIPATED COMPLETION
Predesign Study May 2020 November 2020
Newhouse Replacement
RFQ/RFP January 2021 April 2021
DESIGN & CONSTRUCTION DOCUMENTS
Validation May 2021 July 2021
Design August 2021 January 2023
Temporary Facilities December 2021 March 2022
Tl Press Houses in Leg Building April 2022 July 2022
CONSTRUCTION
Temporary Facilities May 2023 June 2023
Tl Press Houses in Leg Building February 2023 May 2023
Move-in Temp Facilities July 2023 August 2023
Demolition & Construction August 2023 June 2025
Move-in & Occupancy July 2025 August 2025

Pritchard Replacement

RFQ/RFP November 2022 January 2023
DESIGN & CONSTRUCTION DOCUMENTS
Validation February 2023 April 2023
Design May 2023 October 2024
CONSTRUCTION
Move-out of Pritchard September 2025 October 2025
Demolition and Construction November 2025 August 2027

Move-in & Occupancy

September 2027

October 2027

O’Brien Renovation

RFQ/RFP

August 2026

September 2026

DESIGN & CONSTRUCTION DOCUMENTS

Validation

October 2026

November 2026

Design December 2026 August 2027
CONSTRUCTION

Move-out November 2027 December 2027

Demolition and Construction January 2027 June 2028

Move-in & Occupancy July 2028 July 2028

Temporary Facilities Removal

August 2028

August 2028

69



70

BUDGET ANALYSIS

Budget Analysis

Prediction of Overall Project Costs
The overall project cost will be made up of construction
cost, soft costs, and temporary facility/operations cost.

MAJOR ASSUMPTIONS

A detailed cost estimate was performed four buildings;
A four-story Newhouse Building at 64,765 gross square
feet (GSF) facility with office space to house the
Senate, Production and Design and Legislative Support
Services and the Page School on Opportunity Site 6.

A three-story Pritchard building at 72,342 GSF facility
with office space to support Code Revisor, LEG-TECH,
and House of Representative and includes public
spaces such as a café and hearing room. The remodel
of the O'Brien Building assumed 17,630 GSF of tenant
improvements. Modular portable buildings allowed for
18,000 GSF of office space to temporarily house the
occupants of the buildings being demolished during
construction. A functional program was developed and
"test-to-fit” floor plans were prepared to confirm space
use assumptions. A site plan, floor plans, consultant
narratives and an outline specification were used as

a basis for the cost estimate and are included in the
appendix. A summary of cost assumptions is listed
within this chapter.

Project Delivery Method

General Contractor /Construction Manager (GC/CM)
project delivery method is recommended for Newhouse,
Pritchard and O'Brien to meet the projects priorities.
Due to the simplicity and budget of the temporary
facilities, it can be procured by Design Bid Build delivery
method.

If O'Brien is to use Design Bid Build Delivery method
there is the potential to save an additional 10% in
construction costs.

Net-Zero Energy (NZE)

A net-zero-ready facility has been estimated in the
overall project cost to meet the requirements of ESSB
6248 Section 1027 Chapter 356, Laws of 2020. The cost
includes photovoltaic (PV) panels on the roof of the
buildings and infrastructure to connect to additional
panels in the future. In order to meet the Governor’s
mandate of net zero additional solar panels are
required. Because of the large amount of parking
around the site, adding panels over the stalls has the
potential to increase output of the solar significantly.
This solar could be used in combination with the

roof mounted panels to make both new buildings

net zero energy in the future. This would be a clear

demonstration of the State’s commitment to achieving
NZE.

Energy Use Intensity (EUI) of 35 or Less

The buildings have been designed to meet or exceed
the EUl target of 35 or less per ESSB 6248 Section 1027
Chapter 356, Laws of 2020. The rooftop Photovoltaic
installation is used to offset the energy use of the
building and will be sized to maximize the size while
staying below the current capacity of the campus loop.

Temporary Facilities

The west side of the Mansion Parking lot has been
selected for the location of the temporary facilities

to house the occupants of the buildings under
construction. Cost for two story portable 18,000 GSF
structures are assumed in the budget. The cost of
installation and connection/disconnection to utilities
and removal and restoration of the site are included in
the construction budget. It is assumed that portable
buildings will be purchased to accommodate the
occupants of the Newhouse, Pritchard and O'Brien
buildings when they are under construction. Costs for
storage of 9,000 sf of the current furniture and lease
of 9,000 sf of the furniture to equip the portables and
moving costs are assumed under the “other costs” tab
of the C-100.
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The ground floor of the Newhouse Building is

assumed to be used for temporary facilities during

the construction of the Pritchard building in order to
minimize the size of the portables needed. Production
and Design and for LSS Admin. would move into

the Newhouse building after the completion of the
Pritchard building replacement.

Press Houses

The press occupies two structures on Opportunity Site
6 which will be demolished as part of the Newhouse
building construction. A tenant improvement project
in rooms 102 and 103 of the Legislature Building is
included in the Newhouse building construction costs
to accommodate the press. A test fit plan provided by
DES is included in the appendix.

Roundabout and Columbia Street Vacation

The City of Olympia has a long-term vision to install a
roundabout at the intersection of Capitol Way S/14th
Avenue SE/Sid Snyder Avenue SW intersection; Based
on preliminary analysis it was determined that the
project would not adversely affect traffic operations
at intersections and that they would continue to
operate at an acceptable level of service for this
arterial. No money is being carried in the budget for
the roundabout and if the City insists on it during the
permitting process additional funds will need to be
added to the budget to cover the anticipated cost of
6-8M.

American Neoclassical Facade
The Proviso calls for American Neoclassical Facade
for the Newhouse building. It was determined after

study that the added cost to design a replica building
would be over 9.5M and it would not be consistent
with the 2006 State Capitol Campus Master Plan or
the Secretary of the Interior’s Standards for Historic
Rehabilitation and would pose challenges to detailing
with contemporary construction methods and thermal
requirements.

It was agreed that both the Newhouse and Pritchard
buildings would add extra money to the envelope
budget to allow for a higher level of detailing and depth
to the exterior facade as is appropriate for a building

of their stature in the heart of the historic capitol.

A separate line item in the cost estimate includes

a premium for the enhanced fagade for both he
Newhouse and the Pritchard buildings.

As described in the Detailed Description of the Preferred
Alternative chapter, the facade for both the Newhouse
and the Pritchard buildings, while not an exact copy

of Cherberg's stone exterior, will include a similar
neoclassical base-middle-top expression across each
building. There will be depth and relief in the facade
that are common in American neoclassical designs,
which can be incorporated using modern construction
methods and materials. The building character will not
rely on specific classical elements such as columns,
pediments, and capitals and will use precast concrete in
place of sandstone.

Project Budget

The cost estimate has been established in current 2020
dollars with consideration toward market trends. The
cost reflected in the construction cost summary include
an estimating contingency.

[FIGURE 50] PROJECT COST SUMMARY TABLE - TEMPORARY FACILITIES*

CATEGORY COST
Acquisition S0
Consultant Services §495 545
Construction Contracts $4,306,798
Equipment S0
Artwork S0
Project Management $17,500
Other Costs $554,228
Total $5,374,071
Total Escalated (Rounded to $1,000) $5,709,000

*Temporary facilities includes global LCM costs
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[FIGURE 51] PROJECT COST SUMMARY TABLE - PHASE | - NEWHOUSE & LCM GLOBAL COSTS

CATEGORY COST
Acquisition §534,330
Consultant Services §7153,301
Construction Contracts $57,901,880
Equipment $1,642,514
Artwork $370,946
Project Management $222,000
Other Costs $1,525,590
Total $69,350,562
Total Escalated (Rounded to $1,000) $74,560,000
[FIGURE 52] PROJECT COST SUMMARY TABLE - PRITCHARD REPLACEMENT
CATEGORY COST
Acquisition SO
Consultant Services §7,776,781
Construction Contracts $69,751,889
Equipment $1,535,478
Artwork $461,388
Project Management $243,000
Other Costs $1,480,869
Total $81,249,405
Total Escalated (Rounded to $1,000) $92,739,000
[FIGURE 53] PROJECT COST SUMMARY TABLE - O'BRIEN RENOVATION

CATEGORY COST
Acquisition SO
Consultant Services $1,333,246
Construction Contracts $3,576,350
Equipment $570,070
Artwork $34,305
Project Management $17,500
Other Costs §279,372
Total $5,810,844
Total Escalated (Rounded to $1,000) $6,895,000
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[FIGURE 54] CONSTRUCTION COST SUMMARY TABLE - TEMPORARY FACILITY

COST SUBTOTAL

Sitework $360,000
G10 | Site Preparation S0
G20 | Site Improvements $60,000
G30 | Site Mechanical Utilities $75,000
G40 | Site Electrical Utilities $200,000
G50 | Site Electrical Utilities $25,000

Facility Construction $3,389,280
A10 | Foundations S0
A20 | Basement Construction S0
B10 | Superstructure SO
B20 | Exterior Closure N
B30 | Roofing SO
C10 | Interior Construction S0
C20 | Stairs S0
C30 | Interior Finishes SO
D10 | Conveying o)
D20 | Plumbing Systems $0
D30 | HVAC Systems SO
D40 | Fire Protection Systems SO
D50 | Electrical Systems S0
F10 | Special Construction $2,600,000
F20 | Selective Demolition SO
General Conditions $100,000
Estimating Contingency $444,000
Contractor Fee $245,280

MAXIMUM ALLOWABLE CONSTRUCTION COST (MACC) $3,749,280

Construction Contingency §187,464
Allowance for Change Orders (5%) §187,464

SALES TAX $370,054

CONSTRUCTION CONTRACTS TOTAL

$4,306,798
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[FIGURE 55] CONSTRUCTION COST SUMMARY TABLE - PHASE | - NEWHOUSE & LCM GLOBAL COSTS

COST SUBTOTAL
Sitework $7,476,440
G10 | Site Preparation $1,719,808
G20 | Site Improvements §913,177
G30 | Site Mechanical Utilities $304,700
G40 | Site Electrical Utilities $702,000
Estimating Contingency $545,953
Columbia Street Sitework §394,427
Sitework East of Columbia Street $2,896,376
Facility Construction $34,050,264
A10 | Foundations $2,258,515
A20 | Basement Construction S0
B10 | Superstructure $4,126,586
B20 | Exterior Closure $5,797.574
B30 | Roofing $§430,927
C10 | Interior Construction $3,008,585
C20 | Stairs $400,000
C30 | Interior Finishes $1,981,400
D10 | Conveying $460,000
D20 | Plumbing Systems $1,014,464
D30 | HVAC Systems $4,264,737
D40 | Fire Protection Systems $356,208
D50 | Electrical Systems $4,394,361
F10 | Special Construction $100,000
F20 | Selective Demolition SO
CFCI Equipment $§174,925
CFCI Casework & Fixed Furnishings $§438,001
Press House Tl in Legislature Building $ 223,040
Photovoltaic Array $ 240,000
Estimating Contingency $4,380,942
MAXIMUM ALLOWABLE CONSTRUCTION COST (MACC) $41,526,704
GCCM Risk Contingency $1,673,526
GCCM Risk Contingency $1,245,801
Sub Bonds §427725
GCCM Costs $7,650,199
GCCM Fee $2,864,175
Bid General Conditions §4,536,024
GCCM Preconstruction Services $250,000
CONSTRUCTION CONTINGENCY $2,076,335
Allowance for Change Orders (5%) $2,076,335
SALES TAX $4,975,116

CONSTRUCTION CONTRACTS TOTAL

$57,907,880
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[FIGURE 56] CONSTRUCTION COST SUMMARY TABLE - PRITCHARD REPLACEMENT

COST SUBTOTAL
Sitework $5,360,061
G10 | Site Preparation $2,274,000
G20 | Site Improvements $1,073,823
G30 | Site Mechanical Utilities $536,100
G40 | Site Electrical Utilities §777,000 75
Estimating Contingency $699,138
Facility Construction $44,800,790
A10 | Foundations $3,215,478
A20 | Basement Construction SO
B10 | Superstructure $5,515,984
B20 | Exterior Closure §7,016,002
B30 | Roofing $698,460
C10 | Interior Construction $3,333,017
C20 | Stairs $275,000
C30 | Interior Finishes $2,564,640
D10 | Conveying $345,000
D20 | Plumbing Systems $903,765
D30 | HVAC Systems $4,554,306
D40 | Fire Protection Systems $397,881
D50 | Electrical Systems $4,828,721
F10 | Special Construction $100,000
CFCI Equipment $912,502
CFCI Casework & Fixed Furnishings S641,742
Photovoltaic Array $240,000
Estimating Contingency $5,295,375
Escalation Contingency $3,962,918
MAXIMUM ALLOWABLE CONSTRUCTION COST (MACC) $50,160,851
GCCM Risk Contingency $1,861,777
GCCM Risk Contingency $1,385,938
Sub Bonds $475,839
GCCM Costs $8,227,912
GCCM Fee $3,171,941
Bid General Conditions $4,805,971
GCCM Preconstruction Services $250,000
CONSTRUCTION CONTINGENCY $3,508,043
Allowance for Change Orders (5%) $2,508,043
Additional Site Geotechnical Unknowns $1,000,000
SALES TAX $5,993,307

CONSTRUCTION CONTRACTS TOTAL

$69,751,889
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[FIGURE 57] CONSTRUCTION COST SUMMARY TABLE - O'BRIEN RENOVATION

COST SUBTOTAL
Facility Construction $2,401,339
A10 | Foundations SO
A20 | Basement Construction SO
B10 | Superstructure $8,815
B20 | Exterior Closure S0
B30 | Roofing S0
C10 | Interior Construction $164,556
C20 | Stairs S0
C30 | Interior Finishes $352,600
D10 | Conveying o)
D20 | Plumbing Systems $0
D30 | HVAC Systems $95,138
D40 | Fire Protection Systems $35,260
D50 | Electrical Systems $650,306
F10 | Special Construction SO
F20 | Selective Demolition $124,856
CFCI Casework & Fixed Furnishings $108,150
Replacement of HVAC Equipment - Allowance $75,000
Access Control and CCTV Systems - Allowance $308,525
Estimating Contingency $230,952
Escalation Contingency $247,181
MAXIMUM ALLOWABLE CONSTRUCTION COST (MACC) $2,401,339
GCCM Risk Contingency $86,813
GCCM Risk Contingency $64,625
Sub Bonds $22,188
GCCM Costs $540,773
GCCM Fee $154,627
Bid General Conditions $336,146
GCCM Preconstruction Services $50,000
CONSTRUCTION CONTINGENCY $240,134
Allowance for Change Orders (5%) $240,134
SALES TAX $307,292

CONSTRUCTION CONTRACTS TOTAL

$3,576,350
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Construction Cost Escalation and Market
Conditions

likely result, in aggregate, in additional costs. Typically
estimated using statistical analysis or judgment based

The project cost estimate is established by the C-100 on past asset or project experience. This contingency

tool prescribing a rate of 2.38 percent per annum. The will be drawn down as the design develop and more
Office of Financial Management actuarial-based 2.38 details are known for which the actual cost of items
percent is assumed for both the Temporary Facility rise, and that amount is reduced in the estimating
Construction and the Newhouse building project contingency.

costs as they will be starting construction in the near

Proposed Funding

ESSB 6248, Section 1027, Chapter 396, Laws of 2020,
appropriated $10M for the 2019-21 biennium and
identified $89M for future biennia. The total project
costs for all three projects surpasses the estimated
total cost of $99.45M. Additional monies will need to be
provided to complete all three projects.

future. Impacts of COVID are anticipated to keep the
escalation rates low in the near term.

Since the Pritchard and O'Brien projects are not
planned to start construction until November 2025
and January 2028 respectively an added escalation line
item is carried in the budget to account for anticipated
escalation as the market heats up following the COVID

recovery. Cost estimating and contracting professionals Fqcility Opercrtions and Maintenance

Requirements
The facility operations and maintenance expenses were

recommend an escalation averaging 4 percent and
this has been used to cover future cost increases as the

economy and construction recovers from the pandemic. estimated per OFM’s default rates as published in the

Life Cycle Cost Model (LCCM) worksheet. The LCCM is
included in the appendix.

Escalation also helps cover unknowns resulting from the
project timeline such as code cycle changes.

Estimating Contingency

The construction budget is carrying an estimating
contingency of 15% as is typical at the predesign phase
of projects of this size and complexity. This allows

for items, conditions, or events for which the design
outcome is uncertain and that experience shows will

[FIGURE 58] COST BY PROJECT

TOTAL PROJECTED | ANTICIPATED DESIGN | CONSTRUCTION
ESCALATED BIENNIUM DESIGN | BIENNIUM BIENNIUM

COST* FUNDED** | COMPLETION
Global LCM*** $11,482,000 2021-23 3/31/2022 2021-23 2021-25
Newhouse Replacement**** $68,787,000 2021-23 1/31/2023 2021-23 2023-25
Pritchard Replacement**** $92,739,000 2023-25 10/31/2024 2021-23 2025-27
O'Brien Renovation $6,895,000 2025-27 8/31/2027 2027-29 2027-29

* "Total Escalated Cost" represents the total costs from design through construction. This actual expenditures will span multiple biennia for
Newhouse and Pritchard.

** The "Biennium Funded" represents the initial biennium funding is needed. In the recommended project delivery method of GC/CM, the maximum
allowable construction cost is negotiated after construction documents and design specifications are at least 90 percent complete.

*** "Global LCM" represents costs that benefit both the Newhouse and the Pritchard building replacements to include, but not limited to, modular
buildings, Columbia street vacation etc. Therefore, some of the costs in the Newhouse C-100 were moved to the Global LCM line item.

****Funding was appropriated in Chapter 356, Laws of 2020 for theLCM project towards design and construction ($3.7M for Newhouse and $6.53M
for Pritchard).
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[FIGURE 59] OPERATIONS & MAINTENANCE COSTS - NEWHOUSE REPLACEMENT

KNOWN COST/ | ESTIMATED COST/ TOTAL COST / COST / MONTH
GSF / 2025 GSF /7 2025 YEAR
Energy (Electricity, Natural Gas) $1.16 $1.33 §75,127 $6,261
Janitorial Services $1.33 $1.52 $86,137 S$7178
Utilities (Water, Sewer, Garbage) $0.50 $0.72 §32,383 $2,699
Grounds $0.14 $0.06 $9,067 $756
Pest Control S0 $0.10 §7124 $594
Security $0.09 $0.10 $5,829 $486
Maintenance and Repair $5.63 $6.70 $364,327 $30,386
Management $50.48 $0.51 $31,087 $2,591
Road Clearance - $S0.13 $8,281 S690
Total Operating Costs $9.44 $11.18 $619,663 $51,639
[FIGURE 60] OPERATIONS & MAINTENANCE COSTS - PRITCHARD REPLACEMENT
KNOWN COST/ | ESTIMATED COST/|  TOTALCOST/| COST/MONTH
GSF / 2027 GSF /7 2027 YEAR
Energy (Electricity, Natural Gas) $1.23 $1.41 $89,027 §7,419
Janitorial Services S1.41 $1.62 $102,074 $8,506
Utilities (Water, Sewer, Garbage) $0.53 $S0.76 §38,374 $3,198
Grounds $0.15 $0.07 $10,745 $895
Pest Control $0.12 $0.11 $8,442 §704
Security $0.10 S0.m $6,907 S576
Maintenance and Repair $5.97 S7.12 $432,089 $36,007
Management S0.51 S0.54 §36,839 $3,070
Road Clearance - 50.14 $9,836 $820
Total Operating Costs $10.01 $11.88 $734,334 $61,194
[FIGURE 61] OPERATIONS & MAINTENANCE COSTS - O'BRIEN RENOVATION
KNOWN COST/ | ESTIMATED COST/|  TOTALCOST/| COST/MONTH
GSF / 2028 GSF /7 2028 YEAR
Energy (Electricity, Natural Gas) $1.27 $1.46 §22,309 $1,859
Janitorial Services §1.45 $1.67 §25,579 $2,132
Utilities (Water, Sewer, Garbage) $0.55 $0.79 $9,616 $801
Grounds $0.15 $0.04 $2,692 $224
Pest Control $0.12 $0.11 $2,116 $176
Security $0.10 S0.m $1,731 S144
Maintenance and Repair $6.15 §7.35 $108,276 $9,023
Management S0.52 $0.56 $9,231 $769
Road Clearance - 50.14 $2,468 $206
Total Operating Costs $10.32 $12.25 $184,018 $15,335
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Furniture, Fixtures and Equipment
This cost includes the purchase of new loose furniture,
fixtures for most of the program spaces. Code Revisor
Office, LSS Photo and LSS Admin will be bringing their
existing furniture. New office and workstation furniture
are included in the FF&E costs. New A/V equipment is
assumed for all conference rooms, informal meeting
spaces and large public meeting spaces. This can be
revisited as the project continues to develop and more
detailed inventory of existing equipment is developed.
Refer to the appendix for a conceptual furniture and
equipment budget.

[FIGURE 62] FF&E COSTS

DIV. | DESCRIPTION

ESTIMATED COST (UNESCALATED)

Newhouse Replacement

E10 | Equipment $362,319
E20 | Furnishings $1,139,065
Subtotal $1,501,384
Total with 9.4% Tax $2,873,764
Pritchard Replacement

E10 | Equipment $417956
E20 | Furnishings §985,589
Subtotal $1,403,545
Total with 9.4% Tax $1,535,478
O'Brien Remodel

E10 | Equipment $47,495
E20 | Furnishings §473,593
Subtotal $521,088

Total with 9.4% Tax

$570,070
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Appendix

OFM Predesign Checklist
Proviso
Civil Narrative
Landscape Narrative
Outline Specification
Structural Narrative
Mechanical, Electrical, Plumbing, Technology and Fire Protection Narrative
Security Narrative
LEED Checklist: Newhouse
LEED Checklist: O'Brien
LEED Checklist: Pritchard
Geotechnical Report
Phase | Environmental Assessment: Newhouse (Excerpt)
Phase | Environmental Assessment: Pritchard (Excerpt)
Transportation Analysis
Cost Estimates
Modular Offices
Newhouse Replacement
Pritchard Replacement
O'Brien Tenant Improvement
Furniture
Equipment
C-100
Modular Offices
Newhouse Replacement
Pritchard Replacement
O'Brien Tenant Improvement
Life Cycle Cost Analysis
DAHP Letter (Pending)
Project Delivery Selection Analysis
SCC Meeting Minutes (Pending)
CCDAC Meeting Minutes (Draft)
Press House Test-to-fit Diagram
Code Analysis
Inventory of Existing Offices
Excerpts from 2017 Development Study
Excerpt from Pritchard National Register Nomination
Structural Report Draft Documenting Alternate Pritchard Option



SECTION C

APPENDICES

Appendix 1: Predesign checklist and outline
A predesign should include the content detailed here. OFM will approve limited scope predesigns
on a case-by-case basis.

< Executive summary

< Problem statement, opportunity or program requirement

X Identify the problem, opportunity or program requirement that the project addresses and
how it will be accomplished.

X Identify and explain the statutory or other requirements that drive the project’s operational
programs and how these affect the need for space, location or physical accommodations.
Include anticipated caseload projections (growth or decline) and assumptions, if applicable.

X Explain the connection between the agency’s mission, goals and objectives; statutory
requirements; and the problem, opportunity or program requirements.

Xl Describe in general terms what is needed to solve the problem.

X Include any relevant history of the project, including previous predesigns or budget
funding requests that did not go forward to design or construction.

“ Analysis of alternatives (including the preferred alternative)
X Describe all alternatives that were considered, including the preferred alternative. Include:
X A no action alternative.

XI Advantages and disadvantages of each alternative. Please include a high-level summary
table with your analysis that compares the alternatives, including the anticipated cost
for each alternative.

XI Cost estimates for each alternative: See Phase 1

X Provide enough information so decision makers have a general understanding of
the costs.

X Complete OFM’s Life Cycle Cost Model (RCW 39.35B.050). See Phase 1
X] Schedule estimates for each alternative. Estimate the start, midpoint and completion
dates. See Phase 1
« Detailed analysis of preferred alternative

Nature of space — how much of the proposed space will be used for what purpose (i.e.,
office, lab, conference, classroom, etc.)

Occupancy numbers.
Basic configuration of the building, including square footage and the number of floors.

Space needs assessment. Identify the guidelines used.

KR KK

Site analysis:
Identify site studies that are completed or under way.
Xl Location.


http://ofm.wa.gov/budget/facilities/costanalysis.asp
http://apps.leg.wa.gov/RCW/default.aspx?cite=39.35B.050

X

Building footprint and its relationship to adjacent facilities and site features. Provide
aerial view, sketches of the building site and basic floorplans.

Stormwater requirements.

Ownership of the site and any acquisition issues.

Easements and setback requirements.

Potential issues with the surrounding neighborhood, during construction and ongoing.
Utility extension or relocation issues.

Potential environmental impacts.

HERKEENK K

Parking and access issues, including improvements required by local ordinances, local
road impacts and parking demand.

Impact on surroundings and existing development with construction lay-down areas
and construction phasing.

Consistency with applicable long-term plans (such as the Thurston County and Capitol
campus master plans and agency or area master plans) as required by RCW 43.88.110.

Xl Consistency with other laws and regulations:

4
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High-performance public buildings (Chapter 39.35D RCW).

State efficiency and environmental performance, if applicable (Executive Order 18-01).
Greenhouse gas emissions reduction policy (RCW 70.235.070).

Archeological and cultural resources (Executive Order 05-05 and Section 106 of the
National Historic Preservation Act of 1966).

Americans with Disabilities Act (ADA) implementation (Executive Order 96-04).
Compliance with planning under Chapter 36.70A RCW, as required by RCW
43.88.0301.

Information required by RCW 43.88.0301(1).

Other codes or regulations.

Identify problems that require further study. Evaluate identified problems to establish
probable costs and risk.

Identify significant or distinguishable components, including major equipment and ADA
requirements in excess of existing code.

Identify planned technology infrastructure and other related I'T investments that affect the
building plans.

M KK KKKEK

Describe planned commissioning to ensure systems function as designed.

Describe any future phases or other facilities that will affect this project.

Identify and justify the proposed project delivery method. For GC/CM, link to the

requirements in RCW 39.10.340.

Describe how the project will be managed within the agency.

Schedule.

Xl Provide a high-level milestone schedule for the project, including key dates for budget
approval, design, bid, acquisition, construction, equipment installation, testing,
occupancy and full operation.

Xl Incorporate value-engineering analysis and constructability review into the project

schedule, as required by RCW 43.88.110(5)(c).


http://apps.leg.wa.gov/RCW/default.aspx?cite=43.88.110
http://apps.leg.wa.gov/RCW/default.aspx?cite=39.35D&full=true
https://www.governor.wa.gov/sites/default/files/exe_order/18-01%20SEEP%20Executive%20Order%20%28tmp%29.pdf
http://apps.leg.wa.gov/RCW/default.aspx?cite=70.235.070
http://www.governor.wa.gov/sites/default/files/exe_order/eo_05-05.pdf
http://www.achp.gov/regs-rev04.pdf
http://www.achp.gov/regs-rev04.pdf
http://www.governor.wa.gov/sites/default/files/exe_order/eo_96-04.pdf
http://apps.leg.wa.gov/RCW/default.aspx?cite=36.70A
http://apps.leg.wa.gov/RCW/default.aspx?cite=43.88.0301
http://apps.leg.wa.gov/RCW/default.aspx?cite=43.88.0301
http://apps.leg.wa.gov/RCW/default.aspx?cite=39.10.340
http://apps.leg.wa.gov/RCW/default.aspx?cite=43.88.110

X Describe factors that may delay the project schedule.
Xl Describe the permitting or local government ordinances or neighborhood issues (such
as location or parking compatibility) that could affect the schedule.

Xl Identify when the local jurisdiction will be contacted and whether community
stakeholder meetings are a part of the process.

% Project budget analysis for the preferred alternative
X Cost estimate.
XI Major assumptions used in preparing the cost estimate.
X Summary table of Uniformat Level II cost estimates.
X The C-100.
X Proposed funding.
X Identify the fund sources and expected receipt of the funds.

X If alternatively financed, such as through a COP, provide the projected debt setvice
and fund source. Include the assumptions used for calculating finance terms and
interest rates.

Xl Facility operations and maintenance requirements.

X Define the anticipated impact of the proposed project on the operating budget for the

agency or institution. Include maintenance and operating assumptions (including
FTEs).

Xl Show five biennia of capital and operating costs from the time of occupancy,
including an estimate of building repair, replacement and maintenance.
X Clarify whether furniture, fixtures and equipment are included in the project budget. If not
included, explain why.
% Predesign appendices
Xl Completed Life Cycle Cost Model.
X A letter from DAHP.


http://www.ofm.wa.gov/sites/default/files/public/budget/forms/C100_2018.xlsx
http://ofm.wa.gov/budget/facilities/costanalysis.asp
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Sec. 1027. 2019 ¢ 413 s 1090 (uncodified) is amended to read as
follows:
FOR THE DEPARTMENT OF ENTERPRISE SERVICES

( (Newhouse—Replacement)) Legislative Campus Modernization
(92000020)

(1) The reappropriation in this section 1is subject to the

following conditions and limitations: The final predesign for

legislative campus modernization must be submitted to the office of

financial management and legislative fiscal committees by September

1, 2020. The department must consult with the senate facilities and

operations committee or their designee (s) and the house of

representatives executive rules committee or their designee(s) during

the development of and prior to finalizing and submitting the final

predesign on September 1, 2020.

(a) With respect to the Irv Newhouse building replacement on

opportunity site six, the final predesign must include demolition of

buildings on opportunity site six, with the exception of the wvisitor

center. The predesign must include details and costs for temporary

office space on Capitol Campus, for which modular space is an option,

to be used at least during the construction of the building for Irv

Newhouse occupants. The predesign must also consider an additional

floor for the Irv Newhouse building, and this component of predesign

must not delay nor impact the final predesign deliverable date. The

predesign must assume the following:

(i) Necessary program space required to support senate offices

and support functions;

(1i) A building facade similar to the American neoclassical styvle

of existing legislative buildings on Capitol Campus;

(1ii) Member offices of similar size as member offices in the

John A. Cherberg building;

(iv) Design and construction of a high performance building that

meets net-zero-ready energy standards, with an energy use intensity

of no greater than thirty-five;

p. 50 ESSB 6248.SL
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(v) Building construction that must be procured using a

performance-based contracting method, such as design-build, and must

include an energy performance guarantee comparing actual performance

data with the enerqgy design target;

(vi) Temporary office space on Capitol Campus, for which modular

space 1i1s an option, to be wused during the construction of the

building. Maximizing efficient use of modular space with Pritchard

renovation or replacement must be considered;

(vii) Demolition of the buildings, not including the visitor

center, located on opportunity site six. Demolition costs must not

exceed six hundred thousand dollars; and

(viii) At least bimonthly consultation with the senate facilities

and operations committee or their designee(s).

(b) With respect to the Pritchard building replacement or

renovation, and renovation of the third and fourth floors of the John

L. O'Brien building, the predesign must assume the following:

(1) The necessary program space required to support house of

representatives offices and support functions;

(i1) Building construction that must be procured using a

performance-based contracting method, such as design-build, and must

include an energy performance guarantee comparing actual performance

data with the enerqgy design target;

(1ii) Design and construction that meets net-zero-ready enerqgy

standards, with an energy use intensity of no greater than thirty-

five;

(iv) The detail and cost of temporary office space on Capitol

Campus, for which modular space is an option, to be used during the

construction of the buildings for state employed occupants of any

impacted building. Maximizing efficient use of modular space with the

Newhouse replacement must be considered; and

(v) At least bimonthly consultation with the leadership of the

house of representatives, the chief clerk of the house of

representatives, or their designee(s), and tenants of any impacted

buildings.

(c) The legislative campus modernization predesign must assume:

(1) Preference for the completion of construction of the Irv

Newhouse building before the renovation or replacement of the

Pritchard building and before the renovation of the third and fourth
floors of the John L. O'Brien building;
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(11i) The amount of parking on the capitol campus remains the same

or increases as a result of the legislative campus modernization

construction projects; and

(1id) Options for relocation of the occupants of impacted

buildings that are not employved Dby the state to alternative

locations, including, but not limited to, the visitor center.

(d) The legislative campus modernization predesign must include

an analysis of comparative costs and benefits of locations for needed

space, to include the following considerations:
(1) An additional floor added to the Irv Newhouse building

replacement, and this component of design must not delay nor impact

the final predesign deliverable date;

(1i) Additional space added to the Pritchard replacement or

renovation;

(1ii) The impact to options to maintain, or increase, the amount

of parking on Capitol Campus; and

(iv) Space needed for legislative support agencies.

(e) The final predesign must include an analysis of the relative

costs and benefits of designing and constructing the projects

authorized under this section under a single contract or individual

subproject contracts, based on an evaluation of, at 1least, the

following criteria:

(1) The interdependency and interaction of the design and

construction phases of the subprojects;

(1i) Subproiject phasing and seguencing, including the timing and

utilization of modular temporary office space on Capitol Campus

during the construction phases;

(1ii) Potential cost efficiencies under each subproject;

(iv) Provide an evaluation for the most efficient and effective

contracting method for subproject delivery, including design-bid-

build, general contractor/construction manager, and design-build for

each subproiject; and

(v) Other collateral impacts.

(f) The department must have a check-in meeting by October 1,

2020, with the administrative office of the senate, the

administrative office of the house of representatives, and the

legislative capital budget leads. This check-in meeting must be after

the predesign is submitted to the office of financial management and

legislative fiscal committees.
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(2) The appropriations in this section are subject to the

following conditions and limitations: The new appropriations must be

coded and tracked as separate discreet subprojects in the agency

financial reporting system.

(a) $3,370,000 of the appropriation is provided solely for the

Irv  Newhouse building replacement, and the appropriation in this

subsection (2) (a) 1is provided solely for design and construction of

the Irv Newhouse building replacement for the senate, located on

opportunity site six. The design must assume:

(i) Necessary program space required to support senate offices

and support functions;

(1i) A building facade similar to the American neoclassical styvle

of existing legislative buildings on Capitol Campus;

(1ii) Member offices of similar size as member offices in the

John A. Cherberg building;

(iv) Design and construction of a high performance building that

meets net-zero-ready energy standards, with an energy use intensity

of no greater than thirty-five;

(v) Building construction that must be procured using a

performance-based contracting method, such as design-build, and must

include an enerqgy performance guarantee comparing actual performance

data with the enerqgy design target;

(vi) Temporary office space on Capitol Campus, for which modular

space 1i1s an option, to be wused during the construction of the

building. Maximizing efficient use of modular space with Pritchard

renovation must be considered;

(vii) Demolition of the buildings, not including the visitor

center, located on opportunity site six. Demolition costs must not

exceed six hundred thousand dollars;

(viii) At least bimonthly consultation with the leadership of the

senate, or their designee(s), and Irv Newhouse tenants; and

(ix) Procurement of the design solution will be completed by

February 1, 2021, for the Irv Newhouse building replacement.

(b) $6,530,000 of the appropriation is provided solely for the

Pritchard building replacement or renovation, and the renovation of
the third and fourth floors of the John L. O'Brien building. The

appropriation in this subsection 1is provided solely for the design

and construction and assumes:

(1) The necessary program space required to support house of

representatives offices and support functions;
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(i1) Additional office space necessary to offset house of

representatives members and staff office space that may be eliminated

in the renovation of the third and fourth floors of the John L.

O'Brien building;

(1ii) Design and construction of a high performance building that

meets net-zero-ready energy standards, with an energy use intensity

of no greater than thirty-five;

(iv) Building construction that must be procured using a

performance-based contracting method, such as design-build, and must

include an energy performance guarantee comparing actual performance

data with the enerqgy design target;

(v) Temporary office space on Capitol Campus, for which modular

space 1i1s an option, to be wused during the construction of the

building. Maximizing efficient use of modular space with Newhouse

replacement must be considered; and

(vi) At least bimonthly consultation with the leadership of the

house of representatives, the chief clerk of the house of

representatives, or their designee(s), and tenants of any impacted

building.
(c) $100,000 of the appropriation 1is provided solely for the

completion of predesign efforts as described in subsection (1) of

this section.

Reappropriation:

State Building Construction Account—State. . . . . . . . $256,000
Appropriation:

State Building Construction Account—State. . . . . . $10,000,000
Prior Biennia (Expenditures). . . . . . . . . . . . . . $194,000
Future Biennia (Projected Costs). . . . . . . .« . . .« . . (($8))
$89,000,000
TOTAL. . v v v v v v v v e e e e e e e e e e e e (54505000

$99,450,000
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The following is the civil utilities section to be included in the overall report.
EXISTING SITE AND UTILITY CONDITIONS

Existing Site Condition and Topo

This pre-design study focuses on three street blocks along 15" Avenue SW in the southern
portion of the West Capitol Campus. The Visitor Center and its associated parking lot occupy
the east street block between Capital Way and Columbia Street. Sid Snyder Way borders this
block on the north. Between Columbia and Water Street is the second street block, where the
Irving R. Newhouse Building and the Press Houses are located. The third street block is
occupied by the Pritchard Building and its adjacent parking lot. It is located west of Water Street
between 15® Avenue SW and 16 Avenue SW.

The Visitor Center site is a few feet higher than the surrounding streets. It is on a small plateau
with gentle slopes at the top. The Newhouse Building street block is divided by a small alley
into two parts. The western part, where the Newhouse Building is located, slopes from south to
north. The building occupies a major part of the western portion. A small parking lot is located
between the Newhouse Building and 15" Avenue. The rest of this part of the site consists of
walkways and landscaped areas (mostly lawn). The Press Houses and two gravel parking lots
occupy the eastern part of this street block. This part of the street block slopes gently toward the
northeast and northwest. Its eastern edge is approximately three feet higher than the adjacent
Columbia Street.

On the Pritchard Building site, the existing Pritchard Building occupies the western half of the
site, while the parking lot extends to Water Street to the east. The parking lot is paved with
asphalt concrete and slopes gently toward the northwest. The parking lot is on the same
elevation as 16™ Avenue, but it is higher than the adjacent 15" Avenue on the north side by up to
five feet. Landscape strips and planters exist along Water Street and 15" Avenue and around the
building. West of the building is a steep slope.

A preliminary geotechnical investigation was performed on the steep slope area. No
geotechnical investigation was performed on the rest of the project area for this pre-design.
From past projects on the adjacent streets and information from other areas at the Capitol
Campus, it is reasonable to assume that the soil type in this general area is likely glacial till with
some regrading fills.
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Water System

The City of Olympia is the water provider for the Capitol Campus. The State owns and operates
the water systems in the West Capitol Campus. Two water mains bring water from the city main
on Capitol Way to the project area. A 10-inch ductile iron (DI) water main runs along Sid
Snyder Way on the north side of the street, while a 12-inch DI main is located on the north side
of 15" Avenue. Continuing on 15" Avenue, an 8-inch main brings water to the west end of the
street. Three water lines connect the two water mains in Sid Snyder Way and 15 Avenue
together. These three lines include a 6-inch cast iron (CI) line in Columbia Street, an 8-inch DI
line in Water Street, and a 6-inch CI line between the Cherberg Building and the O’Brien
Building. South of 15™ Avenue, an 8-inch main runs south along Water Street and connects to a
6-inch, city-owned main at the intersection of Water Street and 16™ Avenue. Together these
water mains form a grid system in the project area.

The Newhouse Building is currently serviced by the 10-inch water main on the north side of Sid
Snyder Way. A 6-inch DI main brings water across the street to the Newhouse Building site.
Water services for domestic use and the building fire sprinkler system are branched out from the
6-inch main. The Press Houses water services are provided from the water main on Columbia
Street. The Pritchard Building is served by the 8-inch main on 15" Avenue. Water lines for
domestic service and the building sprinkler system are connected to this main at the west end of
the building.

There are three fire hydrants along Sid Snyder Way from Capitol Way to Water Street and four
fire hydrants along 15™ Avenue from Capitol Way to the west end of the street. In addition,
there is one fire hydrant at the intersection of Water Street and 16™ Avenue. Basically, there is
one fire hydrant at or near every street intersection of the project area.

Two master water meters and back flow preventers separate the State's water system from the
city's water system in this project area. One of the master meters is located on the north side of
Sid Snyder Way just west of the Columbia Street intersection. Another is at the northeast corner
of Water Street and 15™ Avenue. The water system north and west of these master meters is
owned and operated by the State.

Only limited water flow data is available. A flow test in 2012 showed that static water pressure
at the West Capitol Campus was approximately 60 pounds per square inch (psi), and the
available fire flow at 20 psi residual varied from 1,300 gallons per minute (gpm) to 1,900 gpm.
The specific flow test data for the fire hydrant near the Insurance Building and across Sid Snyder
Way from the Newhouse Building was 60 psi static and 1,970 gpm at 20 psi residual. This
hydrant is the closest one to both building sites among all hydrants that were tested. Another
flow test was attempted this year, but the test result was questionable. The water main
improvements made after 2012, especially the water main project on 15" Avenue completed last
year, should greatly increase available fire flow to the project areas.

ReidMiddleton
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Sanitary Sewer System

Sanitary sewer service to the project site is provided by the City of Olympia. The sewer main
system inside the West Capitol Campus is owned and operated by Washington State.

The existing Pritchard Building is serviced by a 6-inch concrete sewer main that runs along 15
Avenue from west to east. This 6-inch sewer main turns north on Water Street and becomes an
8-inch PVC main. This 8-inch main connects to the 10-inch main at a manhole located at the
southwest corner of the Sid Snyder Way and Water Street intersection. The side sewer serving
the Newhouse Building also connects to this manhole. From there, the 10-inch clay sewer main
conveys sewerage flow north, crosses under the large lawn, and discharges to the city sewer
main at the intersection of 11" Avenue and Capitol Way.

There is also an existing 6-inch clay sewer main that runs from west to east along 16" Avenue.
The 6-inch line turns north on Water Street. This sewer main turns east on 15® Avenue and
becomes an 8-inch clay main. It turns north on Columbia Street and picks up services along the
way from the two small buildings (the Press Houses) on the eastern part of the Newhouse street
block before connecting to a 12-inch PVC main on Sid Snyder Way. The 12-inch main connects
to the city sewer main in Capitol Way.

In addition, a 6-inch sewer stub-out is located at the northern end of the alley dividing the
Newhouse street block into two parts. The stub-out is located just beyond the south sidewalk
edge of Sid Snyder Way. This 6-inch stub-out connects to a manhole in the center of Sid Snyder
Way. An 8-inch PVC sewer main conveys sewer east to Columbia Street and connects to the
12-inch sewer main on Sid Snyder Way as described above.

The sewer main systems described above were constructed at various times, and their service
conditions vary as well. The clay sewer mains from 16™ Avenue to Water Street then to 15™
Avenue and Columbia Street are owned and operated by City of Olympia. The conditions of
these sewer mains are unknown. The sewer main system currently serving the Pritchard and
Newhouse Buildings is in generally good condition except for the section of 6-inch concrete line
in 15" Avenue. This 6-inch line was considered to be at “moderate risk” in the previous
assessment because of its age.

Stormwater System

Stormwater systems inside the West Capitol Campus are owned and operated by Washington
State. Storm runoff from the studied sites drains either to one of the dedicated stormwater
systems that discharge directly to the Capitol Lake or to a combined sewer system that connects
to the city sewer main on Capitol Way.

The Newhouse Building and its immediately adjacent areas drain toward the northwest corner of
the site. Storm runoff from the building roof and the immediately surrounding grounds is
collected by roof drains and surface drains into an underground pipe system. This pipe system

ReidMiddleton
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connects to a 12-inch stormwater main running under Sid Snyder Way. The 12-inch storm main
conveys water north to a manhole just north of the South Diagonal. From the manhole, water
flows northwest in a 15-inch pipe to the Winged Victory Monument. From there, water flows
west and discharges to Capitol Lake through an underground pipe system. On the east half of the
Newhouse Building street block, where the Press Houses are located, storm runoff drains to the
adjacent streets in sheet flows. Water entering 15" Avenue and Columbia Street is collected into
the sanitary sewer system, which discharges to the city's combined sewer main in Capitol Way.

On the Visitor Center area, storm runoff from the building and parking are collected into
underground pipes and discharged into the combined sewer main on Columbia Street just south
of the Columbia and Sid Snyder intersection. This sewer main runs north to Sid Snyder Way and
then turns east and connects to the sewer main on Capitol Way.

On the Pritchard site, storm runoff from the building roof and the west half of the parking lot is
collected into a 12-inch dedicated storm pipe system. This dedicated storm system conveys
water northwest and down the bluff and discharges into Capitol Lake. Runoff from the eastern
part of the parking lot is collected into an underground pipe system that connects to a sanitary
sewer main on 15" Avenue. This sewer main runs from west to east and connects to the 8-inch
sewer main in Water Street. This 8-inch main runs north and connects to a 10-inch clay main
near Sid Snyder Way. Downstream of the 10-inch clay main is described in the Sanitary Sewer
System section.

The western part of the Pritchard parking lot drains to a catch basin located at the northwest
corner of the parking lot. A 6-inch concrete pipe conveys the collected water from this catch
basin to a manhole outside the southeast corner of Pritchard Building. The storm line becomes a
12-inch line and runs west then northwest along the top of the steep slope before connecting to
the outfall pipe to Capitol Lake.

A video investigation was performed on this dedicated stormwater system at the Pritchard site.
The stormwater system, including all major pipe sections and the outfall pipe and outfall, appears
in good condition except for one section. One section of the storm main south of the Pritchard
Building appears broken. Soils fell into the pipe at one location. Tree roots intruded the pipe
from several locations. The pipe is heavily blocked.

No detention or water quality facilities exist on the project site.
Natural Gas System

No natural gas main is located near the existing Newhouse Building site. One gas line is located
on 16 Avenue. The size of this gas line is unknown. One small gas line is located along
Columbia Street and serves the Press Houses. The closest known main is located further east on
Capitol Way.

ReidMiddleton
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PROPOSED DEVELOPMENTS

Earthwork and Site Improvements

At the Newhouse Building site, surface grading efforts will depend on the final finished floor
elevation. Some imported fill will likely be needed at the main entry on the north side for better
ADA-compliant accessibility. Some mass grading will be needed on both sides of Columbia
Street to fill the street up to the same elevations as the adjacent redevelopment areas. Depending
on whether a structural parking facility is built for the benefit of saving the existing significant
trees on site, a retaining wall may or may not be required on the Visitor Center area. If the
decision is made to have a surface parking lot instead of a structural parking facility, a retaining
wall along 15" Avenue, Capitol Way, and a section of Sid Snyder Way would likely be required.
Surface grading at the Pritchard site should not be significant. Some grading to create accesses
to the parking lot from 15" Avenue will likely be required.

Street frontage improvements, including a new curb and gutter and new sidewalk, on the north
side of 15™ Avenue from Capitol Way to Water Street will likely be required. A new curb and
gutter and a new sidewalk along the west side of Water Street is also expected. The sidewalk
along the existing Newhouse Building on Water Street will likely be damaged by new curb cuts,
utility connections, and construction activities and need to be replaced. A walkway connecting
the O’Brien Building to Water Street on 15" Avenue will likely be required. The section of 15%
Avenue from Water Street to its west end will likely need to be repaved after trenching for utility
installations, site and building access modifications, and construction damages.

If the street overlay associated with the water main project on 15" Avenue is not completed
before the construction of this project, a full street overlay from Capitol Way to Water Street
then to 16™ Avenue would be required. The City of Olympia stated such in one of the project
coordination meetings.

Water System

Water is available for the proposed development. For the new building at the existing Newhouse
Building site, water for domestic service and the building's fire sprinkler system can be provided
by the existing 6-inch water main that provides water to the existing building. A new water line
each for domestic service and the building's fire sprinkler system will be needed. The domestic
service line will need to have a water meter. A post indicator valve and a double check valve in
an underground vault will be required for the fire sprinkler line. If the double check valve can be
installed inside the building, the vault can be eliminated. In addition, a fire department
connection will be required. New fire hydrants likely will not be required given that there are
four existing fire hydrants nearby.

For the Pritchard site, three new fire hydrants will likely be required; two to replace the existing
fire hydrants on 15" Avenue and one on the back of the building near 16" Avenue. The hydrant

ReidMiddleton
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on the backside of the building will need to be fed by the water main on Water Street through an
8-inch DI pipe. New water lines for domestic and building fire sprinkler systems will be
required to service the new building. A water meter is required for the domestic service line. A
double-check valve and a post indicator valve in an underground vault will be required for the
building's fire sprinkler system. If the double check valve can be installed inside the building,
the vault can be eliminated. In addition, a fire department connection will be required. These
water services should be provided from the water main on 15" Avenue, so they are in the
downstream of the master meters and in the State-owned system.

The Capitol Campus Utility Renewal Plan recommended an additional water main be installed
under 15" Avenue from Water Street to the west end. This new main will be part of the future
water system improvements to increase fire flow to Cherberg, O’Brien, and the Legislative
Building area. Since this section of 15" Avenue will likely need to be repaved after utility
trenching and other improvements, we recommend installing this additional water main with this
project if it is not yet constructed by the time building construction begins. This would avoid
tearing up the newly repaved street in the future and save overall construction costs for the
project owner, although the new water main is not a must-have for this project.

The condition of the 6-inch CI water main on Columbia Street is unknown. Given the age of this
main, it is likely reaching its design life, if it has not yet. Water mains with the same pipe
material and similar age in the rest of the West Capitol Campus have been replaced some time
ago. We recommend replacing this 6-inch CI line with an 8-inch DI main from Sid Snyder Way
to 15 Avenue now that Columbia Street is vacated and filled up.

We recommend that a flow test be conducted to determine the available fire flow capacity near
the two building sites during the design phase. If the flow test shows insufficient fire flow for
the proposed buildings, we recommend that the design team works with the fire department and
the City of Olympia to formulate a solution best for the project.

Sanitary Sewer System

Sanitary sewer service is available for the two proposed buildings. For the new building at the
existing Newhouse Building site, a 6-inch sewer service stub-out is available at the small alley,
just beyond the south sidewalk edge of Sid Snyder Way. The stub-out connects to a sewer main
on Sid Snyder Way that discharges to the city-owned sewer main on Capitol Way. Another
option is to re-use the side sewer line serving the existing Newhouse Building. This 8-inch PVC
side sewer is relatively new and in good condition. It connects to the sewer main on Water
Street from the northwest corner of the site.

The 6-inch existing sewer main serving the Pritchard Building is old. It was identified in the
Capitol Campus Utility Renewal Plan as a “moderate risk” and is recommended to be replaced
with the Pritchard Building improvements per previous assessments. The sewer main
replacement will be from Water Street to the new building. An 8-inch main with a manhole on

ReidMiddleton
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each end is likely required. Sewer service to the proposed building will be connected to this new
sewer main on 15" Avenue.

The condition of 8-inch combined sewer main on Columbia Street is unknown. Given the age of
this clay sewer main, we recommend replacing it with a same-size PVC line. The northern-most
section of this sewer main (at the intersection of Columbia and Sid Snyder Way) was replaced
with the Sid Snyder Way improvement project a few years ago. The condition of sewer main
encountered during the Sid Snyder Way project was bad.

Stormwater System

Storm runoff from the proposed building roof at the existing Newhouse site, new impervious
areas, and the western half of the street block will be collected by an underground drainage
system and conveyed to the 12-inch dedicated storm system that runs under Sid Snyder Way
near the northwest corner of the site. Through this 12-inch dedicated storm main and a series of
underground drainpipes, storm runoff from the project site eventually discharges to Capitol Lake.
Storm runoff from pollutant-generating impervious areas, such as driveways, will need to be
treated before being discharged to the stormwater system. Because the storm runoff is
discharged directly to Capitol Lake, flow control (aka detention) is not required.

The area of the Press Houses currently drains to the combined sewer main on Columbia Street.
The Visitor Center and the adjacent parking lot also drain to this combined sewer main. The
project needs to separate the storm runoff from the sanitary sewer. The plan is to collect storm
runoff from these areas into a dedicated stormwater system, convey the collected water under Sid
Snyder Way, and discharge to the existing storm main along the South Diagonal. From there,
the water will discharge to Capitol Lake through a dedicated stormwater system in the West
Capitol Campus. A culvert under Sid Snyder Way has been installed for this purpose. But the
connection between this culvert and the existing storm main on South Diagonal needs to be
made. Because of the capacity issue of the existing storm drainage system in West Capitol
Campus, peak flow controls through an on-site detention facility is required.

At the Pritchard site, the eastern half of the existing parking lot currently drains to a sanitary
sewer system. Under the proposed development, no storm runoff from the site will drain to the
sanitary sewer system. Storm runoff from the proposed building, parking lot, and the repaved
15™ Avenue will be collected into underground pipe systems and conveyed west to the existing
storm system that discharges directly to Capitol Lake. Detention is not required because the
dedicated stormwater system discharges directly to Capitol Lake, a flow control exempt water
body.

A recent video investigation shows that the storm drainage system and the outfall are in good
condition except for one section of pipe. The section of pipe, located south to the existing
Pritchard Building, is heavily damaged and blocked. Replacement of the pipe is necessary if it is
not fixed before the construction of this project.

ReidMiddleton
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Water quality treatment facilities are required for treating storm runoff from the pollutant-
generating impervious areas (PGIA), such as the paved parking lots and streets. Storm runoff
from the building roof requires no water quality treatment if the roof materials are not pollutant
generating. The Capitol Lake is a phosphorous-sensitive water body. Phosphorous control is
required.

Because of the adjacent steep hillside and poor infiltrative site soil conditions, infiltration
facilities are not recommended for this project for the Pritchard Building site. Emerging
technologies like media filtration devices with phosphorous removal capacity are more suitable
for this site for water quality treatment. There are more treatment options available for the
Newhouse and Visitor Center areas. Permeable pavements likely can be used in the Visitor
Center area if the existing soil meets the treatment requirements. Bioretention cells with the
right soil mixtures for phosphorous control can also be considered.

Because the stormwater detention requirement is exempt, the Low Impact Design (LID)
requirement is also exempted according to the City of Olympia design standards. However, DES
encourages LID implementation at the Capitol Campus. LID development approaches should be
considered and applied to the project as much as practically allowed.

Natural Gas System

There are no known natural gas mains near the two proposed building areas. The closed gas
main is on Capitol Way. If natural gas services are required, a gas main would likely need to be
extended from Capitol Way.

UTILITIES FOR THE TEMPORARY BUIDLING SITE

All major utility mains run through the proposed temporary building area, the parking lot west of
Temple of Justice. Sewer, storm drain, power, and telephone are direct buried. Steam, water and
fiber optic are inside a utility tunnel. The stormwater main and sanitary sewer main are several
feet deep. Power and telephone lines along with the utility tunnel are likely shallower than the
stormwater and sewer mains.

Relocation of these utility mains for a temporary building may not be realistic. A budget for in-
place protection of these utility mains is necessary.

Utility services for the temporary building assuming no utility main relocations:

Water: Water is readily available on site. A domestic water service line, a fire sprinkler service
line, a fire department connection, a backflow preventor (if not installed inside building), and a
PIV valve are required for the building. The water main is inside the utility tunnel.

ReidMiddleton
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Sanitary sewer: A sewer main is on site. For the temporary building, one side sewer connecting
the building to the sewer main is required.

Storm water: No detention or water quality treatment is required. Storm mains are readily

available on site. Collecting and piping roof drains to a storm main are likely required. Catch
basins to intercept and re-route parking lot run off blocked by the building are likely necessary.

ReidMiddleton
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M I T H U N November 13, 2020

LANDSCAPE NARRATIVE

The Pritchard Building, Newhouse Building, and Visitor’s Center sites all make up the South Edge Sub-
Campus as defined by the Landscape Preservation Master Plan. The development of these three sites
must reinforce the organization of the West Campus, emphasizing the preservation of the
architecture of the Capitol Group and the Campus landscape. In addition to the relationship with the
Capitol Group and Great Lawn, the development of the sites should directly respond to the features
that define the South Capitol Neighborhood Historic District including the yards, gardens, and trees.
The landscape treatment of the southern boundary of the development sites is critical to help reduce
the visual impact of the development upon the adjacent residences and to provide a soft transition
between the South Edge and the South Capitol Neighborhood.

Pritchard Site:

Entry Plaza: The new entry plaza and finished floor elevation of the entry may be the same 15" Ave
SW, with a ramp and/or stairs providing to access the parking lot. Alternatively, the finished floor
elevation of the building may be similar to that of the existing building, matching the elevation of the
parking lot. If the entry plaza is elevated above 15" Ave SW, stairs and ramp will be required to
provide access to 15" Ave SW and north to the Capitol Group. The entry plaza paving materials are to
be pavers with the option for permeable pavers.

Parking: The intersection of Water St SW and 15" Ave SW will be reconfigured to provide controlled
access to the parking lot and the areas between the Pritchard, Cherberg, and O'Brien Buildings. A
new crosswalk as well as sidewalks will provide pedestrian and bicycle access from the south onto the
Capitol Grounds. New concrete sidewalks are to be added along 16" Ave SW and Water St SW. The
existing slope, stairs, and utilities to the north of the parking lot are to remain. Parking stall areas are
to be permeable paving and drive aisles are to be paved with asphalt utilized warm mix asphalt and
recycled asphalt materials if available. A concrete loading area with access to the building is to be
provided with retractable bollards.

Planting: The large Bigleaf Maple along 16™ Ave SW is to be retained and protected in place. Street
trees and understory plantings will be added between 16" Ave SW and the parking lot to provide a
buffer and screening for the South Capitol Neighborhood. Native plantings are to be added along the
top of the slope on the southwest side of the site and the adjacent hillside is to be cleared of invasive
species and replanted with a native mix of plantings. Planting will be predominantly native
vegetation, will have an informal woodland character, and should be deer resistant to the greatest
extent feasible. Spreading plants shall be placed away from sidewalks so they do not become a
maintenance concern. Although a layered planting approach is intended, consideration should be
given to sight lines and providing a visible, safe environment. All planting areas are to receive
planting soil to 24" depth. Trees will have underdrains that tie into the storm system. The area under
the cantilever will be planted with native plants to blend into the top of slope plantings.

LANDSCAPE NARRATIVE MITHUN
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LANDSCAPE NARRATIVE

Newhouse & Visitor’s Center Site:

Entry Plaza: The entry plaza on the north side of the building will step down +/- 2-4" down the
elevation of Sid Snyder Ave SW where it will connect to the existing sidewalk. A ramp will also connect
the entry plaza to Sid Snyder Ave SW. The entry plaza paving materials are to be pavers with the
option for permeable pavers.

Parking: The intersection of Columbia St SW and 15" Ave SW will be reconfigured to provide
controlled access to the parking lots. A new crosswalk as well as sidewalks will provide pedestrian and
bicycle access from the south onto the Capitol Grounds. New concrete sidewalks are to be added
along 15" Ave SW. Parking control access gates to be located at the north parking entry at Sid Snyder
Ave SW and Columbia St SW and at Sid Snyder Ave SW and Water St SW. Access gates are to be
integrated with card reader and are to be appropriately rated crash rated. A security guard station is
to be located at the intersection of Sid Snyder Ave SW and Water St SW.

Parking stall areas are to be permeable paving and drive aisles are to be paved with asphalt utilized
warm mix asphalt and recycled asphalt materials if available. Trees will be planted in planting
islands. Stormwater storage tanks are to be provided underneath the parking lots to capture building
and parking lot runoff. A loading area with retractable bollards is to be provided on the south side of
the Newhouse Building.

The existing pedestrian bridge connection is to remain.

Planting: The following trees are to be retained and protected in place: 13-15 (adjacent to Water St
SW) 13-47,13-46, 13-45, 13-44 (Adjacent to 15" Ave SW), 13-22, 13-23, and 13-1 (in the northeast
corner of the site). Tree 13-15 is a significant tree that was noted as in fair condition when surveyed in
2008. Because of the proximity to demolition and construction activities, this tree should be surveyed
again in order to determine the feasibility of preserving it during construction. Because the trees were
surveyed in 2008, they should be resurveyed to establish their current condition and determine the
feasibility of preserving them during construction. If the tree is to be removed, it shall be replaced
with a specimen tree that is informed by the Landscape Preservation Master Plan. All demolished
trees shall be replaced at a minimum of 1 for 1 with new trees. All proposed tree species should be
informed by the historic preservation plan recommendations for new trees in this area.

Street trees and understory plantings will be added between 15" Ave SW and the parking lot to
provide a buffer and screening for the South Capitol Neighborhood.

Planting and trees that front Sid Snyder Ave SW and the great lawn should build on the historic
landscape preservation plan to create a layered understory. Bioretention areas and planting are to be
added along Sid Snyder Ave SW and planting should match the bioretention along the north side of
Sid Snyder Way SW. Planting will be predominantly native vegetation, will have an informal woodland
character, and should be deer resistant to the greatest extent feasible. Spreading plants shall be
placed away from sidewalks so they do not become a maintenance concern. Although a layered
planting approach is intended, consideration should be given to sight lines and providing a visible,

LCM Predesign MITHUN
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LANDSCAPE NARRATIVE

safe environment. All planting areas are to receive planting soil to 24” depth. Trees will have
underdrains that tie into the storm system.

Significant tree schedule:

Confirm Remove?

Tree # Near Species
P Condition Y/N

13-1 Visitor Center Pseudotsuga menziesii good N

.. Fagus sylvatica
13-22 Visitor Center R . good N
(significance noted — specimen)

Thuja plicata

13-23 Visitor Center (significance noted - specimen) poor N
13-25 Pedestrian bridge Pseudotsuga menziesii fair Y
13-26 Pedestrian bridge Pseudotsuga menziesii good Y
13-27 Pedestrian bridge Pseudotsuga menziesii good Y

. . Arbutus menziesii .
13-37 Visitor Lot/ Columbia o . fair Y
(significance noted - specimen)

Arbut —
13-39 Visitor Lot/ Columbia r u. l,Js menziesil . good Y
(significance noted - specimen)

Acer macrophyllum

13-41 Press House / Columbia L . fair Y
(significance noted - size)

13-44 Newhouse / 15th Ave Betula pendula good N

13-45 Newhouse / 15th Ave Betula pendula good N

13-46 Newhouse / 15th Ave Betula pendula good N
A -

13-47 Newhouse / 15th Ave l.Jra.c:?\rla auracana . good N
(significance noted - specimen)
Pseudotsuga menziesii (significance .

13-15 Newhouse/ Water Street fair Y

noted - size, Olmsted tree)

* All other trees not represented in this table are not determined to be significant based on
coordination with the 2008 tree survey and Brent Chapman. All significant trees that are removed
are to be replaced with a specimen tree that is informed by the Landscape Preservation Master Plan.

[rrigation:

LCM Predesign MITHUN
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LANDSCAPE NARRATIVE

The irrigation system will meet the following criteria:
Install a central shut-off valve.
Install a submeter for the irrigation system.

All streetscape planting areas will either be spray irrigated or will be on their own zones in order to
reduce potential fire hazards.

Create separate zones for each type of bedding area based on watering needs.

Install a timer or controller that activates the valves for each watering zone at the best time of day
to minimize evaporative losses while maintaining healthy plants and obeying local regulations and
water use guidance.

Install pressure-regulating devices to maintain optimal pressure and prevent misting.

Utilize high-efficiency nozzles with an average distribution uniformity (DU) of at least 0.70. This may
include conventional rotors, multistream rotors, or high-efficiency spray heads, but the DU must be
verified by manufacturer documentation or third-party tests. A point source (drip) irrigation system
should be counted as having a DU of 0.80.

Check valves in heads.

Install a moisture sensor controller or rain delay controller. For example, “smart” evapotranspiration
controllers receive radio, pager, or Internet signals to direct the irrigation system to replace only the
moisture that the landscape has lost because of heat, wind, etc.

Lighting:

Vehicular pole lights are to be located in the parking lots and along Water St SW. Pedestrian scale
pole lighting will be located at the entry plazas and along pathways to building entries. All lighting
shall meet dark sky requirements.

Security lighting shall adhere to IES Guide for Security with minimum 5-5.5' candle rating and to not
obscure or impact use of video surveillance cameras.

Security & Safety:

Landscape design should also support safe levels of visibility when arriving or departing building
entrances, to and from windows adjacent to sidewalks and along primary pedestrian paths.
Landscape and site shall be designed using principles that promote an environment that positively
influences human behavior and quality of life by reducing the possibility of harm.

Critical Areas Considerations:

Based on Thurston county GIS mapping, there are no designated wetlands beyond the high-water
mark of Capitol Lake adjacent to the project site. The southwest slope of the Pritchard site, between
the site boundary and Capitol Lake, may be designated a Marine Bluff Hazard Area because this

LCM Predesign MITHUN
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LANDSCAPE NARRATIVE

slope is over 50%. The Marine Bluff Hazard Area requires a minimum top of slope buffer of 50 feet.
The existing west parking area encroaches on the 50-foot buffer. The proposed alterations to this this
parking area include improvements but does not expand the parking area. There may be requirement

to mitigate the area that encroaches on the buffer but that would need to be determined through
future coordination with the county.

No disturbance will occur to the vegetation oh the hillside except to remove invasive species and add
restoration planting.

LCM Predesign MITHUN
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PREDESIGN OUTLINE SPECIFICATION - DRAFT

Project: Legislative Campus Modernization (LCM) Mithun Job # 1810000
Jurisdiction City of Olympia DES Project #: 18-527
00 General Requirements

00.1 _Summary of Work

O’Brien Building
Partial alteration of 17,630 gsf the third and fourth floors of the O'Brien Building. This is an interior
remodel that remedies the overcrowding, egress and accessibility deficiencies and right sizes offices.

Pritchard Building
Demolition and Asbestos Abatement of the Pritchard Building.

Construction of a new 72,342 gsf office building. The proposal is a three-story building. A rooftop
penthouse will enclose part of the mechanical equipment with the majority of the roof top equipment
exposed to the weather protected from view by a screened enclosure. Rooftop access will be provided by
a stair to the roof. Photo Voltaic Panels will be mounted on the roof.

Project is to meet LEED Silver certification minimum and be net-zero ready.

The program consists of office functions including open office workstation areas, enclosed private offices,
conference rooms, copy/scan rooms, and storage areas. Public functions in the building include an entry
lobby with security office and reception, grab and go market and café/kitchen, and hearing and caucus
rooms.

Newhouse Building
Demolition and Asbestos Abatement of the Erv Newhouse Building.

Construction of a new 64,765 sf office building. The proposal is a four-story building.

The program consists of office functions including open office workstation areas, enclosed private offices,
conference rooms, copy/scan rooms, and storage areas. Public functions in the building include an entry
lobby with security office and control station, public meeting room and production and design space with
loading dock.

Project is to meet LEED Silver certification minimum and be net-zero ready.
A rooftop penthouse will enclose part of the mechanical equipment with the majority of the roof top

equipment exposed to the weather protected from view by a screen. Rooftop access will be provided by a
stair to the roof. Photo Voltaic Panels will be mounted on the roof.

OUTLINE SPECIFICATION MITHUN
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OUTLINE SPECIFICATION

Site Work
Site work will include fire lane improvements, accessible sidewalks and landscape improvements, surface
parking and stormwater improvements.

Improvements related to site security:

Vacation of Columbia Street SW between 15™ Ave SW and Sid Snyder Ave SW to maximize parking
capacity - see Civil narrative for utility work related to scope of work

Provide street diverter at Water Street SW and 15 Ave SW to reduce traffic impacts on neighborhood
and secure parking adjacent to buildings.

Secured parking - provide security guard booth and control arms with integrated card reader at
locations noted on plans

Temporary Facilities
Two story portable structures for temporary facilities.

G10  Site Preparation
G10.1 Demolition & Hazardous Waste Remediation
Demolition and abatement:
Newhouse Building
* Erv Newhouse building - Two story w/ basement 25,100 gsf
e Press houses (2)
o  Two-story w/ basement 3,714 gsf
o Two-story w/ basement 5,576 gsf
e visitor center buildings (2) 870 gsf
e adjacent surface parking.
Pritchard Building
Demolition and abatement of the Pritchard building and adjacent surface parking.
Protection of existing trees.
Hazardous Waste Remediation:
e Pritchard Site: One 125-gallon above ground storage tank (AST) storing diesel fuel for a
generator
G20 Site Improvements
G20.1 Paving, Plant Material, and Irrigation
Paving: Cast-in-place concrete for pathways, concrete pavers for the main entry plazas. Parking lot
and fire lane for emergency vehicles is to be asphalt with concrete curb and gutters. See Landscape
narrative for additional detail.
LCM Predesign MITHUN
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OUTLINE SPECIFICATION

Plant Material: Planting shall be primarily native (indigenous) or adapted (introduced) plants that
require less irrigation once established. The plants will be predominantly low maintenance and drought
tolerant.

Preservation of significant trees.
Ramps to provide barrier free access will be integrated into the landscape and stairs at building entries.

Additional detail Per Landscape Narrative.

G30  Site Utilities
Per Civil Narrative

A10  Foundations
Per Structural Narrative

B10  Superstructure
Per Structural narrative.

B20  Exterior Closure
Work includes: Concrete Formwork, Cast-in Place Concrete, Concrete Finishing, Mortar and Grout,
Masonry Accessories, Precast Cladding, Fire-Retardant Wood Treatment, Pressure Treated Wood
Treatment, Bituminous Dampproofing, Bentonite Waterproofing, Water Repellents & Anti-Graffiti
Coatings, Rigid Insulation, Batt and Blanket Insulation, Below-Grade Vapor Retarders, Water and Air
Barriers, Flashing and Trim, Firestopping, and Joint Sealants, Exterior Sun Control Devices.
The exterior envelope will have higher levels of insulation than current Washington State energy codes
require.
B20.1 Opague Walls
70 % opaque wall area: precast veneer (to match other recent buildings on west campus) over metal
stud back up walls - 16ga (50ksi) at 16" o.c. spacing with bridging at % points along the stud span. T &
B stud connection with tek screws provided to fasten interior and exterior flange of each stud to flanges
of track of similar gage. Minimum R-22 batt insulation between studs and minimum R-20 continuous
rigid insulation. The building will generally have punched openings as it’s primary expression to relate to
existing building on West Campus. There will be some areas such as the entry and exposure to the
courtyard that will have glass curtain wall.
B20.2 Glazing
30% glazing area: Painted (fluoropolymer coatings) aluminum curtain wall with thermally broken
frame. Glazing units to be 1" insulated, clear, argon filled, with low-E coating, PPG Solarban 70XL or
similar. All south, east and west facing exposures to be protected with integral aluminum curtainwall
sunscreen systems. Glazing on the first two floors above grade is to be laminated for blast protection.

LCM Predesign MITHUN
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OUTLINE SPECIFICATION

Use of 3M safety/security film or similar to reduce full breakage of windows from projectiles. The
assembly and connections to building structure to be designed for the capacity of supported glass
panes (balanced design).

Add Alternate: Motorized operable windows for 10% of floor area to be naturally ventilated.

B30 Roofing

Work Includes:

B30.1 Roof Coverings

Flat roof: Fully-adhered TPO roof on 5/8” gypsum cover board. Slope minimum %" per foot to drain to
sump pan and roof/overflow drains. Main roof drains to be tight-lined to storm system. Single-ply
membrane over tapered rigid insulation (R-60), sloped to roof and overflow drains. Roof access via
stair access. Fall protection anchors with lifeline system. Membrane walking mats.

C10 Interior Construction

Work Includes: Gypsum Board Shaft Wall Systems, Acoustical Wall Construction, Non-Structural Metal
Framing, Ceiling Suspension System for Gypsum Wallboard, Isolated Ceiling Construction, Cementitious
Backing Boards, Gypsum Sheathing

C10.1 Interior Wall Framing

Light-gauge metal stud construction. All partition walls that separate instructional space from each
other will have sound retardant partitions.

Systems include both fire-rated and non-fire rated conditions. Installation of sound-deadening
insulation in walls and ceilings and including acoustical sealant, tape and the like for the work in this
section.

Installation of water-resistant gypsum wall board in toilet rooms and janitor closets and cementitious
backing board behind ceramic tile.

C20  Stairs

C20.1 Stairs

Monumental Stair: Precast treads on steel stringers and treads, glass guardrail with wood handrails and
top cap.

Egress Stair: Vendor engineered stair consisting of steel stringers, pan treads, metal risers, steel
guardrail balusters and handrail. Concrete filled pans with cast in contrasting nosing.

C30 Interior Finishes

LCM Predesign MITHUN
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The interior finish for the building will be commensurate with the typical public space and office interiors found
on the west campus.

Public Spaces: Entrance lobbies, elevator and stair lobbies, conference center, food vendor to have premium
interior finishes.

Floors - Large format porcelain tile

Walls - Combination of wood paneling, and gypsum wall with porcelain tile base

Ceilings - Wood clad ceiling clouds with gypsum board surrounds.
Office Space:

Floors - Carpet tile

Walls - painted gypsum wall board with porcelain tile base

Ceilings - Acoustical ceilings with some perimeter gypsum wall board soffits
Restrooms:

Floors - Large format porcelain tile

Walls - Full height ceramic tile on wet walls over cementitious wall board with porcelain tile base

Ceilings - Acoustical ceilings with some perimeter gypsum wall board soffits
Janitors/Storage/Mech/Elect/IDF/MDF Closets:

Floors - Sealed concrete

Walls - Stainless steel wainscot over moisture resistant wall board with rubber base

Ceilings - Acoustical ceilings

Pritchard Building
Mural Relocation:
Include costs for relocation of two murals located in the Pritchard Building to the new building.

Callahan Mural - Located in the Washington Room in the basement of the Pritchard building.

painted (oil on canvas) on small rectangular panels, each cut to scale to correspond to its actual
location in the room. The completed mural, measures nearly four feet high by 170 feet long. Callahan’s
mural is divided into four sections, each representing a distinct historical period. The four sections are
titled Primitive Life, Historical Period, Rise of Industry, and Twentieth Century.

Fitzgerald Mural - A marble mosaic wall located on the first floor of the building. Building specifications
required that the mosaic be made of a series of reinforced panels, edged with brass, with marble pieces
set in a mixture of ground marble, cement, and latex. Built on a steel frame wall, covered with
reinforced wood panels and surfaced with a waterproofing membrane. A thin metal grid is attached to
these wood panels and used a special elastic mortar to grout the individual marble pieces into the
metal. The final product, Fitzgerald’'s 20°'x16" mosaic, features individually positioned marble pieces
tipped to reflect light from different angles. Brass edging (3/16” in width) outlines each of the 12
individual panels.

Tobey Painting - note that this will need to be removed and stored by owner prior to demolition and
location planned in new building.

C30.5 Doors and Frames

General
Stained wood frames with sidelight and transom at all offices.

Stained 3-plywood veneer solid wood core doors to match frames.

LCM Predesign MITHUN
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C30.6 Casework
As required for class A office building.

Café to have custom counter (assume 35') with solid surface countertop and wood vertical surfaces.
Include sneeze guards and stainless-steel backsplash. (see figure 1 at end for example)

Hearing room to have stepped podium (see figure 2 at end for example)

D10  Conveying Systems

Electric traction passenger elevators: two elevators, one of which is to be service elevator.

D20 Plumbing Systems

Per Plumbing Narrative

D30 HVAC Systems

Per Mechanical Narrative

D40 Fire Protection Systems

Per Fire Protection Systems Narrative

D50 Electrical Systems

Per Electrical Systems Narrative

E10  Equipment

e Conference rooms - Include projection screens

o Café - Equipment needed for grab and go style service and reheating of pre-prepared foods including
prep area and kitchen.

e Break Rooms - Assume refrigerator and dishwasher

E20  Furnishings

Work includes: Roller Window Shades, Entrance Grates and Frames and Site Furnishings.

F10  Special Construction

Portable pre-engineered building to accommodate temporary relocation of programs assume 18,000 gsf, two-
story modular buildings. Include costs for transportation, installation, site utilities, and removal and site
restoration.

LCM Predesign MITHUN
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Figure 2
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STRUCTURAL ENGINEERING
LEGISLATIVE CAMPUS MODERNIZATION PREDESIGN

STRUCTURAL SUMMARY

Following is a summary of the structural design criteria for the project, considerations for the proposed
sites, and a discussion of structural options. The report is divided into the following sections:

e DESIGN CONSIDERATIONS - The first section applies to the overall design of the two new buildings.
e NEWHOUSE SITE - Preferred structural option and considerations.
e PRITCHARD SITE - Preferred structural options and considerations.

e O'BRIEN BUILDING RENOVATION — Remodel in the existing building will not change existing
structure. No further discussion is included.

DESIGN CONSIDERATIONS

1. The selection of the individual members of the structural system shall consider the overall structure
depth of each floor level and the effect on ceiling cavity and other systems. Height limits may
influence the selection of the structural system.

2. The roof will likely be designed for a combination of photovoltaic systems, green roofs, and
mechanical systems.

3. The lateral force-resisting system location shall have the least interference with the openness of the
office floor plate. Walls around elevator lobbies, stairs and utility rooms are likely to used.

4. The lateral force-resisting system is expected to be designed for standard office occupancy and is not
considered to be an immediate occupancy structure. This needs to be reviewed with the State to be
clear that there are no emergency services housed in the buildings. If a building needs to be
operational immediately after a major earthquake for emergency services, this will require an increase
in structural resiliency.

5. Floor flatness shall meet industry standards for Class A office floors.

6. Floor vibration control shall meet relatively tight standards so there is minimal perceptibility by
occupants, this is expected to be a higher standard than standard office structures.

7. The selection of the structural systems and materials may be influenced by the security and blast
protection requirements as directed by the State. This may include structural hardening, progressive
collapse design, interior systems blast resistance, and increased strength in the exterior envelope. Site
provisions will also determine the structural system requirements, for instance, adequate standoff
distances and high-speed vehicle barriers may reduce the costs of the internal building system
strengthening. DES recommends consultation with Hinman Consulting Engineers to review system
selection. See Security Narrative.

8. The 2018 Washington State Building Code will require higher seismic design forces than previous
building codes and this has been considered in the preliminary system selection for the lateral
resisting systems and foundations. The preliminary geotechnical report by Shannon & Wilson
provides preliminary site recommendations.
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STRUCTURAL ENGINEERING
LEGISLATIVE CAMPUS MODERNIZATION PREDESIGN

9. The soil conditions throughout the state capitol campus have required deep foundations and ground
improvements on many sites. Shannon & Wilson recommends drilled pile foundations for support of
the new buildings. A site-specific ground motion analysis must be conducted prior to the schematic
design phase of the project as required by the 2018 Washington State Building Code. Additional
information is in the attached geotechnical report for the predesign study by Shannon and Wilson

10. Sustainable construction goals will guide material selection and recycling of existing building
structures.
APPLICABLE CODE AND STANDARDS

The project will be governed by the 2018 Washington State Building Code with City of Olympia
Amendments and the 2018 Washington State Energy Code. Both codes shall be considered in the
selection and design of the structural system. The following criteria and building code minimum design
loads for floors, roofs, wind, and seismic.

LOADING CRITIERIA

GRAVITY LOADING

The following loads are in addition to the self-weight of the structure. The following live loads are
recommended by the building code. Live loads are reduced where permitted.

Table 1. Floor and Roof Loads

. . 80 psf throughout or offices at

Offices & Upper Corridor 58psf+ 50 ?)sf for partitions 10 psf
Lobbies and Corridors on

Main Floor 100 psf 20 psf

Stairs/Exits 100 psf 10 psf

Mechanical/Electrical Rooms 150 psf 10 psf

Storage (light) 125 psf 10 psf

Roof 25 psf (R) or Snow Drift Load 25 psfincludes PV

Notes:
1. The live load for mechanical/electrical rooms will be 150 psf, or the actual weight of the
equipment plus 50 psf for the surrounding space, whichever is greater.

In addition to these uniform loads, a perimeter dead load is applied to the structure to account for the
weight of the cladding system.

Table 2. Cladding Loads — actual loads may differ depending on system selection and sizes.

Glass Window Wall 15 psf
Precast Panel, sandstone, granite 75psf
Metal Panel 10 psf

Lund Opsahl, LLC November 13, 2020 Page 2



SNOW DESIGN CRITERIA

STRUCTURAL ENGINEERING

LEGISLATIVE CAMPUS MODERNIZATION PREDESIGN

Snow drifting, unbalanced loading, and partial loading are sometimes considered in the design of the roof
framing. The following parameters for snow loads are in accordance with the building code:

Table 3. Snow Design Criteria

Ground Snow Load (Pg) 20 psf
Risk Category I
Terrain Category B
Exposure Partially Exposed
Snow Exposure Factor (Ce) 1.0
Thermal Factor 1.2
Importance Factor (Is) 1.0
Flat Roof Snow Load (Pf) 25 psf

WIND DESIGN CRITERIA

The following parameters for wind loads are in accordance with the building code:

Table 4. Wind Design Criteria

Basic Wind Speed, 3-second gust (V) 97 mph
Exposure B
Enclosure Classification Enclosed
. To Be
Topographic Factor Determined

SEISMIC DESIGN CRITERIA

The following parameters for seismic loads are from the pre-design geotechnical report and in

accordance with the building code:
Table 5. Seismic Design Criteria

Risk Category Il I
Importance Factor (le) 1.0 1.0
Mapped Spectral Acceleration Ss =141;S1=0.52 Ss=141;S1=0.52
Mapped Long Period TL = 16 sec TL =16 sec
Site Class D E

Site Class Coefficients

Fa =1.00; Fv = 1.79

Fa = 1.20; Fv = 2.15

Spectral Response Coefficients

SDS = 0.94; SD1 = 0.62

SDS = 1.13; SD1 = 0.75

Seismic Design Category D D
Analysis Procedure Used Modal Responsg Spectrum Modal Responsg Spectrum
Analysis Analysis

Lund Opsahl, LLC
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STRUCTURAL ENGINEERING
LEGISLATIVE CAMPUS MODERNIZATION PREDESIGN

MATERIALS

The material properties used for the design include the following:

Table 6. Structural Steel Properties

Wide Flange Shapes ASTM A992, Fy = 50 ksi ASTM A913, Fy = 50 ksi
Tube Sections ASTM A500, Gr B, Fy = 46 ksi

Pipe Sections ASTM A53, Type E or S Grade B, Fy = 35 ksi
Angle and Channel Sections ASTM A36, Fy = 36 ksi
Miscellaneous Plates ASTM 572, Fy = 50 ksi
High-Strength Bolts ASTM A325 or A490

Table 7. Concrete Properties

Slab on Ground, Sidewalks, Curbs, Mechanical pads f'c = 4,000 psi

Basement walls & footings, Spread Footings f'c = 5,000 psi

Mat Foundations f'c = 6,000 psi at 56 days

Shear Walls and Columns f'c = 6,000 psi

Reinforcing Steel ASTM A615, Grade 60 ASTM A415, Grade 60

NEWHOUSE SITE

The building on this site will be four stories as shown on preferred alternative diagrams. This will require
removal of the existing building, including the basement. Existing foundations may remain if they do not
interfere with the new pile foundations. The new site work in the existing building footprint will need to
be filled with compacted soils. The existing building conditions were studied in earlier phase of the pre-
design with significant costs for upgrades. Documentation is not included here since this is not the
preferred option.

FOUNDATIONS

Foundations will be concrete pile caps supported by concrete augercast piles. The piles are 24-inch
diameter with an average length of 100 feet below ground. Quantity is shown in table below. Piles will
support continuous pile caps at the exterior walls and shear walls. Individual pile caps will be located at
the columns. Additional information about the foundation conditions and options are discussed in the
geotechnical report.

The ground floor will be a 4-inch slab on ground. The existing basement area will be filled with compacted
structural fill. Outside the existing footprint, top soils and approximately 4'-0" of soil will be over-
excavated and recompacted below slab.
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GRAVITY AND LATERAL FRAMING SYSTEM

The building on this site is expected to be constructed of structural steel framing with concrete on metal
deck floors and roof. The selection of structural system will be controlled by the design considerations
mentioned above, the configuration of the building, and the physical security requirements.

The structural system used for the predesign estimate is steel wide-flange columns and beams with
buckling-resistant-braces to resist wind and seismic forces. The exterior beams will be welded to columns
for continuity as needed for progressive collapse resistance. The steel beams and columns will be fire-
proofed with spray-on fireproofing or may be wrapped with multiple layers of gypsum wallboard.
Structural floor system depth may be in the range of 24" to 30" depending on span lengths and floor
layout.

The ground floor for this building is not expected to be pile supported with the rest of the structure
because the liquefaction settlements are less than at the Pritchard site. This means that an earthquake
could cause floor settlement and damage to finishes. Careful detailing will be required to protect exit
paths and life-safety.

Table 8. Newhouse Site Estimated Quantities

BACKFILL Compacted structural fill in area of existing basement that is
removed

24" DIA x 100 ' LONG REINFORCED ' 60 piles

PILES

PILE CAPS Located at columns and grade beams between all columns
GROUND FLOOR 4" concrete slab on compacted fill

UPPER FLOORS AND ROOF Structural steel framing: 12 psf

BUCKLING RESTRAINED BRACES 6 total per floor

FLOOR SYSTEM 4-1/2" concrete over 2" metal deck with reinforcing and headed
studs on steel beams. (2-1/2" may be acceptable at roof
depending on equipment)

ADDITONAL Added cost for perimeter welding per security protection,
1 psf miscellaneous steel for cladding support
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PRITCHARD SITE

Evaluation of the conditions of the existing structure are not included in this report. Seismic safety,
upgrade measures, and deterioration repairs were evaluated during earlier phases of the pre-design
development. The documentation is not included since it is not the preferred option.

PROTECTION ADJACENT TO STEEP SLOPE

According to the pre-design geotechnical report, the hillside on the west side of the existing Pritchard
Library is potentially unstable. An earthquake may cause the hillside soils to lose strength and cause a
slide that could undermine the soils beneath the building. The geotechnical report recommends that the
building be supported on pile foundations to reduce the risk of settlements in the liquefaction prone soils.
The building foundations are set back 100 feet from the top of the slope to eliminate risk of soil loss
under the building if the slope has a slide. Strengthening of the hillside was studied to allow placing the
building closer to the top of the slope but it was determined that cost and accessibility for construction
equipment make the preferred option more feasible.

SOIL CONDITIONS AND FOUNDATIONS

The Pritchard Site is susceptible to liquidation settlements in an earthquake. Differential settlements of 6"
may occur across the site and would cause substantial damage to structures. Due to the liquefaction
potential, the new building will be supported on auger-cast concrete piles. The lower floor will be a
structural slab spanning to the pile caps so that it does not settle away from the building structure. This
provides the least risk for injury to occupants in an earthquake.

Foundations will be concrete pile caps supported by concrete augercast piles. The piles are 24-inch
diameter with an average length of 100 feet below ground. Quantity is shown in table below. Piles will
support continuous pile caps at the exterior walls and shear walls. Individual pile caps will be located at
the columns. Additional information about the foundation conditions and options are discussed in the
geotechnical report.

The existing basement area will be filled with compacted structural fill. Outside the existing footprint, top
soils and approximately 4'-0" of soil will be over-excavated and recompacted below slab.

GRAVITY AND LATERAL FRAMING SYSTEM

The building on this site is three story and is estimated as structural steel framing with concrete on metal
deck floors and roof. The selection of structural system will be controlled by the design considerations
mentioned above, the configuration of the building, and the physical security requirements.

The structural system used for the predesign estimate is steel wide-flange columns and beams with
buckling-resistant-braces to resist wind and seismic forces. The exterior beams will be welded to columns
for continuity as needed for progressive collapse resistance. The steel beams and columns will be fire-
proofed with spray-on fireproofing or may be wrapped with multiple layers of gypsum wallboard.
Structural floor system average depth may be in the range of 24" to 30" depending on span lengths and
floor layout.

The upper floors are cantilevered to the west over the setback Level 01 and foundations. The cantilever of
82-feet will require support by two-story steel trusses built on site that connect back into the structural
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braced frames. These truss diagonals will be visible on the north and south walls of the building. Trusses
below the Level 02 floor will span across the building and support columns for the upper floors and roof.

Table 9. Pritchard Site Estimated Quantities

BACKFILL

Compacted structural fill in area of existing basement that is
removed

24" DIA x 100 ' LONG REINFORCED
PILES

140 piles

PILE CAPS

Located at columns and along basement walls

BASEMENT WALLS

12" concrete walls, some retaining soil on exterior of building

GROUND FLOOR

8" Reinforced concrete two-way slab spanning to walls or pile caps
on compacted fill and thickened slab edge

UPPER FLOORS AND ROOF

Structural steel framing: 13 psf plus 110 tons for trusses
supporting cantilever

BUCKLING RESTRAINED BRACES

10 total per floor

FLOOR SYSTEM 4-1/2" concrete over 2" metal deck with reinforcing and headed
studs on steel beams. (2-1/2" may be acceptable at roof
depending on equipment)

ADDITONAL Added cost for perimeter welding for security protection,

0.5 psf for miscellaneous steel for cladding support

Lund Opsahl, LLC
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1.0 Project Description

1.1

1.2

1.3

Executive Summary

The following building systems are planned to help achieve the project goals and keep the
project.

General Building Description

The project will be located on the sites of the existing Newhouse and Pritchard buildings. The
O’Brien tenant improvement is shown in Section 7.

Sustainability Goals

The building will be designed to meet the minimum requirements for a USGBC LEED Silver
certification. A gold certification will be evaluated as the design progresses to see if it can be
achieved within the project budget.

The project has a number of performance goals that will direction measures of the MEP
systems throughout the design. These include the following goals:

— Energy Use Intensity (EUI) no greater than 35.

— Governor’s mandate for Net Zero — Executive Order 20-01.

— Contractual energy performance mandate.

The Department of Enterprise Services (DES) has stated that they will exclude the efficiency of
the current central plant for the net zero calculations (but include the efficiency of the new

planned central plant in the future). All energy used from the central plant is thus considered
one unit of energy excluding efficiencies at the plant.

The systems planned below will allow the project to achieve the energy goals and a path to
net zero is also shown.

WHAT IS SUSTAINABILITY?

Sustainable design is often referred to as green design or high performance. Traditionally,
decisions are made based on the economic bottom line approach, which is generally only
concerned with short term cash flows. A sustainable approach looks at the triple bottom line -
economy, ecology, and equity. Decisions are made with concern for the balance between
profitability, preserving our natural systems, and benefiting the needs of society.

THE PATH TOWARDS SUSTAINABILITY

There are 6 main steps to take in designing and maintaining a sustainable building.

— Set aggressive project goals.
— Understand the local micro-climate.
— Reduce energy and water use.

— Design highly efficient mechanical and electrical systems.
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— Utilize on-site renewable energy sources.

— Commission the building and meter everything.
WATER BUDGET

A highly sustainable building would use no more water than the amount of rainfall that falls on
its roof annually. All rainwater that falls on the site would be used or retained on the site.
Finally, all wastewater generated in the building would be treated on the site.

Olympia, Washington, receives approximately 50 inches of rainfall annually. By reclaiming
this rainwater and designing building and landscape water systems to reduce consumption as
much as possible, we hope to live within this natural water budget.

For current economic reasons, we don’t anticipate being able to treat the wastewater on-site.
The proposed Water Use Intensity (WUI) for the building is: 6 gallons/ft?/year.

ENERGY BUDGET

Sustainable design requires a careful analysis of the building’s energy use and the source of
that energy. Ideally, a sustainable building would produce its own power without generating
any pollution or purchase its power from a renewable source (i.e. fish friendly hydro, bird
friendly wind, photovoltaics, etc.). In addition, it would use no fossil fuels.

A highly sustainable building would use no more energy than the amount present on the site,
which may include solar, wind, geothermal, tidal, etc. The solar energy that hits the roof of
our building is the most directly harvested renewable energy source. Current photovoltaic
technology allows only approximately 20 percent of total solar energy to be harnessed for use
in this building.

Designing a building that uses significantly less energy will require focusing on many
elements; envelope, lighting, mechanical and electrical equipment, and equipment used by the
occupants. By implementing some of the systems described in this narrative, the energy
consumption can be reduced by 10-40 percent compared with a baseline code building.

The chart below shows a range of possible performance options. PAE did not have scope to do
energy analysis during the predesign. Since these buildings have extended schedules
achieving an EUI of 35 may be very challenging. It is critical that full energy analysis is
implemented early in the design process to assess how the performance measures up to the
target EUI of 35.

40

| Misc
HDHW
Heat Rejection
W Pumps
Heating
Fans

20

H Cooling
Lighting

o

Plug Loads

Typical High Performance Net Zero

Figure 1: Energy Benchmarking
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ON-SITE ENERGY

Sustainable design requires a careful analysis of the building’s energy use and the source of
that energy. The following diagrams show the concept locations for solar on the roof for both
Pritchard and Newhouse. Revisions to the campus electrical loop will be required to implement
this.

Figure 2: On-site Energy

Rooftop PV systems can be optimized during design by eliminating the need for clearance
between rows. This can be achieved by sloping the roof slightly (5-10 degree) to allow for the
panels to lay flat on the surface.

Figure 3: Rooftop Solar with Minimal Spacing
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Solar kW

Solar kW

PRITCHARD - EUI + ON-SITE ENERGY

In order to meet the Governor’s mandate of net zero solar, PV in addition to the rooftop is
required. The chart below shows the additional area needed for solar beyond the rooftop of the
concept plans per EUI (note the solar layouts are assumed to have rows only for fire access).

Achieving layouts this dense is possible but it will require the design team to plan for it from
early in the design process.

600 =60 600 560
500 466 500 466
373
400 = 400 373
280 =~ 280

300 < 300

187 m 187
200 & 200
100 100

0 0
10 15 20 25 30 10 15 20 25 30
Building EUI Building EUI

Note how the roof only provides around an EUI of 20. Additional solar area is needed to meet
the net zero mandate. If the building was hyper efficient it could potentially get down to an
EUI of around 20 but this seems challenging based on the occupancy requirements. The EUI of
around 23 is possible if site solar elements are added over parking.

NEWHOUSE - EUI + ON-SITE ENERGY

In order to meet the Governor’s mandate of net zero solar, PV in addition to the rooftop is
required. The chart below shows the additional area needed for solar beyond the rooftop of the
concept plans per EUI:
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5 10 12 20 25 30 35 5 10 79 20 25 30 35
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Note how the roof only provides around an EUI of 12. Additional solar area is needed to meet
the net zero mandate. While PV above parking is not preferred, PV above parking has the
potential to increase output of the solar significantly. This solar could be used in combination
with Pritchard to make both new buildings net zero energy. This would be a clear
demonstration of the State’s commitment to achieving NZE.
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1.4

DISTRICT ENERGY SYSTEMS EMISSIONS

The energy code is shifting to emissions for building performance and the following shows
emissions rates as noted from DES for the campus central plant (both new and existing):

For the new district energy system (date of completion to be confirmed by design team):

— NC3 Thermal (hot water) Plant = 121.4 Ibs. CO2e/MMBtu (This does not consider the CHP,
heat sharing or thermal storage. Until the plant is finalized this is a placeholder value).

— NC3 Thermal (CHW) = 0.58 Ibs. CO2e/ ton-hour of cooling.

— NC3 Electricity = 824lbs CO2e/megawatt hour

For the current steam and chilled water system:

— Steam = 312Ibs CO2e/MMBtu
— CHW = 0.58 Ibs CO2e/ton-hour of cooling

Codes and Standards

Include all applicable codes, guidelines, regulations and other references that will be put into
practice.

— 2018 International Building Code with Washington State Amendments

— 2018 International Mechanical Code with Washington State Amendments

— 2018 Uniform Plumbing Code with Washington State Amendments

— 2018 International Fuel Gas Code with Washington State Amendments

— 2017 National Electrical Code with Washington State Amendments

— 2018 International Fire Code with Washington State Amendments

— 2018 Washington State Energy Code

— ASHRAE Standard 62.1-2013 - Ventilation

— ASHRAE Standard 55-2013 - Thermal Comfort

— ASHRAE Standard 90.1-2013 - Energy Standard for Buildings except Low-Rise Residential

— ASHRAE Standard 135-2012 - BACnet, A Data Communication Protocol for Building
Automation and Control Networks

— AMCA - Standard 99 (Air Movement and Control Association International, Inc.)
— NEBB - TAB Standards

— SMACNA - Fire and Smoke Damper Installation Guide.

— SMACNA - Guidelines for Seismic Restraints of Mechanical Systems.
— SMACNA - Standards for Duct Construction.

— NFPA - National Fire Protection Association.

— NFPA 13 - Standard for the Installation of Sprinkler Systems.

— NFPA 90A - Air Conditioning and Ventilating Systems.

— NFPA 101 - Life Safety Code.

— ADA or Uniform Federal Accessibility Standards.

— UL - Underwriters Laboratories.

— OSHA Part 1910.1450 - General Environmental Controls

— EPA - Environmental Protection Agency.
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2.0 Mechanical Systems

2.1

2.2

Scope of HVAC Systems

The following outlines the mechanical systems for Pritchard and Newhouse.
HVAC SYSTEMS

When looking at mechanical system options there can be myriad variations as shown in the
diagram below. The key to help narrow the options is to establish clear, measurable goals
early for the project.

During the predesign phase the key is to identify a system or systems that can meet the goals
of the project and provide reasonable pricing to be moved forward for funding. The following

options show pathways forward including using campus steam and chilled water while also
exploring on-site heating and cooling equipment.

Heating, Ventilating and Air Conditioning (HVAC)
NEWHOUSE AND PRITCHARD SYSTEM OPTIONS

It is anticipated all normally occupied interior portions of the building will be heated to
between 68 to 70°F, cooled to 74 to 76°F, and provided with ventilation to prevent buildup of
CO2 and control odors. All spaces with adequate ventilation capability via manually operable
windows tied to the BMS that will allow extended upper limit cooling setpoints (extended
comfort range). No active humidity control is included (note no operable windows are allowed
on the ground floor). Operable windows allowed above ground floor, however, cannot allow a
person to climb through and recommend integration into campus Genetec security platform for
monitoring of window state.

CAMPUS SYSTEM CONNECTION

The proposed sites have the following campus utilities available nearby:

— Campus cooling water (CCW)
— Campus Steam

The design shall identify the appropriate node at which to locate campus connections based on
available capacity, physical space to make connections, and length of utility branch routing.
Verify campus connections per the 2017 Utility Renewal Plan.

AIR HANDLING UNIT - DEDICATED OUTSIDE AIR SYSTEM (DOAS)

Ventilation would be provided by a dedicated outside air system (DOAS). A DOAS system
offers a number of benefits in that it will help meet and exceed the Washington State Energy
Code (WSEC) requirements while helping to ensure excellent air quality in the building and
disassociate the building heating/cooling from the ventilation.
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Each DOAS AHU will be provided with the following components along with the standard
access sections:

— Outside air damper

— Relief/exhaust air damper

— MERV 13 supply air filter

— MERV 10 return air filter

— Total energy recovery section (minimum 70% efficiency)
— Heating coil

— Cooling caoil

— Supply and return fan arrays (assume 6 fans with one redundant)

Ductwork, where used, for environmental systems will be galvanized steel. Medium pressure
duct mains for VAV HVAC systems with terminal control devices will be double walled
galvanized steel (solid outer duct, perforated liner, with fiberglass insulation in between).
Other ductwork requiring insulation (inside the building) will be wrapped. Fiberglass duct liner
will be used in limited quantities for sound attenuation and combination sound
attenuation/thermal performance where appropriate. Flexible ductwork will be limited to short
runs (six feet, or less) for final connections at diffusers and grilles. Diffusers and grilles, where
used, will be selected with consideration for required space NC levels as directed by the
acoustical consultant.

Air intakes will include emergency shutdown, evacuation procedures and will be protected with
fencing.

DISTRIBUTION BY SPACE TYPE

Lobbies, loading docks, mailrooms and areas susceptible to attack with
chemical/biological/radiological agents will have isolated distribution zones from other building
areas.

Meeting Rooms - Each will be provided with a variable air volume (VAV) terminal, which will
be controlled to maintain a CO2 level setpoint 700 PPM above the outdoor condition. The VAV
terminal boxes will include hydronic reheat coils to help maintain the space temperature
setpoint. Supplemental heating and cooling will be provided by four pipe fan coils or other
radiant technology with local zone control valve and thermostat.

For rooms with operable windows, sensors will monitor when outdoor conditions are optimal,
and the BMS/HVAC system will shut down for appropriate areas. No operable windows will be
on the 15t floors.

Offices - Each group of offices will be provided with a constant volume (CV) air terminal, which
will be controlled to maintain a specified airflow at all times. The CV terminal boxes will
include hydronic reheat coils to help maintain the space temperature setpoint. Supplemental
heating and cooling will be provided by four pipe fan coils or other radiant technology with
local zone control valve and thermostat. Zoning controls will be provided for every perimeter
office.

Toilet rooms, Janitor’s closets, and other areas requiring 100% exhaust — These spaces will be
provided with constant volume exhaust air dampers. The system will be sized to provide 10
air changes per hour in the toilet rooms and janitor’s closets and will be balanced to maintain
a slight negative pressure in these spaces relative to the rest of the building for odor control.
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HVAC - CHILLED WATER & HEATING WATER SYSTEM

Central Utility Plant & ASHP

Dedicated Outside Air Source Heat Pump
Air Supply
Rooftop PV —1 —

Internal Ceiling Fans Solar Shading or Electrochromic Glass

Hydronic Distribution Connection to the Qutdoors

External Operable Windows

Separate Vision + Daylight Glazing

‘L/ } Heat Sharing Window Wall
(Better Than Code U-Values)

Connection to Campus Hot Water
Connection to Campus Chilled Water

Figure 4: Option 2 - Central Utility Plant & ASHP

The building’s chilled water and heating water loop will be served by air source heat pumps
(ASHP).

Multiple heat pumps shall be provided for partial redundancy and to allow for maintenance of
the system. These units will share a common header but will have the ability to be isolated
while the remaining equipment continues to operate.

The heat pumps will be modular type with the capability to transfer energy between the
cooling and heating system when both are required.

The ASHP sized to optimize annual energy performance which will likely be around 60-90% of
the peak load. The rest of the heating and cooling loads will be accommodated by connections
to the central heating and cooling plant on the capitol campus.

HEAT GENERATION

The primary heating hot water source for the building will be from the air source heat pump.
The heat pumps will first transfer energy from the chilled water loop to the heating water loop
whenever possible.

Campus steam will be available onsite and will pass through a heat exchanger to generate hot
water in the building. The steam will only be used for peak conditions with the majority of
annual operating hours being met by the air source heat pump.

Low temperature heating water will be distributed throughout the building using three end-
suction pumps (N+1 redundancy) and controlled by VFD’s. The heating water loop will be set
up as a primary water flow arrangement with the pumps controlled to maintain minimum flow
through the modular heat pump sections and a by-pass valve controlled to maintain a specific
pressure setpoint in the heating hot water loop.
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The system will be designed for low temperature heating with a supply temperature of 110°F
and a return of 90°F.

Distribution piping for heating and chilled water will be either schedule 40 black steel, Type L
copper or PEXa (bid option to achieve best pricing). Hydronic pipe insulation will be fiberglass
with vapor barrier jacket. PVC jacketing will be provided where pipe insulation is subject to
damage or the elements.

Steam will be utilized from the Campus Distribution system as the secondary heat source for
this building. The steam and condensate pipes will connect to the mains in the service tunnel
adjacent to the site. The steam heat exchangers and pumps will be sized to serve the entire
heating loads for the building. Steam heat exchangers will be located in the building.

The steam connection, condensate pump and condensate return pipe will be provided
including condensate return piping routed to the campus return. Drip legs and steam traps to
be provided at intervals dictated by the final steam routing strategy.

The project will be designed to accommodate a future heat exchanger for campus hot water
(which is planned to replace the steam). The planned system is an onsite natural gas boiler
that would operate around an 85% efficiency (per the 6/29/2017 District Energy Renewal
Project). Utilizing a central plant with heat pump technology would greatly improve the
campus efficiency and help the project achieve net zero energy.

BUILDING COOLING

Chilled water will be provided by the air source heat pump and will be circulated to the cooling
coils (42 degrees F supply / 54 degrees F return) in building air handling equipment and other
terminal devices via three (N+1 redundancy) end-suction chilled water pumps. Peak
conditions will be met with the campus chilled water loop which will be available on site.

Separate distribution loops will also be provided, and controlled to deliver higher supply water
temperature, to serve the radiant cooling systems (i.e. chilled sails) throughout the building.
Each non-condensing chilled water loop will have an in-line zone pump (ZP) with 4
open/closed valves and a three-way mixing valve.

The Campus Chilled Water (CCW) system is not available at all times of the year since the
chillers are de-activated in the winter and portions of the shoulder seasons and the plant only
circulates water through the system. The campus chiller plant is operational (April through
October) but it is not operational from November through March. Localized cooling for IT
closets or other annual high load spaces will be provided with split systems.

Outside air is provided to the inlet of the Fan Coil unit from the DOAS air handling unit on the
roof via terminal units. The fan coil units will be provided with condensate drainage off the
cooling coil and routed to the nearest sink tailpiece or indirect drain. Demand control
Ventilation (DCV) will be provided for all high occupancy spaces such as class- rooms, medium
and large conference rooms, or other gathering spaces.

HYDRONIC ZONE DELIVERY

The decisions on hydronic zone delivery should be made during the future design process.
There are many options on how to meet loads in spaces with hydronic heating and cooling
including radiant floors, active chilled beams, fan coil units, passive chilled beams, radiant
panels, radiators and more. This choice will heed to be made based on the project budget and
design strategies that are implemented.
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MECHANICAL PENTHOUSE

The building should include pricing for a rooftop penthouse to protect equipment from
weathering and allow for easier maintenance access. The penthouse would be similar to other
buildings on campus with weather enclosures for rooftop mechanical equipment. An alternate
could include mechanical screening and equipment rated for the outdoors.

HVAC INSTRUMENTATION AND CONTROLS

A direct digital control (DDC) system (JCI Metasys) is planned for the mechanical systems in
this building. The system will be based on the architecture and capabilities associated with the
allowed control systems on the Capitol Campus. The system will utilize electric actuators
throughout, thus eliminating the need for a control air compressor and distribution system.
Standard control algorithms will be used to a large extent but will be supplemented with
custom programming. Advanced control strategies are anticipated including unoccupied
during occupied hours set-back, CO2 monitoring and ventilation air reset, supply water
temperature reset, variable flow reset, etc. The system will connect to occupancy sensors,
where provided for lighting control, for use in determining occupancy-based system resets.

Provide emergency shutoff and exhaust systems for the air handling units. Emergency
protocols will be able to shut all building dampers from the BMS.

System controls will be protected from unauthorized access.
TESTING, ADJUSTING AND BALANCING

Full dry-side and wet-side testing, adjusting, and balancing will be provided for this project in
accordance with NEBB Standards and Procedures.

OTHER SPECIAL HVAC SYSTEMS AND EQUIPMENT

Seismic bracing and anchorage will be required for the mechanical systems (equipment,
piping, ductwork) in compliance with current Code (non-critical facility designation).

Additional energy efficiency will be achieved through an enhanced envelope. Additional
insulation, glazing performance, and infiltration will be utilized to reduce energy load on the
building. An emphasis will be placed on reducing infiltration and infiltration will be tested on
site.
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3.0 Plumbing Systems

3.1

Design Criteria
PLUMBING FIXTURES

Commercial grade fixtures will be provided where indicated on the architectural drawings.
Refer to table below for representative flow rates for each type of fixture.

Low flow, water-conserving devices, faucets, flush valves and fixtures shall be implemented to
meet the project’s LEED and sustainability goals for water use reduction.

— Water closets shall be wall mounted vitreous china with sensor operated low-flow flush
valves (1.28 gpf).

— Urinals shall be wall mounted vitreous china, sensor operated pint flush valves (0.125
gpf).

— Wall mounted lavatories and counter mounted lavatories shall be vitreous china with 0.35
gpm sensor operated faucets. Lavatory traps and supplies shall be insulated per
accessibility requirements.

— Sinks shall be stainless steel, with single lever faucets of cast brass construction. Janitor’s
sinks will be floor-mounted terrazzo with wall faucet and lever handles. Handicapped
accessibility will be provided for throughout in accordance with the requirements of the
Americans with Disabilities Act.

— Showers shall be low flow (1.25 gpm).
DOMESTIC WATER DISTRIBUTION

Plumbing systems selections are based on reliable and efficient operation and with emphasis
on sustainability. Domestic water piping shall be Type L copper with full port ball valves for
control and isolation. Storm, vent, and sanitary waste piping shall be cast iron no-hub
providing quiet and long service life.

Reverse Pressure Backflow Assemblies shall be provided for the system. A new cold water
supply shall be sized for the anticipated peak demand of the new facility. The main entry point
for water service will be in a mechanical room. A distribution header will be established there
with zone isolation valves and a main building valve.

A steam to water semi-instantaneous heater sized for 100% of total hot water demand will be
provided to produce hot water at 130°F with an initial operating set point of 120°F.

Hot water will be maintained via a circulation pump and distribution loop. A recirculating
domestic hot water loop and hot water circulation pump will be provided. The water will be
distributed at 120°F to the fixtures. A thermal expansion tank will be provided to minimize
pressure buildup when the system is not being used.

If connections to water occur outside of facility, appropriate security measures are required.
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PIPE INSULATION

All hot water and hot water recirculation piping shall be insulated per the Washington State
Energy Code. Insulate all water piping in unheated spaces to code minimum and heat tape
where subject to freezing temperatures. All pipe insulation shall be continuous through piping
supports with no thermal bridging at supporting locations. Hot and cold water piping shall not
touch.

SANITARY WASTE

A gravity sanitary drainage system will be provided to serve all plumbing fixtures and
equipment.

Materials:

— Drain, Waste, Vent Piping (above grade): Cast Iron
— Waste Piping (below grade): PVC, ABS, or Cast Iron

RAIN WATER DRAINAGE

Gravity primary and overflow storm drainage shall be primarily via interior rain leaders, routed
down through the building, connecting to site collection piping just outside the building
footprint on the perimeter of the building. Overflow drains will terminate at grade level on
splash blocks. Below grade areas shall be protected with dewatering systems at the foundation
perimeter (if required). Dewatering systems shall be piped to duplex gray water pumps
located in the basement areas which shall be discharged to the site storm drainage system.

Materials:
— Storm Drain Piping (above grade): Cast Iron
— Storm Drain Piping (below grade): PVC, ABS, Cast Iron

RAINWATER CAPTURE & REUSE (ADD ALTERNATE)

Rainwater from the roof of the buildings shall be collected, filtered through vortex filters and
directed to cisterns. Captured rainwater shall be used for irrigation and for toilet flushing. The
mechanical space for the rainwater systems include a pumping and pressurization system.
These shall include a multi-stage pump, pressure tank, controls, automatic backwash filter,
carbon filter, dye injection and make-up water with RPBP backflow prevention.

ZONE VALVES

Each plumbing system serving project spaces will be isolated by zone valves, to facilitate
service and maintenance.

Seismic bracing and anchorage will be required for the plumbing systems (equipment, piping)
in compliance with current Code (non-critical facility designation).
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FIRE PROTECTION SYSTEMS
Sprinklers

Full coverage using a wet-type fire sprinkler system is anticipated for the interior areas of this
building. Minor exterior overhangs at covered entry / egress ways will be provided coverage
through the use of dry legs off of the wet system. The Fire department connection will be
located outside the building collapse zone. The riser will be located in a mechanical room.
Most areas will receive standard coverage, quick-response sprinkler heads.

Standpipes

With the currently planned floor-to-floor heights, standpipes are required in exit stairwells.
Fire Protection Specialties

Not Applicable.

Plumbing Security

Secure handles, control mechanisms and service connections at on-site publicly accessible
locations with locks or other anti-tamper devices.

13
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4.0 Electrical

4.1

Electrical Service and Distribution
ELECTRICAL SYSTEMS

The following outlines the electrical systems for the new Newhouse and Pritchard buildings.
Based on the architectural options and footprints, the buildings will have similar electrical
infrastructure, any deviations will be noted below, but it should be generally assumed that the
buildings will have similar infrastructure.

DESIGN CRITERIA
Load Densities - Lighting and Power Systems

The following load allowances will be provided for the project:

Table 1: Lighting and Power Load Densities

Area Lighting Systems (VA/SF) Power Systems (VA/SF)
Offices 0.7 7-10
Circulation/Transition 0.5-0.6 1.0

Lobby 1.0 1.5

Service Areas 0.5 0.5

Stairs 0.5 0.5

Restrooms 0.7 1.0

Storage 0.7 0.5

Surface Parking 0.25 0
Mechanical/Electrical Areas 0.5 0.5

NEW BUILDING SERVICES

The buildings will be served from the campus medium voltage loop operating at 12.47 kV.
Each new building will require one medium voltage transformer to derive the 480/277V power
required for serving building loads. The transformers will either be dry type unit substation
style or pad-mount oil-filled units.

During initial construction it is assumed that no electrical infrastructure redundancy will be
provided or required. The buildings or sites will be equipped with an incoming three-position
MV source transfer Vista switch, to accommodate future planned infrastructure projects to
each building. The MV switch will provide a single 12.47kV protected feed to each new
building transformer.

The service size estimate for the new Pritchard building is approximately 1500 kVA, which will
require one 1500 kVA medium voltage step down transformer. The switchgear will provide a
single 12.47kV feed to the new building transformer with future provisions for providing MV
circuit redundancy or connection to a co-generation loop.
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The service size estimate for the new Newhouse building is approximately 1500 kVA, which
will require one 1500 kVA medium voltage step down transformers. The switchgear will
provide a single 12.47kV feed to the new building transformer with future provisions for
providing MV circuit redundancy or connection to a co-generation loop.

Table 2: Program Options (Based upon the largest SF for each Architectural option)

Program Option Building Area (GSF) Service Size Estimate (kVA)
Pritchard 65,000 1,500

Newhouse 56,000 1,500
Distribution

The main service to each building will be approximately a 2000A service and the main service
voltage of 480Y/277V will be used to feed lighting and mechanical loads. A secondary voltage
of 208Y/120V will be derived using energy efficient dry type transformers providing a level of
isolation from other loads and deriving a new grounded neutral point.

Power distribution throughout the building will be accomplished with conduit and wire feeders
to satellite electrical rooms at 480/277V. Satellite electrical rooms will contain step down
transformers and 208V branch panels to serve the receptacle load in the adjacent area. On
each floor, the 480/277V panelboard will provide power for local HVAC units and lighting
loads.

Washington State Energy Code requires metering of individual energy sources and end-use
metering of process loads, including HVAC and water heating. Power metering may also be
performed at either a panel level or branch circuit level, depending on owner preference to
meet LEED energy goals. The goal of such granular metering will be to understand user- or
space-specific power usage in order to isolate and reduce any “vampire” loads.

Emergency Power

Emergency, Legally Required Standby, and Optional Standby power will be provided by a
275kVA diesel engine-generator set for each building. Separate transfer switches will be
provided for emergency, legally required, and optional standby loads. Onsite fuel storage and
fuel delivery system with fuel polisher will provide for 96-hour power source operation.
Emergency loads will be those designated as life safety meeting the criteria of NEC 700.
Legally Required Standby loads will be designated as required by NEC 701, and may include
elevators, stairwell pressurization, and other selected loads. Optional Standby loads will
include IT loads (MDF, IDFs, and provider MPOE), cooling for IT loads, security equipment, and
other loads as directed by the owner.

The generator backed up emergency distribution switchboard shall be provided with an
additional back feed breaker with camlock connections, and a temporary generator connection
cabinet for connection of a temporary emergency power source per NEC 700.3(F).

Branch Circuit Wiring

Branch circuit wiring will be copper conductors in EMT raceway. Branch circuit neutrals will be
oversized on shared circuits with high harmonic loads. Ground fault circuit interrupter
receptacles will be provided in toilet rooms, at sinks, roof, outdoor and wet locations.

15



November 13, 2020

Equipment Connections

Electrical power connections will be made to all mechanical and plumbing equipment, to
include providing all electrically associated devices such as disconnect switches, contactors,
magnetic or manual starters, lock-out switches, etc., not furnished under Division 23. VFD’s
will be furnished under Division 23 and installed under Division 26.

Electrical power connections will be made to support miscellaneous equipment. Connections
include disconnect safety switches and wiring to support interlocks to remote devices.

Renewable Power System

The project has a goal to achieve net zero energy. In order to achieve this on-site power
generation is needed with photovoltaic (PV) panels. Most scenarios will require off site solar PV
arrays in addition to rooftop PV. Refer to Section 1.3 above for details in regards to
sustainability goals and the related PV capacity.

The current medium voltage campus loop only has 160 kW of remaining PV capacity that the
utility (PSE) will allow to be fed back onto the loop without requiring protective relays and
utility approval. The PV options are listed below which include SEL relays to curtail excess PV
production and prevent backfeed beyond the allowable utility limit.

PV Base Bid: No PV installed on the building, infrastructure and pathways only for future
rooftop arrays on Newhouse and Pritchard PV arrays.

PV Add Alt 1: Rooftop arrays on both buildings Alternate accepted

— Pritchard array: 80 kW rooftop PV array.
— Newhouse array: 80 kW rooftop PV array

Note if the campus generation capacity is reached (currently 160 kw remaining capacity)
before construction starts or future capacity generation on campus is desired. SEL relays or
equivalent infrastructure will be required to limit or control the amount of PV generation being
fed back onto the grid.

Electric Vehicle Charging

Electric vehicle (EV) charging stations will be provided near the first row of parking of the new
Newhouse and Pritchard buildings. Sixteen total EV charging stations shall be provided, and
infrastructure only shall be installed to provide flexibility for sixteen additional EV charging
stations in the future. Distribution and infrastructure shall be split equally, (8 installed, 8
infrastructure only) from Pritchard, and (8 installed, 8 infrastructure only) from Newhouse.
Installed EV charging stations shall be level 2 chargers with data connections. The
infrastructure for future EV charging stations shall be adequately sized to accommodate the
future installation of either level 2 chargers or DC quick chargers.

Power Quality

Quality of power supply is affected by noise sources within a facility as well as outside (utility
transferred). The power distribution systems are not currently programmed to include
centralized power conditioning regulation to address utility voltage sags, dips, and surges.
Rather, local power conditioning equipment (e.g. UPS) will be provided where requested by
the owner for protection of sensitive equipment.
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4.2

Grounding

Two grounding criteria will be addressed: safety and performance. A safe grounded power
system will be provided in compliance with the National Electrical Code. This ground system
consists of the building service ground (multiple ground rods, ufer ground, and bonding to the
water service and structural steel) and ground bus bars placed throughout building electrical
rooms. The safe grounding system will be extended throughout all electrical systems in the
facilities. All metallic systems will be grounded to the building grounding system.

Performance grounding includes a system of grounding conductors and busses to be used for
IDF/MDF rooms and Data Center (if applicable). Separate isolated ground conductors will be

provided for branch circuits with sensitive loads. The performance ground system will tie into
the code-required safety grounding system at the main distribution panel ground bus in each
building.

Surge Protection

Surge Protective Devices (SPDs) will be provided at the service entrances and at Emergency
panelboards per the National Electrical Code.

Lighting

The lighting design for the project will lend form and beauty to the architecture with careful
integration of lighting elements in the space. With an integrative design, the approach focuses
on a high standard on sustainability, human comfort, controllability, safety, security,
adaptability, and flexibility. Supporting the variety of users and functions such as amenities
and offices, the design will give a smooth and coherent transition of light from day into the
evenings and enable the occupants to experience the aesthetics of the architectural space. The
space will include lighting controls to reduce energy usage and interface with daylight
whenever possible with a strong focus to achieve the sustainability goals of USGBC'’s LEED v4
Silver rating.

BACK OF HOUSE LIGHTING DESIGN CRITERIA

Table 3: Lighting Design Criteria

Area Source Light Level Ambient Light Level Emergency
(avg FC) (avg FC¥*)
Offices/Open Office Area LED 30-40 1.0
BOH Circulation/Transition LED 15 - 25 1.0
Surface Parking LED 5-10 0
Loading Dock LED 10 - 20 1.0
Restrooms LED 30 - 40 1.0
Storage LED 15 -25 NA
Mech/Elec Areas LED 35-45 1.0

(* Emergency Lighting: Emergency lighting system and panel capacity will be designed based on 0.25
VA/SF of gross space)
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4.3

LIGHT SOURCES

The luminaires will employ LED light sources in all project areas, including back of house
spaces. Incandescent, fluorescent, and metal halide sources will not be used on this project
unless specifically required by a program requirement. All LED lighting used on this project will
conform to all applicable codes and standards, including energy codes and performance
standards.

All light sources used will feature a minimum color-rendering index of 80 CRI. Color
temperature (CCT) will be standardized to 3000K or 3500K nominal, pending selection of
interior finishes and review with the design team.

Where possible, LED chip suppliers will be standardized to ensure that a minimal number of
manufacturers are used on the project. LEDs manufactured by Philips, Osram Sylvania,
General Electric, Xicato, Bridgelux, Nichia, Cree, are considered acceptable.

LEDs will have minimum CRI of 80 and will maintain color consistency within three MacAdam
Ellipses over the rated life of the lamp. LED luminaires will conform to IES LM-80-08 and
LM-79-08 test procedures for chromaticity, lumen output and lamp life. All LED luminaires
(including LED arrays, drivers, housings, lenses, transformers and accompanying components)
will carry a minimum 5-year, non-pro-rated, full replacement warranty.

LIGHTING CONTROLS

All lighting controls will meet the requirements of the 2018 Washington State Energy Code,
section C405. A networked, wireless lighting control system is recommended for energy
efficiency, ease of use, and low first cost. Control of lighting will be provided by the following
methods for the respective tasks/areas:

Table 4: Lighting control Methods by Area

Task/Area Control Method

Building Exterior Time Clock & Photocell

Site Time Clock & Photocell

Corridor Corridor Occupancy Sensor or Time Clock
Offices Vacancy Sensor (with manual override)
M/E/IT Spaces Toggle switch for on/off control only
Restrooms Occupancy Sensor (with manual override)
Loading Dock Occupancy Sensor

Surface Parking Time Clock & Photocell

Building Interior — Perimeter Photo Cell - Daylight Dimming

Signal Systems
FIRE ALARM

The Fire Alarm system for each building will consist of a supervised addressable hard-wired
system. It is recommended the riser be Class A, with device/horizontal circuits as Class B. The
main fire alarm panel and equipment will be located at the main electrical room of each
building. The Fire Alarm system will not include or be part of a mass notification system within
the predesign costs and can be discussed in design phase.
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4.4

Table 5: Fire Alarm Device Coverage

Device Coverage

Manual pull stations One pull station, located adjacent to the main fire alarm panel at the FCC

Smoke Detectors Air handlers (>2,000CFM), Elevators lobbies, Elevator machine rooms,
Elevator hoistways, fire smoke dampers.

Fire Sprinkler Tamper and Flow

Annunciation Remote Annunciation at entry(ies).

Building Annunciation Speaker and Strobe annunciation throughout the facility.
System output Relay interface for mechanical system shut down and elevator recall.

Monitoring Central Station Monitoring

Temporary Electrical Utilities

During construction of the new facilities for Pritchard and Newhouse, the occupants will be
relocated to temporary buildings located west of the Temple of Justice. The electrical
connection for each temporary building is estimated to be 600A. Temporary power source to
be coordinated with the utility.
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5.0 Technology

5.1

Structured Cabling
TECHNOLOGY SYSTEMS

The following outlines the technology systems for the new Newhouse and Pritchard buildings.
Based on the architectural options and footprints, the buildings will have similar technology
infrastructure, any deviations will be noted below, but it should be generally assumed that the
buildings will have similar infrastructure.

DESIGN CRITERIA

Technology systems provide flexible flow of information, dynamic content exchange, efficient
end user communications, and maximizes building managers’ oversight and support of
building usage.

TELECOMMUNICATIONS SPACES

Because the new building will require communications services throughout, several telecom
rooms will be programmed for construction throughout the project. As outlined by
communications industry best practices, one telecom room will be provided for every
10,000 SF of usable floor area.

Spaces will be established in the following locations:

— One Main Telecom Room on ground level of Newhouse and basement of Pritchard, which
will also act as the building’s Telecommunications Entrance Facility for Service Providers.

— Additional Telecom Rooms: a minimum of one on each level

— Total quantity of Telecom Rooms will be provided to ensure all areas of the buildings are
within 295 cabling feet or less from a Telecom Room due to distance limitations of
Category cabling.

— Wherever practical, Telecom Rooms on different levels will stack/align vertically.

Exact size and location of Telecom Rooms will be coordinate with the Architect, meeting
industry and/or owner standards.

EQUIPMENT

— Telecom Rooms will be fitted with fire-rated plywood backboards on three walls.

— Third party (wireless carriers, access providers, etc.) equipment will also be installed in
the Main Telecom Room.

— Wire management rings will be utilized to route cabling from different pieces of wall mount
equipment.

— 110-style wall-mounted wiring blocks will be provided for cross-connecting copper cabling.

— 2-post racks, floor enclosures, and wall-mount telecom enclosures will be provided where
required for the installation of copper patch panels and fiber optic distribution units.
Racks/enclosures will have standard 19 inch compliant mounting rails, with vertical and
horizontal cable management systems.
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— Where telecom racks and enclosures are provided, cable runways will be provided above
and around the walls of the Telecom Room to route cabling to/from racks.

— Secured enclosures, will be provided where required for the installation of security
equipment.

OUTSIDE PLANT

Service to the building will be provided via new underground pathways from existing
infrastructure located at the nearby right-of-way. Third party access providers as well as
owner provided systems will be brought to the building using this underground pathway. A
total of three 4 inch conduits will be provided.

PATHWAYS

To provide a flexible and scalable communications system, the design of the pathways which
transport, protect and support the cables must be designed with easy access and growth in
mind. Telecom pathways will be designed and constructed in accordance with the most current
ANSI/TIA standard, including minimum bend radii on telecom conduits.

Dedicated conduit for structured cabling backbone cabling and distributed antenna system
(DAS) cabling will be provided from the Main Telecom Room to each Telecom Room. For
stacked Telecom Rooms, fire-rated sleeves will be provided in the slab between rooms in lieu
of conduits. A 2 inch conduit will be provided from a Telecom Room on the top level to a
weather head on the roof for a DAS antenna and to support future services (SMATV, P-to-P
Microwave, etc.).

In areas with no accessible ceiling and when cabling is routed below-grade, conduits and duct
banks will be used for cable distribution. Conduits will be sized for 40 percent fill, with cable
trays sized for 25 percent fill. In areas with greater accessibility and those which may need
frequent cable changes the preferred method of cabling support will be wire-mesh cable tray.

Where accessible ceilings are available, J-hooks will be provided for supporting and routing
smaller amounts of cables (under 50 total quantity) from the cable tray or Telecom Room to
the work area outlets. Fire-rated sleeves will be provided through any fire-rated walls where
cabling needs to be routed.

BACKBONE CABLING - MAIN TELECOM ROOM TO TELECOM ROOMS

Fiber optic and balanced twisted pair backbone cabling will be provided between the main
telecom rooms to telecom rooms/enclosures. Fiber optic distribution units and 110 punch
down blocks will be provided for cross connecting services between rooms.

HORIZONTAL CABLING

Horizontal cabling will be provided from patch panels in Telecom Rooms, to work are outlets
and other devices throughout the building. Cabling will be installed, terminated, labeled,
tested and administered by the contractor. The cabling plant will consist of the following cable
types:

— Horizontal Data/Voice - Category 6

— Horizontal Data (for WAPs) — Category 6A

— Horizontal CATV - Radio Grade Series 6 Quad Shield Coaxial (RG-6/UQ)

— A minimum number of two cables will be extended to each telecom outlet location.
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5.2

Wireless access points (WAPs) and other active equipment will be owner furnished, owner
installed. Approximate spacing between adjacent WAPs will be in a grid pattern approximately
25-35 feet, unless alternate locations are dictated by the owner.

Where PoE (Power over Ethernet) endpoint devices require power exceeding 60W, CAT6A
cabling will be provided at a minimum, with LP rated cables being used where design
conditions require large bundles of cables servicing high powered PoE devices.

GROUNDING AND BONDING

A telecom grounding and bonding system will be provided for all telecom rooms and spaces
throughout the building.

This system is separate from the electrical grounding system in that an electrical grounding
system is required for safety, but telecom grounding and bonding systems are required to
protect active equipment in the system from disruptions due to either outside interference or
unbalanced voltage potentials to ground. They are integral in that telecom system must be
bonded to the electrical system so that they may function as a single cabling system.

A Primary Bonding Busbar (PBB, formerly TMGB) will be provided in the Main Telecom Room.
The PBB will be connected (bonded) to the electrical system’s main panel board’s (sometimes
referred to as the main switch board, or main distribution board) ground via the
Telecommunications Bonding Conductor (TBC).

Secondary Bonding Busbars (SBB) will be provided in every Telecom Room to provide a
bonding point for all equipment in that room.

Racks, cable trays, conduits, and other telecom system equipment will be bonded to the
PBB/SBB.

Code Required Two-Way Communications Systems

EMERGENCY RESPONDER RADIO COVERAGE (ERRC) DISTRIBUTED ANTENNA SYSTEM
(DAS)

A code-compliant Emergency Responder Radio Coverage Distributed Antenna System will be
provided. A dedicated system will include a Remote Units within the building to
receive/transmit signals from an existing Master Control Unit (MCS) located in the Plaza
Garage. The MCS will then provide fiber-optic cabling to remote units in an IDF on each level.
Remote units are transceivers that convert the signal to coaxial cabling. The coaxial cabling is
attached to amplifiers to extend signal out to small passive antennas distributed throughout
the building. The system will support the current radio frequencies of all Emergency Responder
entities that may respond to the building.

Predictive modeling of RF propagation will be provided by the system installer (contractor) to
verify code-requirements are met. After installation the system installer (contractor) will be
responsible to test the building per NFPA 72 to ensure the above coverage requirements have
been met.
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5.3

5.4

5.5

AREA OF REFUGE/ELEVATOR LOBBY TWO-WAY COMMUNICATIONS SYSTEMS

For code-required Areas of Refuge, a Two-Way Communication System will be provided as a
means of communicating with emergency responders in the event of an alarm condition
and/or fire. The system will consist of a call station in each Area of Refuge (and associated
signage) and a Control Station near the main entry/vestibule.

In-Building Carrier DAS

Wireless service provider (carriers) systems and frequencies will be distributed throughout the
building with a host-neutral distributed antenna system (DAS). The system will be an
expansion of the owner’s existing system.

Pathways and rough-in will be provided, with design of the carrier-neutral DAS system
(including cabling types, transceivers, and antennas) coordinated with the carriers and design-
build partners.

Space will be allocated in the existing DAS head-end room within the Plaza Garage to allow for
additional carrier frequency modules to be installed in the DAS head-end. These modules
connect to carrier provided back-haul equipment which brings the carrier’s signal into the
building. Space must also be allocated for carrier-provided back-haul equipment. This is
typically two full sized enclosures per carrier.

From the DAS head-end a combination of transceivers, amplifiers, cabling and antennas will be
provided to redistribute the carrier signals throughout the building.

It is critical that tight carrier coordination occur early on, and that these
coordination/negotiations should be led by the building owner in conjunction with the design-
build partners.

Carriers must be assured that the capacity of the building occupants warrants the cost of
providing back-haul equipment. It is also critical that carriers can be guaranteed that the
coverage in the building will provide a high quality of service (and as outlined above, does not
impact quality of service outside of the building). For carriers, quality of service is paramount.

Clock System

A hard-wired clock system is not programmed for the buildings. PAE recommends using radio
connected or WiFi analog clocks permitting time setting and ease of relocation.

Temporary Technology Utilities

During construction of the new facilities for Pritchard and Newhouse, the occupants will be
relocated to temporary buildings located west of the Temple of Justice. The Technology
connection for each temporary building is estimated to include fiber optic and balanced twisted
pair backbone cabling. Temporary communications to be coordinated with the utility and
owner.
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6.0 Electronic Security Systems

6.1

Electronic Security systems provided in this project will be an integrated system of video
surveillance, intrusion detection and electronic access control system, and will be an expansion
of the owner’s existing systems.

Video Surveillance

The system is IP-based and utilizes the Owner’s Power-over-Ethernet switches and Local Area
Network to route signals to an existing Genetec video management system and network video
recorder/server located in main telecom room. The General Contractor is to provide a Genetec
Streamvault appropriately sized to meet archival requirements set by DES. Archival
requirements are full camera resolution, 30 frames-per-second, 24-hour recording, and 30 day
retention.

CAMERAS

All cameras will be Pelco IP-based cameras, allowing them to be used with the owner’s
existing Video Management System (VMS) software platform. Cameras will include Pelco 12
MP Optera for 180, 270, and 360 degree cameras will also include Pelco 8MP Sarix IR mini
dome cameras.

COVERAGE

Surveillance Cameras will be placed where necessary to provide the best safety coverage for
the building occupants.

Typical locations include:

— Exterior entry points
— Reception doors to separate public and staff areas

— Building systems rooms (Mechanical Rooms/MDF/IDF/Electrical Rooms/Generator
Rooms/Fire Control Rooms)

— Parking lots (Vehicle Circulation / Pedestrian Access)
INTEGRATION

Camera, cabling, licenses, network video recorders (with additional storage servers), graphical
mapping of camera locations, integration with access control system, and integration with the
existing system will be included in the project under the General Contractor’s scope. The
General Contractor will coordinate with DES Capitol, House and Senate Security & Visitor
Services as DES will perform all system configurations.
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6.3

Intrusion Detection

An Intrusion Detection system will be deployed to provide the ability to monitor the building.
DEVICES AND COVERAGE

Detection devices will be placed throughout the facility. These device locations and types
include, but are not limited to:

— DMP Sentrol 5820A Shatter Pro Glass break sensors in all rooms with exterior wall
glazing/windows

— DMP CDX-DAM Dual Tech Motion sensors in exterior doors/lobby areas/in-building loading
docks and garages.

— Crestron Duress Alarm/Panic Buttons mounted to underside of desks at all public reception
areas and interaction counters, exterior door locations, and exterior window locations on
ground floor.

— Access control door position switches to be integrated into intrusion detection system and
report alarm on forced entry or door prop.

INTEGRATION

Cabling, devices, panels, integration (including graphical mapping of device locations), and
new credentials (cards/fobs) will be included in the project as part of the Contractor’s scope.
The Intrusion Detection system will be integrated into the owner’s existing Genetec system.

Access Control

Electronic Access Control system will be provided based on owner’s existing Genetec system to
control access to the building during off-hours, or between back-of-house and secured spaces
where the public or non-credentialed personnel are not allowed.

DEVICES

A variety of devices are required for an effective electronic access control system. These
include, but are not limited to:

— HID Multiclass RP40 credential readers

— Schlage 679 door position switches

— Bosch DS150i Request to exit sensors

— Request to exit manual push buttons

— Electronic locks (specified by Division 08, Doors and Windows)

— Electronic strikes (specified by Division 08, Doors and Windows)

— Electromagnetic locks (specified by Division 08, Doors and Windows)

— Panic hardware (specified by Division 08, Doors and Windows)

— Power transfer hinges (specified by Division 08, Doors and Windows)

— Automatic door operators and buttons (specified by Division 08, Doors and Windows)

Credential readers will be provided at appropriate and coordinated locations and will be multi-
technology readers capable of 125kHz and 13.56MHz frequencies.
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Each access-controlled door will include a door contact, which reports the position (propped
open, forced, closed etc.) of the door back to the Access Control management system.

Request-to-exit sensors and buttons (or integral to panic hardware) will report an approved
opening of the controlled door. These devices are typically located on the secure side of the
door to allow free egress to the non-secure side of the door.

Automatic door operators will integrate with the system so that the door motor will not
activate without an approved opening credential.

Other components of designated doors work in conjunction with the access control systems
and are included as part of the Division 08 Door Hardware groups.

COVERAGE

Access control devices will be placed where necessary to provide the best safety coverage for
the building occupants.

Typical locations include:

— Exterior entry points
— Reception doors to separate public and staff areas
— Roof access points

— Critical systems rooms (Mechanical Rooms/MDF/IDF/Electrical Rooms/Generator
Rooms/Fire Control Rooms/Roof Access)

— Interior Offices

— Common Conference Rooms

— Conference Rooms with Audio Visual Equipment
— Common Breakout Spaces

— Common Break Rooms

— Parking lot entrances

— Elevators
INTEGRATION

Cabling, devices, panels, integration (including graphical mapping of device locations), and
new credentials (cards/fobs) will be included in the project as part of the Contractor’s scope.
Access control system shall have ability to control elevator movement.

Intercom Entry System

A 2N IP Verso video intercom entry system will be located at entry door(s) and reception
doors to allow two-way communication with security office and other designated locations in
the building. The system will be IP-based and utilize the Owner’s Power-over-Ethernet
switches and Local Area Network. The device at the door/gate will call the 2N Indoor Touch
2.0 master station(s) inside the building. The system will also be integrated with the local
door/gate access control hardware and system, such that a button on the master station can
temporarily unlock the associated door/gate/elevator and grant access to an individual floor.
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6.5 Building Management System (BMS) Integration

The Electronic Security System will allow for integration into the BMS system. Integration to
provide control of window operators notifying window state and providing ability to override

BMS function.

27



November 13, 2020

7.0 O'Brien Tenant Improvement

7.1

Mechanical
DISTRIBUTION BY SPACE TYPE

Meeting Rooms - Each meeting room is provided with a variable air volume (VAV) terminal
with C02 control. The VAV terminal boxes include hydronic reheat coils to maintain the space
temperature setpoint. There is no supplemental heating/cooling outside of the terminal unit.
The existing Terminal units are to remain. Diffusers and branch ductwork are to be demolished
and adjusted as needed to adhere to the new floor plan. New diffusers will be provided for all
spaces.

Offices - Each perimeter office is provided with a dedicated variable air volume (VAV) terminal
unit, which is controlled to maintain the space temperature. The VAV terminal boxes include
hydronic reheat coils to maintain the space temperature setpoint. Interior offices are served
by the same VAV system except some VAV boxes serve up to two internal offices. The existing
Terminal units are to remain. Diffusers and branch ductwork are to be demolished and
adjusted as needed to adhere to the new floor plan. New diffusers will be provided for all
spaces.

Toilet rooms, Janitor’s closets, and other areas requiring 100% exhaust — These spaces are
provided with constant volume exhaust air dampers. The system will be balanced to maintain
a slight negative pressure in these spaces relative to the rest of the building for odor control.
Based on proposed alternations, there are no anticipated adjustments needed for these
spaces.

HEAT GENERATION

The primary heat generation for O'Brien is through the central plant steam system and local
shell and tube heat exchangers. The existing heating system consists of steam piping, steam
heat exchangers, steam PRV, condensate piping, and condensate pumps. Based on proposed
alterations, there are no anticipated adjustments needed for the central plant. Heating water
piping may be needed to be demolished and replaced with new pending if the existing VAV's
with reheat are to be relocated.

BUILDING COOLING

The primary source of cooling for O'Brien is through the central plant’s cooling water system.
Existing chilled water pumps distribute cooling water to AHU’s on the roof and various other
pieces of equipment. Existing split systems serve spaces that require 24/7 cooling such as
electrical, IDF, and MDF rooms. The existing Terminal units are to remain. Based on proposed
alterations, there are no anticipated adjustments needed for the central plant.
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7.2

7.3

HVAC INSTRUMENTATION AND CONTROLS

The existing direct digital control (DDC) system (JCI Metasys) will be used for the mechanical
systems in this building. The system will be based on the architecture and capabilities
associated with the allowed control systems on the Capitol Campus. The system will utilize
electric actuators throughout, thus eliminating the need for a control air compressor and
distribution system. Standard control algorithms will be used to a large extent but will be
supplemented with custom programming. Advanced control strategies are anticipated
including unoccupied during occupied hours set-back, CO2 monitoring and ventilation air
reset, supply water temperature reset, variable flow reset, etc. The system will connect to
occupancy sensors, where provided for lighting control, for use in determining occupancy-
based system resets.

Revisions to the floor layouts will require demolition and replacement of temperature sensors.
TESTING, ADJUSTING AND BALANCING

Full dry-side and wet-side testing, adjusting, and balancing will be provided for this project in
accordance with NEBB Standards and Procedures.

OTHER SPECIAL HVAC SYSTEMS AND EQUIPMENT

Seismic bracing and anchorage will be required for the mechanical systems (equipment,
piping, ductwork) in compliance with current Code (non-critical facility designation).

Electrical

The partial alteration of the third and fourth floors of the O’Brien building will include ~17,940
square feet of renovation to right-size member and staff assistant offices. The cores and
caucus offices will remain untouched.

BRANCH CIRCUIT WIRING/WIRING DEVICES

Within the member offices and legislative assistant work areas affected by the tenant
improvement, all receptacles shall be demolished back to their source. New branch circuits
and wiring devices shall be provided within the reconfigured office spaces.

LIGHTING/LIGHTING CONTROLS

Within the area of work, all lighting and lighting control devices shall be demolished back to
their source. New LED luminaires and lighting control devices shall be provided within the
reconfigured office spaces and circulation spaces.

Technology

The partial alteration of the third and fourth floors of the O’Brien building will include ~17,940
square feet of renovation to right size member and staff assistant offices. The cores and
caucus offices will remain untouched.
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7.4

TECHNOLOGY SYSTEMS

Within the member offices and legislative assistant work areas affected by the tenant
improvement, all data outlets, communication devices, and cabling shall be demolished back
to their serving IDF Room. New cabling, devices, and outlets shall be provided within the
reconfigured office spaces. All backbone cabling will remain untouched. All equipment within
IDF Rooms will remain untouched.

Electronic Security Systems

The partial alteration of the third and fourth floors of the O’Brien building will include ~17,940
square feet of renovation to right size member and staff assistant offices. The cores and
caucus offices will remain untouched.

ELECTRONIC SECURITY SYSTEMS

Within the member offices and legislative assistant work areas affected by the tenant
improvement, all security devices and cabling shall be demolished back to their serving
security panel or IDF Room. New cabling and outlets shall be provided within the reconfigured
office spaces.
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1 -INTRODUCTION

The Newhouse and Pritchard Buildings at the State of Washington Legislative Campus is beyond its
economical life. A phased Pre-Design Study is currently underway and being led by Mithun to explore
program needs as well as construction options to renovate the existing buildings or alternatively construct a
new facility onsite. The objective of the active study is to provide the legislature with the information required
to establish the final scope and budget for the future construction project.

Shocks and stresses attributed to security threats and affecting life-safety or business continuity objectives
are a key concern for facilities of this scale and population. Hinman Consulting Engineering (Hinman) was
enlisted to support development of a high-level program of security requirements for the Newhouse
Replacement project as part of broader criteria development efforts to inform forthcoming design and
construction stages.

The body of the report that follows provides an overview of the technical approach and a summary of key
results. The presented baseline for development of specific security solutions pursues risk reduction where
needed using one or a combination of the following schemes:

e Program Modifications — space layout solutions to separate critical functional and physical assets
from high-risk spaces, as well as design solutions that enhance the overall redundancy of critical
building systems/infrastructure that support emergency response and operational continuity post-
threat event.

e Operational Security — solutions that integrate zones of access control to alter the vulnerability of
high-risk spaces for credible threat events.

e Global Enhancements — implementation of system redundancy and other solutions that are
independent of threat intensity to enhance the ability to absorb localized damage without precipitating
broader building “failure”.

e Local Hardening - integrate robust construction of structural and non-structural building
components on an element-by-element basis to mitigate excessive damage for specific threat
scenarios.

These strategies are applied at site and building levels to cultivate an overall program consisting of layered
protection. The underlying process looks to first leverage the protective attributes that are inherent to the un-
enhanced site and building and, subsequently, develop incremental improvements that best address risk
tolerance and balance threat mitigation with other project goals. This provides the context to identify critical
physical and function loss scenarios around which unobtrusive and cost-effective strategies that boost the
facility’s overall resilience within an everchanging threat environment can be developed.
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2 - GLOSSARY OF ACRONYMS

TERM DEFINITION

ACI American Concrete Institute

AHJ Authority Having Jurisdiction

AHU Air Handling Unit

ASCE American Society of Civil Engineers

CCTV Closed Circuit Television

CMU Concrete Masonry Unit

CPTED Crime Prevention Through Environmental Design

CSVS Capitol Security & Visitor Services

DBT Design Basis Threat

DES Department of Enterprise Services

FSL Facility Security Level

HVAC Heating, Ventilation and Air Conditioning

IBC International Building Code

IDS Intrusion Detection System

IES llluminating Engineering Society

ISC Interagency Security Committee

LCM Legislative Campus Modernization

LOP Level of Protection

MERV Minimum Efficiency Reporting Value

0SB Oriented Strand Board

PA Public Address

RMP Risk Management Process

SIP Shelter In Place

SMRF Special Moment-Resisting Frame

UPS Uninterrupted Power Supply

VSS Video Surveillance System

WSP Washington State Patrol
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3 - RISK ASSESSMENT METHODOLOGY

Consistent with feedback received from security and project stakeholders, level of risk was determined
consistent with guidance provided in the following Interagency Security Committee (ISC) standards:

e “The Risk Management Process (RMP) for Federal Facilities” (2016)
e “RMP Appendix A: The Design-Basis Threat (U)” (2019)
e “RMP Appendix B: Countermeasures” (2019)

These documents frame assessment of risk and definition of baseline threat mitigation objectives for owned
or leased facilities with federal government tenants. Although state governments are not required to adhere
to this physical security standard, the overarching risk management framework can readily be extended to
non-federal government buildings within a campus or other urban setting.

This Interagency Security Committee (ISC) document provides a process to assign a facility-specific risk
designation and identify associated baseline protection requirements. Appendices and supplemental
interpretation documents provide detailed guidance to investigate critical vulnerabilities and develop security
countermeasures to mitigate anticipated threats.

The determination of baseline risk and assignment of “Facility Security Level” designation considers the
following equally weighted facility factors: Mission Criticality, Symbolism, Facility Population/Occupancy,
Facility Size, and Threat to Tenant Agency (limited available historical data).

e Mission Criticality — quantifies the value of the facility to the State Government. The point score
given to a facility is dependent on the criticality of the missions carried out by Federal Agency tenants
based on a range from ‘very high’ value to ‘low’ value to the State Government. For example, facilities
that house government officials or currency that is critical to economic stability are of very high value
to the State Government, while local level administrative facilities are considered to be of low value.

e Symbolism - accounts for the attractiveness of the facility as a target and the consequences of a
compromising event. The point score for this factor is determined by assessing the external
appearances of a facility or the recognizability of the internal operations of a facility that indicate it as
associated with the State Government. The symbolic consequences of an undesirable event are
based on negative psychological effects of a prominent State facility being compromised. An attack
on symbolic facilities could result in a loss of confidence in the State Government domestically or
internationally.

e Facility Population — addresses the appeal of targeting large populations. Many aggressors have
acknowledged infliction of mass casualties as a goal of their attack. The opportunity for mass
casualties resulting from an undesirable event is, therefore, and important factor when considering
facility protection levels. The facility population factor is based on the peak total number of personnel
in the facility; this includes employees, onsite contract employees, and visitors. The peak total
population should not include transient shifts in population (i.e. the occasional conference) as these
atypical events should be addressed by contingency security measures.

e Facility Size - is based on the square footage of the facility. This factor is not dependent on the
facility population, though they are usually proportional. For an aggressor, attacks on larger, more
recognizable facilities result in more substantial media coverage. The consequence of an
undesirable event on a larger facility is higher repair or replacement costs of the facility.
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e Threat to Tenant Agency — considers the — (1) nature of the tenant’s interactions with the public,
(2) nature of the tenant’s mission at the facility, (3) history of credible threats to the tenant at the
facility or any of the other tenants in a shared facility, and (4) crime statistics for the region around
the facility. The latter parameter (crime statistics) scales reporting based on the local population,
with areas of lesser population evaluating crime statistics across a broader local area.

In addition to these factors, "Intangible Factors" may be considered based on stakeholder input to account
for project-specific conditions. This ultimately provides a risk-based context to develop and implement threat-
specific (prescriptive and/or performance-based) countermeasures. These intangible factors are not to be
used for the purpose of simply reducing the baseline and necessary security criteria (determined from the
preliminary FSL), but rather to customize the necessary security criteria to address facility specific concerns.
Risk acceptance may be necessary if a facility cannot meet the baseline level of protection.

Working within this construct, physical and functional factors affecting the target attractiveness and “value”
of each facility can be identified. The latter parameter (“value”) speaks to the perceived consequence of
physical/function damage to the asset/facility. The former (target attractiveness) informs the class of
aggressor expected to mount an attack and preferred modality to cultivate a register of credible threat
scenarios. Where the attacker or modality are more sophisticated, so too are the mitigation strategies. The
results of this effort enabled assignment of facility-specific risk designations, ranging from 1 (very low) to 5
(very high). This, subsequently, informed the determination of a baseline protection level and identification
of paired minimum physical security measures to mitigate specific threat scenarios.

4 - BASELINE LEVEL OF RISK

Washington State Capitol Security & Visitor Services (CSVS) representatives coordinated at the direction of
the Legislature, a campus-level vulnerability assessment, which was completed by an independent firm.
Utilizing the DHS ISC risk management process, the vulnerability assessment determined the existing facility
as a Level 3. With the vulnerability assessment completed, CSVS has operationalized the risk management
process and determined lower and upper bound risk designations of Level 3 and Level 4, respectively, based
on the intangible adjustments given proximity to the Legislative Building, elected officials and operations of
the Legislature.

Table 1 summarizes the results of a parallel risk determination that was completed by Hinman using the ISC
framework and available information for the Newhouse and Pritchard Buildings. It is, ultimately,
recommended that the LCM project considers a Level 3 risk designation for both the Newhouse and Pritchard
Buildings. This recommendation is consistent with feedback received during security workshops (06/16/2020
and 07/09/2020). This baseline accounts for the value of physical and functional program associated with
office buildings that house elected government officials but considers these buildings to be of secondary
importance relative to the Capitol Building.
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Table 1 — Summary of Facility Risk Determination
Facility Factor Lower Bound Upper Bound
Mission Criticality Medium (2) High (3)
Symbolism Medium (2) High (3)
Facility Population Low (1) Medium (2)
Facility Size Medium (2) Medium (2)
Threat to Tenant Agencies Medium (2) High (3)
Preliminary Facility Risk Level (risk score) Level 2 (9) Level 3 (13)
Intangible Adjustment ! -
Final Facility Risk Level Level 2 Level 3
Baseline Level of Protection Low Medium

1- After evaluating intangible factors, the Risk Level may be raised or lowered one level at the discretion of the
deciding authority. The intangible factors and the decision to raise or lower the Risk Level should be properly
documented.

9 - BASELINE LEVEL OF PROTECTION

Building from the level of risk determination, the ISC framework defines a process through which
implementation of specific threat countermeasures are progressed. An initial stage consists of identifying
threat-specific risks and confirming that the baseline Level of Protection (LOP) sufficiently mitigates those
risks. Figure 1 provides an illustrative example wherein the risks for certain threat tactics fall above or below
the baseline protection threshold. Where threat-specific risk does not align with the baseline LOP,
customized protection objectives may be required to appropriately capture unmitigated or unnecessarily
mitigated risk. For the purposes of this assessment, threat-specific risk is assumed to be fully addressed by
and perfectly aligned with the baseline LOP.

A secondary decision point in the evaluation process evaluates if the LOP achieved by the existing facility
(or new facility without integrated protection elements) is sufficient (see Figure 2). Where the existing (or
unenhanced) condition is determined to provide insufficient reconciliation of identified physical/functional
vulnerabilities, further evaluations are needed to understand the extent to which established protection
objectives are achievable and the appropriate course of decision-making if achievement of protection
objectives is not feasible.

Consistent with the Level 3 risk designation, a baseline “Medium” level of protection objective is defined for
both the Newhouse and Pritchard Buildings. Appendix A further details specific threat countermeasures
consistent with this baseline and feedback received from Washing State security stakeholders (Department
of Enterprise Services, House and Senate Security, and Washington State Patrol) as well as data in the
“Capitol Security & Visitor Services — Physical Security Pre-Design Framework and Construction Standards”
matrix provided by Washington State Department of Enterprise Services. This latter reference is included as
Appendix B.
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Figure 1 — Example of Threat-Specific Risk vs. Baseline LOP Assessment

Figure 2 — Example of LOP Achieved by Existing Condition Assessment
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6 - CONCLUSION

This document provides a high-level summary of physical security requirements collected as part of
workshops that engaged Washington State Department of Enterprise Services (DES), House and Senate
Security and Washington State Patrol representatives. The program of requirements closely aligns with
Interagency Security Committee physical security standards, which being considered as a baseline to
understand security needs and prioritize mitigation measures for other future projects. Collected input was
further complemented with industry best practices to provide overarching direction that supports future
development and implementation of a comprehensive protective design strategy as part of future design and
construction efforts.
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APPENDIX A - SUMMARY OF THREAT COUNTERMEASURES
A.1-SITE SECURITY COUNTERMEASURES

ID COUNTERMEASURE DESCRIPTION NOTES

1.01 | Facility Identification Signage identifying a facility as a government facility should only be
posted when necessary to achieve the mission of the tenants, or when
the facility is readily identified or well-known as a government facility
based on the nature of public contact or other operations.

1.02 | Landscaping Minimize areas of concealment in and around facilities. Establish a Minimize areas of concealment in and around the building.
clear zone around barriers, fences, and restrict landscaping from
obstructing views of the security force and video surveillance system or
interfering with lighting or IDS

Restrict landscaping from obstructing views of the security force and video surveillance system or from
interfering with lighting or Intrusion Detection Systems (IDS).

Landscaping may be used as a protective measure to obstruct views from outside the facility or as a
physical barrier. A balance must be achieved between its usefulness in protection and its potential
negative impact on operational security measures.

Apply principles of Crime Prevention Through Environmental Design (CPTED).

Avoid planting dense shrubs that are expected to grow to a height exceeding 2-ft above grade. Avoid
planting trees that have a canopy lower than 6-ft above grade.

Design site landscaping and/or furniture to minimize potential areas of concealment and provide multiple
angles of natural visual inspection from building perimeter or interior areas.

1.03 | Site Lighting Install exterior lighting at entrances, exits, parking lots, garages, video | Install exterior lighting at entrances, exits, parking lots, garages and walkways.
surveillance system locations, and walkways from parking areas to

entrances Require lighting in accordance with llluminating Engineering Society (IES) standards and guide for

security. Shall be roughly 5-5.5 foot candle rating.

llumination should be utilized or installed in a manner that enhances security. Dependent upon the
assets’ criticality and security posture, practitioners should determine if special purpose lighting is
necessary and whether the resource or avenues of approach should be sufficiently illuminated. All
lighting design decisions should also support CPTED goals and enhance environmental design factors
(e.g., post-incident investigation, personnel identification, natural surveillance activities, etc.).

Lighting should be sufficient to:

+ llluminate potential areas of concealment

+ Enhance the observation of security force patrols and video surveillance system

+  Provide for the safety of personnel moving between adjacent parking areas, streets, alleyways,
and the facility.

Lenses and housings should be intact and clear of debris (e.g., insects, oxidation, avian fecal matter).
There should be no foliage blocking the light from illuminating the desired area.

Exterior lighting is recommended to use industrial strength shatter resistant lenses to deter vandalism.
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ID COUNTERMEASURE DESCRIPTION NOTES
1.04 | Signage (Sensitive Areas) Prohibit signs that identify sensitive areas, unless required by other
standards/codes.
1.05 | Parking (Limited Authorization) Limit parking to employee vehicles, authorized visitor vehicles, Surface parking areas are not required to be enclosed by a fenced security perimeter.
approved govermment vehicles, and other authorized parkers. Utilize landscaping, planters, land forms, and other site elements to delineate a clear and continuous
physical boundary the separates restricted surface parking areas from adjacent public spaces.
Provide shrubbery, decorative fencing, knee walls, or other features to channel pedestrians to authorized
areas or entrances.
Avoid integration of screen walls or landscaping elements to define the boundary of restricted parking
areas that obstruct visibility for patrolling officers and security.
1.06 | Parking (Access Control) Use vehicle gates to limit access of vehicles to authorized vehicles only. | Provide parking control arms with integrated card reader.
Anti-ram barriers are not required to secure restricted surface parking areas.
Refer to the CSVS Physical Security Framework for additional detail.
1.07 | Parking (Pedestrian Access) Monitor pedestrian access to parking areas utilizing security force
and/or video surveillance system.
1.08 | Parking (Vehicle Circulation) Integrate clearly defined pedestrian crossings as well as speed bumps
or other vehicle calming devices to manage vehicle speed at longer
drive lanes to avoid accidental injuries due to movement of vehicles and
pedestrians.
1.09 | Vehicle Ramming Provide vehicle barriers to protect pedestrian entrances from Evaluate vehicle approach paths that target the main building entrance.
penetration by a moving vehicle. Unless otherwise determined by Department of Enterprise Services or Capitol Security, it is
recommended to consider moving vehicle threats that are consistent with the ASTM F2656 pick-up truck
vehicle type.
Where determined to be needed, provided anti-ram barriers that are ASTM F2656 (or similar) test
certified.
Where protection substantially less than that achieved with proprietary anti-ram barriers is needed,
consider addition of non-rated deterrent features or mass barriers to obstruct vehicle encroachment.
Explore solutions that introduce medians, landscaping or other solutions to divert vehicle circulation to
minimize visitor/public vehicle traffic in proximity to buildings.
1.10 | Hazardous Material Storage Locate HAZMAT storage in a restricted area away from loading docks, | Locate in restricted area with minimum 25-foot standoff distance from facility and monitor through

entrances, and uncontrolled parking. Monitor storage area using IDS
and/or video surveillance system. Control access to areas.

electronic access control and video surveillance.
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DESCRIPTION
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1.11

Receptacle and Container Placement

Position trash containers, mailboxes, donation/recycle containers,
vending machines, etc., away from building exterior and entry points, or
implement blast containment measures to mitigate an explosion.
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COUNTERMEASURE

DESCRIPTION

NOTES

2.01

Badge Identification

Require agency photo ID that is worn and visible at all times when in
government-controlled space.

2.02

Regulatory Signage

Post necessary regulatory, statutory, and/or site-specific signage.

2.03

Employee Access Control

Provide a means to secure employee entrance doors and to verify the
identity of persons requesting access prior to allowing entry in the
facility by physical or electronic means.

2.04

Visitor Access Control

Require visitors to nonpublic areas be sponsored by a tenant and either
approved for unescorted access or escorted at all times. Require
visitors to nonpublic areas display a visitor ID badge.

Security protocols are expected to consistent of a two-man security post that wands visitors upon
entrance. A formal screening vestibule is not envisioned. Adequate space and infrastructure shall be
provided to support future temporary or permanent screening operations that leverage magnetometers at
minimum. Engage CSVS in reviewing the entry sequence.

2.05

Occupant Screening

Provide necessary space and infrastructure to support temporary
screening operations for all occupants and their property that do not
possess an acceptable ID for access to the facility.

Establish a list of prohibited items, including potential weapons.

Security protocols are expected to consistent of a two-man security post that wands visitors upon
entrance. A formal screening vestibule is not envisioned. Adequate space and infrastructure shall be
provided to support future temporary or permanent screening operations that leverage magnetometers at
minimum. Engage CSVS in reviewing the entry sequence.

2.06

Visitor Screening

Screen all visitors and their property.

Provide necessary space and infrastructure to support temporary
screening operations for all visitors and their property.

Establish a list of prohibited items, including potential weapons.

Security protocols are expected to consistent of a two-man security post that wands visitors upon
entrance. A formal screening vestibule is not envisioned. Adequate space and infrastructure shall be
provided to support future temporary or permanent screening operations that leverage magnetometers at
minimum. Engage CSVS in reviewing the entry sequence.

2.07

Ballistic Protection (Screening Station)

Provide a ballistic protective barrier in the utilization of guard booths,
desks, or podiums where armed security forces and other security
personnel are stationed when interacting with unscreened personnel.

Provide body armor for security forces at access control points for
personal protective measures to enhance survivability and permit
response by security forces.

2.08

Lobby Queuing

Minimize queuing caused by screening, visitor processing, and access
control system throughput.

2.09

Access Control (After Hours)

Require all employees, contractors, and visitors to sign in and sign out
electronically, or on a building register after-hours.

2.10

Building Entry

Limit the number of building entry points to the fewest number practical.
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ID COUNTERMEASURE DESCRIPTION NOTES
2.11 | Perimeter Doors & Door Locks Secure perimeter doors with non-removable hinges and high-security Refer to the CSVS Physical Security Framework for specific details relating to electronic access controls
mechanical or electronic locks. and door hardware.
Hard key locking devices should be available at all exterior doors as a redundancy in the event of
electronic lock failure or other emergency.
2.12 | Employee Convenience Doors Provide electronic access control for employee entry doors without a Refer to the CSVS Physical Security Framework for specific details relating to electronic access controls
security force post (including after-hours access) in conjunction with and door hardware.
video surveillance system coverage.
213 | Emergency Exit Doors Secure emergency exit doors using an automatic door closer and exit Refer to the CSVS Physical Security Framework for specific details relating to electronic access controls
hardware that are compliant with applicable life safety codes and and door hardware.
standards. Monitor all emergency exits via visual, electronic, or audible
means.
2.14 | Delayed Egress Use delayed egress hardware at emergency exits from critical or

sensitive areas, if fire code allows.

SENSITIVE BUT UNCLASSIFIED

COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice

Properly destroy documents when no longer needed




A.3-INTERIOR SECURITY COUNTERMEASURES

LCM Newhouse & Pritchard Replacement Project
Program of Physical Security Requirements
November 13, 2020

Page A6 of A13

ID COUNTERMEASURE

DESCRIPTION NOTES

3.01 | Space Planning

Locate critical systems and areas at least 25 feet away from loading
docks, entrances, mailrooms, personnel and package screening
locations, and uncontrolled parking, or implement standoff, hardening
and venting methods to protect critical areas from the DBT at these
locations.

3.02 Non-Public Area Access

Use signage, stanchions, counters, furniture, knee walls, etc., to Refer to the CSVS Physical Security Framework for specific details relating to electronic access controls
establish physical boundaries to control access to nonpublic areas. and other security systems and hardware at the following critical interior areas:

reception/public interaction areas
interior office doors (all office doors)
common conference rooms
conference rooms with A/V equipment

breakout spaces/break rooms

3.03 | Security of Critical Areas

Install electronic access control and IDS to control and monitor access | Refer to the CSVS Physical Security Framework for specific details relating to electronic access controls
into critical areas. and other security systems and hardware at the following critical interior areas:

mechanical rooms
MDF rooms

IDF rooms
electrical rooms
generator rooms

fire control rooms

3.04 | Building Systems and Roof Access

Secure utility, mechanical, electrical, and telecom rooms, and access to | Refer to the CSVS Physical Security Framework for specific details relating to electronic access controls
interior space from the roof using locks and IDS. and other security systems and hardware.

3.05 | Publicly Accessible Restrooms

Screen the public before accessing restrooms. Consistent with direction provided in the CSVS Physical Security Framework, equip public and restricted

access restrooms with the following door hardware:

Schlage door position switch 679

Nabco door operator (requires coordination with CSVS to determine model based on application
area and door)

wired push pads
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4.01

Air Distribution System (Air Intakes)

Provide emergency shutdown, SIP, and evacuation procedures, and
protect accessible air intakes with fencing.

Monitor with video surveillance system monitoring or security force

patrols.

4.02

Air Distribution System (Zone Isolation)

Provide separate isolated HVAC systems in lobbies, loading docks,
mailrooms, and other locations susceptible to attack with
chemical/biological/radiological agents that are isolated from other

building areas.

4.03

Air Distribution System (HVAC Control)

Install an emergency shutoff and exhaust system for air handlers.
Control movement of elevators and close applicable doors and
dampers to seal building.

4.04

Bio Filtration (General)

Use a Minimum Efficiency Reporting Value (MERV) 13 particulate filter
on all exterior air handling units (AHUs).

4.05

Bio Filtration (Mailroom/Lobbies)

Use a MERV 13 particulate filter on all AHUs in mailrooms and lobbies.

4.06

Ventilation Equip. & Controls Security

Protect the system controls from unauthorized access.

4.07

Emergency Generator Protection

If an emergency generator is used, secure against unauthorized
access, and locate the emergency generator and fuel tank at least 25

feet away from loading docks, entrances, and parking, or implement systems.

standoff, hardening, and venting methods to protect utilities from
credible explosive threats at these locations.

above.

Refer to “Building Hardening Countermeasures” for further discussion. Preferred interior partition wall
construction where hardening is required should adhere to guidelines for .exterior (non-glazed) wall

Where partition wall hardening is provided, wall construction shall extend to the underside of structure

4.08

Protection of Water Supply

Secure handles, control mechanisms, and service connections at onsite
publicly accessible locations with locks or other anti-tamper devices.
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NOTES

5.01

Blast Resistance - Facade

Utilize acceptable fragment retention film or preferred glazing systems
to reduce the glass fragmentation hazard.

Provide a balanced design approach to ensure a ductile mode of failure
is achieved. The wall elements and their anchorage should fully
develop the capacity of the supported glazing/wall system.

The Newhouse and Pritchard Buildings are not considered to be targets of a large-scale vehicle-borne
explosive attack. Blast protection for these buildings is largely discussed relative to collateral risk
associated with explosive attacks that may target higher profile campus buildings or areas of public
congregation.

Maximize setbacks between the building envelope and areas where visitor/staff vehicles can legally park
or idle without drawing unwanted attention. A minimum 20-ft setback is recommended to restricted
parking areas. A minimum 50-ft setback is recommended to areas where visitor/public vehicles can
legally park of idle without drawing unwanted attention.

Use construction materials and exterior wall systems that are inherently ductile, providing energy
dissipating mechanisms and ability to sustain load reversals in response to extreme events.

Avoid configurations where exterior wall systems are directly supported by building columns or bearing
wall segments. System construction that distributes tributary (out-of-plane) loading to the floor structure
is preferred

The following points summarize preferred construction of exterior glass systems.

e Exterior glass should be laminated or monolithic glass that is treated with a fragment retention
film.

e Preferred glass pane edge attachment consists of a minimum 1/2" bite and application of
structural silicone sealant (wet glazing).

e Aluminum and steel glass support systems with robust anchorage and a clear load path to the
floor diaphragm is preferred.

e Avoid use of thermally broken systems.

e Avoid location of operable windows within 16-ft of areas readily accessible at the building
perimeter.

Where operable windows are required for building conditioning, consider solutions that leverage
stacked windows with an upper casement window that is hinged along the bottom edge and
configured to open outwards. Where operable windows are provided, explore solutions that
integrate window controls that can be controlled at central security stations. Where operable
windows are provided, CSVS shall review and approve the proposed design.

The following points summarize preferred construction of non-glazed exterior wall systems.

e Support cladding assemblies on cold-form steel, (vertically) reinforced CMU, or wood-framed
wall structures that span floor-to-floor and are able to sustain large (out-of-plane) deflections
without sudden, brittle failure.

e Design connections at top and bottom of wall systems to accommodate out-of-plane demand
attributed to the flexural resistance of the wall.
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ID COUNTERMEASURE DESCRIPTION NOTES
5.01 | Blast Resistance — Fagade (Cont'd) Utilize acceptable fragment retention film or preferred glazing systems e Where light-frame (wood or cold-form steel) wall systems are used, ensure that adequate stud
to reduce the glass fragmentation hazard. blocking enable development of the out-of-plane flexural wall resistance without buckling.
Provide a balanced design approach to ensure a ductile mode of failure Add|t|onaIIy., provide structural shelathlng (pIywqod, QSB, metal plating, or corrugated decking)
is achieved. The wall elements and their anchorage should fully at the exterior face of stud to function as a debris shield.
develop the capacity of the supported glazing/wall system. e Provide robust stud construction (or CMU trim reinforcement) at window and door openings.
Where higher (performance-rated) levels of blast-resistance are determined to be necessary, consider
approaches outlined in Interagency Security Committee standards and ASCE 59-11 requirements for a
‘Heavy Damage” performance.
5.02 | Blast Resistance — Structure Provide a balanced design approach to ensure a ductile mode of failure | The Newhouse and Pritchard Buildings are not considered to be targets of a large-scale vehicle-borne

is achieved.

explosive attack. Blast protection for these buildings is largely discussed relative to collateral risk
associated with explosive attacks that may target higher profile campus buildings or areas of public
congregation.

Maximize setbacks between the building envelope and areas where visitor/staff vehicles can legally park
or idle without drawing unwanted attention. A minimum 20-ft setback is recommended to restricted
parking areas. A minimum 50-ft setback is recommended to areas where visitor/public vehicles can
legally park of idle without drawing unwanted attention.

Use construction materials and building systems that are inherently ductile, providing energy dissipating
mechanisms and ability to sustain load reversals in response to extreme events.

All building materials and structural system types are generally acceptable with the following best
practice guidance:

e Where steel construction is used, provide compact shapes for columns and floor girders at
exterior bays and interior high-risk programmatic areas (public lobby, mailroom, and loading
dock).

e Where frame systems are used, provide detailing that adheres to IBC requirements for
Intermediate Moment Frames at minimum.

e Where bearing wall systems are used, reinforce wall segments at the building perimeter to
provide vertical wall reinforcement that matches in-plane reinforcement at minimum. Design
boundary elements of wall segments at the building perimeter consistent with IBC requirements
for special reinforced shear walls.

o Where light-frame (wood or cold-form steel) wall systems are used, ensure that adequate stud
blocking enable development of the out-of-plane flexural wall resistance without buckling.
Design connections at top and bottom of wall segments to accommodate out-of-plane demand
attributed to the flexural resistance of the wall.

e Unreinforced masonry bearing wall construction is not permitted for new construction. Where
existing conditions employ this building systems, quantitative structural resilience studies are
recommended.
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5.02

Blast Resistance — Structure (Cont'd)

Provide a balanced design approach to ensure a ductile mode of failure
is achieved.

e Pre-stressed (or post-tensioned) floor systems are not preferred. Where this floor system is
used for multi-story buildings, quantitative structural resilience studies are recommended to
assess floor structure robustness above high-risk interior areas (public lobby, mailroom, and
loading dock).

Where pre-stressed floor construction is used, provide the following minimum construction
unless more robust construction is required per building code:

o Provide transvers column reinforcement for the full height of the column that adheres to
ACI 318 provisions for SMRF.

o Provide minimum 2% (gross) vertical steel reinforcement in columns and bearing wall
segments. (For bearing wall segments, arrange reinforcement in two curtains.)

o Vertical steel in columns (or bearing wall segments) shall not exceed 50% of the area
that produces balanced strain conditions per ACI 318.

o Reinforce floor post-tensioned slabs with minimum 4-#5 continuous top and bottom bars
at 12-inches on center (maximum) at column strips.

o Design column joints for punching shear assuming full yield of the post-tensioned flat
slab for both positive and negative bending.

These prescriptive design measures are recommended to be implemented for structure within
one bay of the exterior face of building and within two-stories above grade at minimum.

Where higher (performance-rated) levels of blast-resistance are determined to be necessary, consider
approaches outlined in Interagency Security Committee standards and ASCE 59-11 requirements for a
“Moderate Damage” performance.

5.03

Blast Resistance — Structure (Interior Public Spaces)

Implement architectural or structural features, or other positive
countermeasures that deny contact with exposed primary vertical load
members in these areas. A minimum standoff of at least 100 mm (four
inches) is required.

Where higher (performance-rated) levels of blast-resistance are determined to be necessary, consider
approaches outlined in Interagency Security Committee standards and ASCE 59-11 requirements for a
‘Moderate Damage” performance.
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5.04

Blast Resistance — Structure (Mail/Receiving Areas)

Implement architectural or structural features, or other positive
countermeasures that deny contact with exposed primary vertical load
members (columns or bearing wall segments) in these areas. A
minimum standoff of at least 100 mm (four inches) is required.

The baseline requirement emphasizes the use of cladding, furring or other solution to create a space
buffer between the face of column or load bearing wall and possible improvised explosive devices. The
requirement does not necessitate hardened construction of partition walls, door, or floor structure forming
the mail/receiving area enclosure to contain overpressures resulting from an improvised explosive
device.

This requirement does not apply where mail/packages are delivered to an offsite central screening and
distribution center.

Where mail/packages are directly delivered to the building and a dedicated receiving room is not
provided where screening can occur, require unscreened mail/packages to be delivered at the main
building entrance and visually screened by security personnel.

Where higher (performance-rated) levels of blast-resistance are determined to be necessary, consider
approaches outlined in Interagency Security Committee standards and ASCE 59-11 requirements for a
‘Moderate Damage” performance.

5.05

Burglary Resistant Windows

No operable windows on ground floor level. Monitor via IDS.

Avoid location of operable windows within 16-ft of areas readily accessible at the building perimeter.

Where operable windows are required for building conditioning, consider solutions that leverage stacked
windows with an upper casement window that is hinged along the bottom edge and configured to open
outwards. Where operable windows are provided, explore solutions that integrate window controls that
can be controlled at central security stations. Where operable windows are determined to be required,
the proposed design as well as associated information to understand cost-benefit tradeoffs shall be
provided to DES and relevant security stakeholders for review and approval.

5.06

Exterior Wall Openings

Protect non-window openings such as mechanical vents and exposed
plenums to resist forcible entry.

Exterior non-window openings (e.g., vents) greater than 96 square inches in perimeter walls should be
secured with grills, bars, and IDS.
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A.6 - SECURITY OPERATIONS & SYSTEMS COUNTERMEASURES

ID COUNTERMEASURE DESCRIPTION NOTES

6.01 | Video Surveillance Provide video surveillance system coverage of screening checkpoints, | Pelco Optera 360 degree 12 megapixel multi-sensor panoramic.

personnel and vehicle entrances, exits, loading docks, and lobbies. Refer to the CSVS Physical Security Framework for additional details relating to location of video

Record video surveillance system views using a digital medium. surveillance system

When video surveillance system is utilized post signage at the entrance
of the location.

6.02 | Intrusion Detection System (IDS) Provide IDS on perimeter entry and exit doors and all ground-floor Refer to the CSVS Physical Security Framework for specific details relating to IDS hardware
windows. requirements at the following critical locations:
Monitor at a central station with notification to law enforcement or e exterior doors

security responders. : . ,
yresp e reception/public interaction areas

e interior office doors (all office doors)
e common conference rooms
e conference rooms with A/V equipment

e breakout spaces/break rooms

6.03 | Duress Alarms (or Assistance Stations) Provide duress buttons or call buttons at security force posts and Refer to the CSVS Physical Security Framework for specific details relating to IDS hardware
sensitive public contact areas. requirements at the following critical locations:

o exterior doors
e exterior windows at the first floor
e reception/public interaction areas

The Senate and House utilize the Crestron system for duress alarms. The Senate currently has multiple
duress alarms in each member office. This will be the case in the new building and the infrastructure
needed to support the system will be required.

6.04 | Security System Integrity Secure alarm and physical access control panels, video surveillance
system components, controllers, and cabling against unauthorized
access.
6.05 | Building Communication System Provide a communication system for security and emergency Provide in-building DAS connected to campus DAS system.
announcements. Provide PA system for emergency communications that provides for centralized integration into campus
Genetec Security Center implementation. Only Genetec integrated partner is allowed.
Require lockable network enclosures.
6.06 | Security System Emergency Power Provide uninterruptible emergency power to essential electronic

security systems for a minimum of four hours.
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6.07

Fixed Guard Post - Screening Checkpoint

Post armed security force at all screening checkpoints.
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APPENDIX B - PHYSICAL SECURITY FRAMEWORK

The matrix that follows was provided by Department of Enterprise Services (DES) and is understood to capture a high-level assessment of physical and electronic security considerations applicable to new and existing Legislative Campus buildings.
The summary provides system/component-level detail to understand preferred hardware and other security-focused design contingencies. This data is intended to be used in tandem with Appendix A, which compiles direction specific to the Newhouse
and Pritchard Buildings. DES and other security stakeholders should be engaged in confirming selection of specific physical and electronic hardware.

LOCATION EQUIPMENT TYPE EQUIPMENT SUB TYPE REQUIRED MANUFACTURER/MODEL NOTES

Exterior Door Components (all Electronic Access Control Card reader HID RP40 multiCLASS SE ( in locations where

exterior doors - limit amount of space is limited - HID RP10 multiCLASS SE is

entry points) allowed)
Controller secured enclosures (combined Altronix Trove Enclosure Requires coordination and specification with CSVS. Requires
enclosure for controllers and power supply) room for expansion on backplane. If enclosure is full, require

additional Altronix Trove enclosure with power supply located
adjacent to full enclosure. Enclosure/power supply shall be
connected to building UPS and Generator system.

Access control system appliance Genetec Synergis CloudLink Coordination required with CSVS on install location. Requires 1
appliance per 150 card readers.

Controller Genetec Mercury EP-1502 Must come with pre-installed Genetec license. Connected MR-
52's must be on same floor.

Door Controller Genetec Mercury MR-52 Must come with pre-installed Genetec license. No more than 8
MR-52 devices can be connected to a single EP-1502.

Concealed door position switch Schlage door position switch 679
Power Supply Altronix Trove Power Supply Requires coordination and specification with CSVS.
Electric Strikes (All strikes to be fail secure HES 4500 For use with all single leaf doors.
unless AHJ requires fail safe operation. Must be
24 volts.)
HES 9600 For use with removable secured mullions.

SENSITIVE BUT UNCLASSIFIED
COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed



LCM Newhouse & Pritchard Replacement Project
Program of Physical Security Requirements
November 13, 2020

Page B2 of B15

LOCATION

EQUIPMENT TYPE

EQUIPMENT SUB TYPE

REQUIRED MANUFACTURER/MODEL

NOTES

Exterior Door Components
(Cont'd)

Electronic Access Control (Cont'd) | Electric Strikes (Cont'd) HES 1006 For use with heavy duty doors such as ballistic resistant doors.
PIR Bosch DS150i
Door Hardware Cassette Corbin Russwin ML 2000 mortise lock

Core/Housing

Corbin Russwin large format I/C housing

Provide construction cores. Construction core control key shall be
provided to CSVS. CSVS will coordinate with building tenants on
final key issues and deployment of Keymark cores.

Crashbars

Von Duprin low voltage quiet electric latch
crashbars

Requires coordination with CSVS.

Removable secured mullion

Must include Corbin Russwin large format I/C
housing

Required for locations with double doors. Requires HES 9600
electric strikes on both sides and concealed door position switches
on both leafs.

Hinges Require high security non-removable hinges.
Door Operator Door operator Nabco Requires coordination with CSVS to determine model based on
application area and door.
Push pads Wired push pads.

Video Surveillance

Camera on exterior of door

Pelco Optera 360 degree 12 megapixel multi-
sensor panoramic

Installed at appropriate height/distance from door to show head
shots of all individuals who enter facility.

Camera on interior of door

Pelco GFC Professional 4K 8 megapixel mini
dome

Duress/Intrusion Detection

Controller

DMP XR 150 with dialer and network panel in
large enclosure with battery backup

Must include one time licensing for Genetec Security Center
integration. Install location in building MDF. Must be connected to
building UPS and Generator systems.
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LOCATION

EQUIPMENT TYPE

EQUIPMENT SUB TYPE

REQUIRED MANUFACTURER/MODEL

NOTES

Exterior Door Components
(Cont'd)

Duress/Intrusion Detection (Cont'd)

Intrusion Motion Detectors

DMP CDX-DAM Dual Tech Motion Detector

For use at exterior doors/lobby areas/in-building loading docks and
garages.

Glassbreak Detectors

DMP Sentrol 5820A Shatter Pro

Emergency Exits

Door hardware

Use appropriate automatic closure and exit hardware.

Concealed door position switch

Schlage door position switch 679

Camera on interior of door

Pelco GFC Professional 4K 8 megapixel mini
dome

Intercom System

Intercom

2N IP Verso

Coordination required with CSVS for configuration and
specifications related to location.

Tablet

2N Indoor Touch 2.0

Reception/Public Interaction
Areas (required physical
separation/secured entry)

Electronic Access Control

Card reader

HID RP40 multiCLASS SE

Controller secured enclosures (combined
enclosure for controllers and power supply)

Altronix Trove Enclosure

Requires coordination and specification with CSVS. Requires
room for expansion on backplane. If enclosure is full, require
additional Altronix Trove enclosure with power supply located
adjacent to full enclosure. Enclosure/power supply shall be
connected to building UPS and Generator system.

Controller

Genetec Mercury EP-1502

Must come with pre-installed Genetec license. Connected MR-
52's must be on same floor.

Door Controller

Genetec Mercury MR-52

Must come with pre-installed Genetec license. No more than 8
MR-52 devices can be connected to a single EP-1502.

SENSITIVE BUT UNCLASSIFIED
COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed
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LOCATION

EQUIPMENT TYPE

EQUIPMENT SUB TYPE

REQUIRED MANUFACTURER/MODEL

NOTES

Reception/Public Interaction
Areas (Cont'd)

Electronic Access Control (Cont'd)

Concealed door position switch

Schlage door position switch 679

Power Supply

Altronix Trove Power Supply

Requires coordination and specification with CSVS.

Electric strikes (All strikes to be fail secure unless | HES 4500 For use with all single leaf doors.
AHJ requires fail safe operation. Must be 24
volts.)
HES 9600 For use with removable secured mullions.
HES 1006 For use with heavy duty doors such as ballistic resistant doors.
PIR Bosch DS150i

Video Surveillance

Cameras for lobby

Pelco GFC Professional 4K 8 megapixel mini
dome

Cameras shall show coverage of entire lobby area and interactions
between the public and reception staff.

Camera at door to secured space

Pelco GFC Professional 4K 8 megapixel mini
dome

Camera shall show coverage of entry into secured space.
Location of camera shall be in secured space.

Door Hardware

Cassette

Corbin Russwin ML 2000 mortise lock

Core/Housing

Corbin Russwin large format I/C housing

Provide construction cores. Construction core control key shall be
provided to CSVS. CSVS will coordinate with building tenants on
final key issues and deployment of Keymark cores.

Double doors

Must include Corbin Russwin large format I/C
housing

If using double doors for entry to secured area, CSVS requires use
of removable secured mullion with HES 9600 strikes and
concealed door position switch in each leaf.

Crashbars

Von Duprin low voltage quiet electric latch
crashbars

Requires coordination with CSVS.

SENSITIVE BUT UNCLASSIFIED
COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed
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LOCATION

EQUIPMENT TYPE

EQUIPMENT SUB TYPE

REQUIRED MANUFACTURER/MODEL

NOTES

Reception/Public Interaction
Areas (Cont'd)

Door Operator Door operator Nabco Requires coordination with CSVS and consultation with Senate
Security to determine model based on application area and door.
Push pads Wired push pads.
Duress/Intrusion Detection Controller DMP XR 150 with dialer and network panel in Must include one time licensing for Genetec Security Center
large enclosure with battery backup integration. Install location in building MDF. Must be connected to
building UPS and Generator systems.

Button DMP HUB-M Hold-Up Button Physically mounted button to be located under desk at public
reception area. Additional buttons may be installed with
coordination with CSVS.

Keypad DMP 7873H-W High Security Touchscreen Based on full duress/Intrusion Detection implemetation for

Keyapd

building. Requires coordination with CSVS and consultation with
Senate Security.

Intrusion Motion Detectors

DMP CDX-DAM Dual Tech Motion Detector

For use at exterior doors/lobby areas/in-building loading docks and
garages.

Glassbreak Detectors

DMP Sentrol 5820A Shatter Pro

Visitor/Occupant Screening

Metal Detectors

Installation of metal detectors

CSVS will determine if this is a requirement depending on facility
rating. Requires Pelco GFC Professional 4K 8 megapixel mini
dome.

X-Ray Equipment

Installation of X-Ray equipment

CSVS will determine if this is a requirement depending on facility
rating. Requires Pelco GFC Professional 4K 8 megapixel mini
dome.

Ballistic Protection

Require firm such as Hinman to perform predesign analysis/cost
estimating.

Intercom System

Intercom

2N IP Verso

Coordination and consultation are required with CSVS and Senate
Security for configuration and specifications related to location.

Tablet

2N Indoor Touch 2.0

SENSITIVE BUT UNCLASSIFIED

COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice
Properly destroy documents when no longer needed
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LOCATION

EQUIPMENT TYPE

EQUIPMENT SUB TYPE

REQUIRED MANUFACTURER/MODEL

NOTES

Roof Access

Electronic Access Control

Card reader

HID RP40 multiCLASS SE

Electronic Access Control (Cont'd)

Controller secured enclosures (combined
enclosure for controllers and power supply)

Altronix Trove Enclosure

Requires coordination and specification with CSVS as well as
consultation with Senate Security. Requires room for expansion
on backplane. If enclosure is full, require additional Altronix Trove
enclosure with power supply located adjacent to full enclosure.
Enclosure/power supply shall be connected to building UPS and
Generator system.

Controller

Genetec Mercury EP-1502

Must come with pre-installed Genetec license. Connected MR-
52's must be on same floor.

Door Controller

Genetec Mercury MR-52

Must come with pre-installed Genetec license. No more than 8
MR-52 devices can be connected to a single EP-1502.

Concealed door position switch

Schlage door position switch 679

Power Supply

Altronix Trove Power Supply

Requires coordination and specification with CSVS as well as
consultation with Senate Security.

Electric strikes (All strikes to be fail secure unless | HES 4500 For use with all single leaf doors.
AHJ requires fail safe operation. Must be 24
volts.)
HES 9600 For use with removable secured mullions.
HES 1006 For use with heavy duty doors such as ballistic resistant doors.
PIR Bosch DS150i
Door Hardware Cassette Corbin Russwin ML 2000 mortise lock

Core/Housing

Corbin Russwin large format I/C housing

Provide construction cores. Construction core control key shall be
provided to CSVS. CSVS will coordinate with building tenants on
final key issues and deployment of Keymark cores. Requires
consultation with Senate Security.

SENSITIVE BUT UNCLASSIFIED
COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed
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LOCATION EQUIPMENT TYPE EQUIPMENT SUB TYPE REQUIRED MANUFACTURER/MODEL NOTES
Roof Access (Cont'd) Door Hardware (Cont'd) Crashbars Von Duprin low voltage quiet electric latch Requires coordination with CSVS and consultation with Senate
crashbars Security.
Door Operator Door operator Nabco Requires coordination with CSVS and consultation with Senate
Security to determine model based on application area and door.
Push pads Wired push pads.
Mechanical Electronic Access Control Card reader HID RP40 multiclass SE
Rooms/MDF/IDF/Electrical

Rooms/Generator Rooms/Fire
Control Rooms

Controller secured enclosures (combined
enclosure for controllers and power supply)

Altronix Trove Enclosure

Requires coordination and specification with CSVS as well as
consultation with Senate Security. Requires room for expansion
on backplane. If enclosure is full, require additional Altronix Trove
enclosure with power supply located adjacent to full enclosure.
Enclosure/power supply shall be connected to building UPS and
Generator system.

Controller

Genetec Mercury EP-1502

Must come with pre-installed Genetec license. Connected MR-
52's must be on same floor.

Door Controller

Genetec Mercury MR-52

Must come with pre-installed Genetec license. No more than 8
MR-52 devices can be connected to a single EP-1502.

Concealed door position switch

Schlage door position switch 679

Power Supply

Altronix Trove Power Supply

Requires coordination and specification with CSVS as well as
consultation with Senate Security.

Electric strikes (All strikes to be fail secure unless

AHJ requires fail safe operation. Must be 24
volts.)

HES 4500 For use with all single leaf doors.
HES 9600 For use with removable secured mullions.
HES 1006 For use with heavy duty doors such as ballistic resistant doors.

SENSITIVE BUT UNCLASSIFIED
COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed
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LOCATION EQUIPMENT TYPE EQUIPMENT SUB TYPE REQUIRED MANUFACTURER/MODEL NOTES
Mechanical Electronic Access Control (Cont'd) | PIR Bosch DS150i
Rooms/MDF/IDF/Electrical

Rooms/Generator Rooms/Fire
Control Rooms (Cont'd)

Video Surveillance

Camera on exterior of door

Pelco GFC Professional 4K 8 megapixel mini
dome

Door Hardware

Cassette

Corbin Russwin ML 2000 mortise lock

Consultation with Senate Security and coordination with CSVS are
required on hardware function.

Core/Housing

Corbin Russwin large format I/C housing

Provide construction cores. Construction core control key shall be
provided to CSVS. It requires consultation with Senate Security.
CSVS will coordinate with building tenants on final key issues and
deployment of Keymark cores.

Crashbars Von Duprin low voltage quiet electric latch Requires coordination with CSVS and consultation with Senate
crashbars Security.
Door Operator Door operator Nabco Requires coordination with CSVS and consultation with Senate
Security to determine model based on application area and door.
Push pads Wired push pads.

Interior Office Doors (all office
doors)

Electronic Access Control

Card reader

HID RP40 multiclass SE

Controller secured enclosures (combined
enclosure for controllers and power supply)

Altronix Trove Enclosure

Requires coordination and specification with CSVS as well as
consultation with Senate Security. Requires room for expansion
on backplane. If enclosure is full, require additional Altronix Trove
enclosure with power supply located adjacent to full enclosure.
Enclosure/power supply shall be connected to building UPS and
Generator system.

Controller

Genetec Mercury EP-1502

Must come with pre-installed Genetec license. Connected MR-
52's must be on same floor.

Door Controller

Genetec Mercury MR-52

Must come with pre-installed Genetec license. No more than 8
MR-52 devices can be connected to a single EP-1502.

SENSITIVE BUT UNCLASSIFIED
COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed
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LOCATION

EQUIPMENT TYPE

EQUIPMENT SUB TYPE

REQUIRED MANUFACTURER/MODEL

NOTES

Interior Office Doors (Cont'd)

Electronic Access Control (Cont'd)

Concealed door position switch

Schlage door position switch 679

Power Supply

Altronix Trove Power Supply

Requires coordination and specification with CSVS as well as
consultation with Senate Security.

Electronic Access Control (Cont'd) | Electric strikes (All strikes to be fail secure unless | HES 4500 For use with all single leaf doors.
AHJ requires fail safe operation. Must be 24
volts.)
HES 9600 For use with removable secured mullions.
HES 1006 For use with heavy duty doors such as ballistic resistant doors.
PIR Bosch DS150i
Door Hardware Cassette Corbin Russwin ML 2000 mortise lock Coordination and consultation are required with CSVS and Senate

Security on hardware function.

Core/Housing

Corbin Russwin large format I/C housing

Provide construction cores. Construction core control key shall be
provided to CSVS. CSVS will coordinate with building tenants on
final key issues and deployment of Keymark cores. It also requires
consultation with Senate Security.

Crashbars Von Duprin low voltage quiet electric latch Requires coordination with CSVS as well as consultation with
crashbars Senate Security.
Door Operator Door operator Nabco Requires coordination with CSVS and consultation with Senate
Security to determine model based on application area and door.
Push pads Wired push pads.
Duress Controller DMP XR 150 with dialer and network panel in Must include one time licensing for Genetec Security Center

large enclosure with battery backup

integration. Install location in building MDF. Must be connected to
building UPS and Generator systems.

SENSITIVE BUT UNCLASSIFIED
COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed
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LOCATION

EQUIPMENT TYPE

EQUIPMENT SUB TYPE

REQUIRED MANUFACTURER/MODEL

NOTES

Button

DMP HUB-M Hold-Up Button

Physically mounted button to be located under desk at public
reception area. Additional buttons may be installed with
coordination with CSVS and consultation with Senate Security.

Common Conference
Rooms/Conference Rooms with
Audio Visual Equipment/Breakout
Spaces/Break Rooms

Electronic Access Control

Card reader

HID RP40 multiclass SE

Controller secured enclosures (combined
enclosure for controllers and power supply)

Altronix Trove Enclosure

Requires coordination and specification with CSVS as well as
consultation with Senate Security. Requires room for expansion
on backplane. If enclosure is full, require additional Altronix Trove
enclosure with power supply located adjacent to full enclosure.
Enclosure/power supply shall be connected to building UPS and
Generator system.

Controller

Genetec Mercury EP-1502

Must come with pre-installed Genetec license. Connected MR-
52's must be on same floor.

Door Controller

Genetec Mercury MR-52

Must come with pre-installed Genetec license. No more than 8
MR-52 devices can be connected to a single EP-1502.

Concealed door position switch

Schlage door position switch 679

Power Supply

Altronix Trove Power Supply

Requires coordination and specification with CSVS as well as
consultation with Senate Security.

Electric strikes (All strikes to be fail secure unless | HES 4500 For use with all single leaf doors.
AHJ requires fail safe operation. Must be 24
volts.)
HES 9600 For use with removable secured mullions.
HES 1006 For use with heavy duty doors such as ballistic resistant doors.
PIR Bosch DS150i
Door Hardware Cassette Corbin Russwin ML 2000 mortise lock

SENSITIVE BUT UNCLASSIFIED
COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed
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LOCATION

EQUIPMENT TYPE

EQUIPMENT SUB TYPE

REQUIRED MANUFACTURER/MODEL

NOTES

Common Conference
Rooms/Conference Rooms with

Door Hardware

Core/Housing

Corbin Russwin large format I/C housing

Provide construction cores. Construction core control key shall be
provided to CSVS. CSVS will coordinate with building tenants on
final key issues and deployment of Keymark cores. It also requires
consultation with Senate Security.

Audio Visual Equipment/Breakout | Door Hardware (Cont'd) Crashbars Von Duprin low voltage quiet electric latch Requires coordination with CSVS as well as consultation with
Spaces/Break Rooms (Cont'd) crashbars Senate Security.
Door Operator Door operator Nabco Requires coordination with CSVS and consultation with Senate
Security to determine model based on application area and door.
Push pads Wired push pads.
Duress Controller DMP XR 150 with dialer and network panel in Must include one time licensing for Genetec Security Center
large enclosure with battery backup integration. Install location in building MDF. Must be connected to
building UPS and Generator systems.

Button DMP HUB-M Hold-Up Button Physically mounted button to be located under desk at public
reception area. Additional buttons may be installed with
coordination with CSVS.

Restrooms Door Hardware Schlage door position switch 679
Door Operator Door operator Nabco Requires coordination with CSVS and consultation with Senate
Security to determine model based on application area and door.
Push pads Wired push pads.

Vehicle Access Control (Parking
lots/garages)

Electronic Access Control

Card reader

Post mounted HID long range reader that
supports HID SEOS badge technology

To be installed at each parking entry point (garage or surface lot).

Vehicle Barriers

Roll up gates

To be installed at each garage entry point.

Parking control arms

Integrated with card reader to allow access.

To be installed at surface lots unless surface mount barricade is
installed.

SENSITIVE BUT UNCLASSIFIED

COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice
Properly destroy documents when no longer needed
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LOCATION EQUIPMENT TYPE EQUIPMENT SUB TYPE REQUIRED MANUFACTURER/MODEL NOTES
High Security Electronic Sliding Gate K4 rated electronic sliding gate integrated with To be installed in high security locations in conjunction with
card reader to allow access. surface mount barricade. Not to be used with roll up doors.
Vehicle Access Control (Contd) | Vehicle Barriers (Contd) Surface Mounted Barricade K4 rated surface mount barricade with motor To be installed in high security locations.

equipment, stop/go lights, and integration with
card reader to allow access.

Video Surveillance

Camera located at vehicle barrier

Pelco Optera 360 degree 12 megapixel multi-
Sensor panoramic

To be installed at all vehicle access control points.

Camera located at vehicle barrier

Genetec SharpV ALPR fixed camera

To be installed at all vehicle access control points.

Camera coverage of parking area

Pelco Optera 360 degree 12 megapixel multi-
SeNsor panoramic

Camera coverage of visitor parking/drop off

Zones

Pelco Optera 360 degree 12 megapixel multi-
Sensor panoramic

Emergency Call Box

Requires coordination with CSVS and consultation with Senate
Security.

Blast Resistance/Progressive
Collapse (areas include: Under
building parking, fagade,
windows)

Forced Entry

Require firm such as Hinman to perform predesign analysis/cost
estimating.

Vehicle -Ramming

Require firm such as Hinman to perform predesign analysis/cost
estimating.

Balllistic Require firm such as Hinman to perform predesign analysis/cost
estimating.
Resilience Require firm such as Hinman to perform predesign analysis/cost

estimating.

Improvised Explosive Devices (IED)

Require firm such as Hinman to perform predesign analysis/cost
estimating.

Seismic

Require firm such as Hinman to perform predesign analysis/cost
estimating.

SENSITIVE BUT UNCLASSIFIED
COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice

Properly destroy documents when no longer needed
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LOCATION

EQUIPMENT TYPE

EQUIPMENT SUB TYPE

REQUIRED MANUFACTURER/MODEL

NOTES

Blast Resistance/Progressive
Collapse (Cont'd))

Bollards

Require firm such as Hinman to perform predesign analysis/cost
estimating.

Windows (blast/ballistic protections)

Non-operable windows on ground level. Monitor windows with
intrusion detection components.

Crime Prevention Through
Environmental Design (CPTED)

Lighting Outdoor lighting Install exterior lighting at entrances, exits, Require lighting in accordance with llluminating Engineering
parking lots, garages and walkways. Society (IES) standards and guide for security. Shall be roughly 5-
5.5 foot candle rating.
Landscaping Utilize CPTED principles. Minimize areas of concealment in and around facilities. Establish

clear zone around barriers and fences. Restrict landscape from
obstructing surveillance camera views or interfering with lighting.

Restricted Areas

Provide fencing, walls, gates or other barriers to
prevent unauthorized access.

Also requires video surveillance with Pelco Optera 360 degree 12
megapixel mult-sensor panoramic camera and appropriate
signage.

Stand off distances

Mail/Garbage/Recycle locations

Position away from facility with minimum 25 foot
standoff distance from facility. Implement blast
containment measures.

Consideration should be given for ease of access to roll carts.
Location shall have loading dock type access, so employees can
perform work without lifting.

Generator/Fuel storage

Position away from facility with minimum 25 foot
standoff distance from facility and monitor with
video surveillance.

Also requires video surveillance with Pelco Optera 360 degree 12
megapixel mult-sensor panoramic camera and appropriate
signage.

Hazardous materials

Locate in restricted area with minimum 25 foot
standoff distance from facility and monitor
through electronic access control and video

surveillance.
Water Supply Secure controls and service connections with
locks.
HVAC Air Intakes Locked/Secured air intakes and fence accessible | Video surveillance with Pelco Optera 360 degree 12 megapixel

air intakes. Monitor with video surveillance.

mult-sensor panoramic camera and appropriate signage.

Equipment shut down

Install in-building emergency shut off for air
handlers

SENSITIVE BUT UNCLASSIFIED

COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
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LOCATION EQUIPMENT TYPE EQUIPMENT SUB TYPE REQUIRED MANUFACTURER/MODEL NOTES
Isolated ventilation systems Install spearate/isolated HVAC for lobby, loading
docks and mailrooms.
HVAC (Cont'd) Biological filtration system Require MERV 13 rated filters for lobby areas

and mailrooms. MERV 10 filters in other areas.

Distributed Antenna Systems In-building DAS Provide in-building DAS connected to campus
(DAS) DAS system.
Public Address System (PA In-building PA Provide PA system for emergency

System)

communications that provides for centralized
integration into campus Genetec Security Center
implementation. Only Genetec integrated
partner is allowed.

Network Switches Networking equipment Network switches will be provided by owner in coordination with
CSVS.
Enclosures Require lockable network enclosures. Requires coordination with owner and CSVS.
Wiring Electronic Access Control Card readers Belden new generation 22/6 Twisted, shielded, copper, plenum rated with drain.

IP controllers

Cat6 ethernet - color pink

RS485 Door controllers

Belden new generation 18/2

Twisted, shielded, copper, plenum rated with drain.

Lock power

Belden new generation 18/2

Twisted, shielded, copper, plenum rated with drain.

Door position switch

Belden new generation 18/2

Twisted, shielded, copper, plenum rated with drain.

Video Surveillance

Video surveillance cameras

Cat6 ethernet - dark green

SENSITIVE BUT UNCLASSIFIED
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LOCATION EQUIPMENT TYPE EQUIPMENT SUB TYPE REQUIRED MANUFACTURER/MODEL NOTES
Duress Controller Cat6 ethernet - color pink
Wiring (Cont'd) Duress (Cont'd) Buttons Follow manufacturer recommendation
Keypad Follow manufacturer recommendation
Intrusion Motion Detectors Follow manufacturer recommendation Twisted, shielded, copper, plenum rated with drain.
Glassbreak Detectors Follow manufacturer recommendation Twisted, shielded, copper, plenum rated with drain.
Fiber Optic Single mode fiber Minimum 24 strand OS2 single mode fiber optic | Requires coordination with CSVS to determine route and
cabling with LC connectors. Shall be terminated | termination locations. Could be combined in hybrid cable with 12
and certified. strand multi-mode to support Buildings and Grounds fire panel
connectivity.
Ethernet Ethernet horizontal cabling Cat6 minimum terminated and certified.

Concealment/Safe Rooms Dead bolts Shall be integrated with Corbin Russwin ML 2000 cassette. Shall
include Corbin Russwin large format I/C core. Thumb turn on
inside, key lock on outside. Dead bolts shall comply with fire code,
AHJ and IBC. This is for use in areas such as restrooms and
other locations with gatherings of less than 50 individuals.

Blinds

SENSITIVE BUT UNCLASSIFIED

COPYING, DISSEMINATION, OR DISTRIBUTION TO UNAUTHORIZED USERS IS PROHIBITED
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Properly destroy documents when no longer needed



Integrative Process

Access to Quality Transit
Bicycle Facilities
Reduced Parking Footprint

2 | 17 Location and Transportation
Credit LEED for Neighborhood Development Location
Credit Sensitive Land Protection
Credit High Priority Site
Credit Surrounding Density and Diverse Uses

Green Vehicles

| 1 | 1 [Sustainable Sites

Construction Activity Pollution Prevention

Site Assessment

Site Development - Protect or Restore Habitat
Open Space

Rainwater Management

Heat Island Reduction

Light Pollution Reduction

Water Efficiency

Outdoor Water Use Reduction
Indoor Water Use Reduction
Building-Level Water Metering
Outdoor Water Use Reduction
Indoor Water Use Reduction
Cooling Tower Water Use
Water Metering

| |10 Energy and Atmosphere

6|6
1
1
2 | 2
3| 2 Credit
1 Credit
1 Credit
1 Credit
3|4
Y Prereq
1 Credit
2 Credit
1 Credit
1 1 Credit
1 Credit
1 Credit
41| |2
Y Prereq
Y Prereq
Y Prereq
1 Credit
2 1 1 Credit
2 Credit
1 Credit
1M(7
Y Prereq
Y Prereq
Y Prereq
Y Prereq
6 Credit
3| 3| 4 Credit
1 Credit
Credit
2 1 Credit
1 Credit
2 Credit

Fundamental Commissioning and Verification
Minimum Energy Performance
Building-Level Energy Metering
Fundamental Refrigerant Management
Enhanced Commissioning

Optimize Energy Performance
Advanced Energy Metering

Demand Response

Renewable Energy Production
Enhanced Refrigerant Management
Green Power and Carbon Offsets

16

a A a0 -

10
Required

1

- N W =N

11
Required
Required
Required

2

6
2
1

33
Required
Required
Required
Required

18

N = W N -~

LEED v4 for BD+C: New Construction and Major Renovation
Project Checklist

Project Name:

Date:

3/0/1

Prereq

Prereq

Credit

Credit

Credit

Credit

N =22 h |||

Credit

LCM -Newhouse and Parking
8/19/2020

Materials and Resources

Storage and Collection of Recyclables

Construction and Demolition Waste Management Planning
Building Life-Cycle Impact Reduction

Bldg Product Disclosure and Optimization - EPD

Bldg Product Discl and Opt - Sourcing of Raw Materials
Bldg Product Discl and Opt - Material Ingredients
Construction and Demolition Waste Management

8 | 2| 3| 0 Indoor Environmental Quality
Y Prereq Minimum Indoor Air Quality Performance
Y Prereq Environmental Tobacco Smoke Control
1 Credit Enhanced Indoor Air Quality Strategies
3 Credit Low-Emitting Materials
1 Credit Construction Indoor Air Quality Management Plan
1 1 Credit Indoor Air Quality Assessment
1 Credit Thermal Comfort
2 Credit Interior Lighting
Credit Daylight
Credit Quality Views
1 Credit Acoustic Performance
6 0 | 0 /Innovation
1 Credit Pilot credit - social impact
1 Credit Pilot credit - resilience
1 Credit Pilot credit - health promotion
1 Credit Innovation or exemplary performance
1 Credit Innovation or exemplary performance
1 Credit LEED Accredited Professional
2 1 | 0 |Regional Priority
1 Credit Building product disclosure - source raw materials (min 1 pt)
1 Credit Building product disclosure - EPD (min 1 point)
Credit Renewable energy production (min 2 points)
1 Credit Indoor water use reduction (min 4 points)
1 Rainwater management (min 3 points)
1 Demand Response (min 1 point)

50124 7 | 31 peapa\

Possible Points:
Certified: 40 - 49 points, Silver: 50 - 59 points, Gold: 60 - 79 points, Platinum: 80 - 110

13
Required
Required

5

N N NN

16
Required

Required
2

T T = o > ) =S A WN 2NN ,Ww

= A A N

110



LEED v4 for BD+C: New Construction and Major Renovation
Project Checklist

Integrative Process

9 | 17 Location and Transportation

5
16
1
1
2|1 2|1
5
1
1
1
3(5(1
Y
1
2
1
2 | 1
1
1
4|42
Y
Y
Y
1
2 | 2| 2
2
1
14| 9 |10
Y
Y
Y
Y
6
4 | 6| 8
1
2
2 |1
1
2

Credit
Credit
Credit
Credit
Credit
Credit
Credit
Credit

LEED for Neighborhood Development Location
Sensitive Land Protection

High Priority Site

Surrounding Density and Diverse Uses
Access to Quality Transit

Bicycle Facilities

Reduced Parking Footprint

Green Vehicles
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Prereq Construction Activity Pollution Prevention
Credit Site Assessment

Credit Site Development - Protect or Restore Habitat
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Credit Rainwater Management
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Water Efficiency

Prereq Outdoor Water Use Reduction

Prereq Indoor Water Use Reduction

Prereq Building-Level Water Metering
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Credit Cooling Tower Water Use

Credit Water Metering

Energy and Atmosphere

Prereq Fundamental Commissioning and Verification
Prereq Minimum Energy Performance

Prereq Building-Level Energy Metering

Prereq Fundamental Refrigerant Management
Credit Enhanced Commissioning

Credit Optimize Energy Performance

Credit Advanced Energy Metering

Credit Demand Response

Credit Renewable Energy Production

Credit Enhanced Refrigerant Management
Credit Green Power and Carbon Offsets
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9 | 3 | 1 Materials and Resources
Y Prereq Storage and Collection of Recyclables
Y Prereq Construction and Demolition Waste Management Planning
4 1 [Credit Building Life-Cycle Impact Reduction
1 1 Credit Bldg Product Disclosure and Optimization - EPD
1 1 Credit Bldg Product Discl and Opt - Sourcing of Raw Materials
1 1 Credit Bldg Product Discl and Opt - Material Ingredients
2 Credit Construction and Demolition Waste Management
8 | 5| 0 Indoor Environmental Quality
Y Prereq Minimum Indoor Air Quality Performance
Y Prereq Environmental Tobacco Smoke Control
1 Credit Enhanced Indoor Air Quality Strategies
3 Credit Low-Emitting Materials
1 Credit Construction Indoor Air Quality Management Plan
1 1 Credit Indoor Air Quality Assessment
1 Credit Thermal Comfort

2 Credit Interior Lighting

1 Credit Daylight

1 Credit Quality Views
1 Credit Acoustic Performance
6 | 0 | 0 Innovation
1 Credit Pilot credit - social impact
1 Credit Pilot credit - resilience
1 Credit Pilot credit - health promotion
1 Credit Innovation or exemplary performance
1 Credit Innovation or exemplary performance
1 Credit LEED Accredited Professional
3 | 1 | 0 Regional Priority
1 Credit Building product disclosure - source raw materials (min 1 pt)
1 Credit Building product disclosure - EPD (min 1 point)
1 Credit Renewable energy production (min 2 points)

1 Credit Indoor water use reduction (min 4 points)

Credit Rainwater management (min 3 points)
Credit Demand Response (min 1 point)

53] 36 31 QRN

Possible Points:
Certified: 40 - 49 points, Silver: 50 - 59 poin